
N O T I C E

IN ORDER TO RECEIVE DRAWINGS AND BE
PLACED ON THE BIDDER’S LIST ASSOCIATED
WITH RFP NO. 050062-HOB PARKING ATTENDANT
KIOSKS, ALL INTERESTED PARTIES MUST
SUBMIT THEIR COMPANY INFORMATION, TO
INCLUDE COMPANY NAME, POINT OF CONTACT,
PHONE/FAX NUMBER AND EMAIL ADDRESS, VIA
EMAIL TO NROBINSON@AOC.GOV OR VIA FAX
TO (202) 225-3221 IN ORDER.  SIMPLY
DOWNLOADING THE SOLICITATION PACKAGE
WILL NOT PLACE YOUR COMPANY ON THE
BIDDER’S LIST. 

mailto:NROBINSON@AOC.GOV


N O T I C E

NO HAND CARRIED BIDS!
  NO MAILED BIDS!

Current security requirements established by the U.S. Capitol Police to

screen mail being delivered to the U.S. Capitol Complex of buildings

preclude the use of U.S. Postal Service by offerors to deliver their

proposals submitted in response to this solicitation.  In addition, because all

packages must be screened for security purposes at a central location prior

to their delivery, the Architect of the Capitol cannot accept packages

containing offers handcarried directly to the Bid Room address within the

Ford House Office Building, as specified elsewhere in this solicitation, or

at any other location in the U.S. Capitol Complex of buildings.

Due to these unusual circumstances the Procurement Division for the

Architect of the Capitol will only accept offers/proposals via UPS or

FEDEX.  See provision AOC52.215-1 Instructions to Offerors located in

Section L for solicitations for services/supplies or the Solicitation

Conditions for solicitations for construction. All handcarried

offers/proposals will be rejected.  Any attempt to handcarry an

offer/proposal to any location in the U.S. Capitol Complex of buildings will

be refused.  Offerors are advised when sending proposals via FEDEX or

UPS not to use same day delivery.  FEDEX/UPS often subcontract out the

delivery for same-day service.   It is necessary for delivery personnel to

arrive in a FEDEX/UPS truck and be in a uniform recognized as

FEDEX/UPS.  Offerors are encouraged to determine who will be making

the delivery when making arrangements with FEDEX/UPS.    
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SOLICITATION, OFFER,
AND AWARD 

(Construction, Alteration, or Repair)
January 2004

1. SO LICITATION NO .

RFP NO .  050062

2. TY PE O F SO LICITATION

_____   SEALED BID (IFB)

  XX    NE GO TIATED (RFP)

3 . DATE  ISSUED

April 05, 2005   

PAGE  OF PAGES

               

     1                 2

IMPORTANT - The “offer” section on page 2 of 2 must be fully completed by offeror.

4 . CONTRACT NO. 5 . REQUISITION NO.

CD050215

6 . PROJECT NO.

040001

7.  ISSUED BY CODE                           

                       AR CH ITEC T O F TH E C APIT OL

                       United States Capitol

                        Washington, D.C.  20515

8 . ADDRESS OFFER TO (Note - All handcarried offers/bids will be rejected)

     Architect of the Capitol

     Procurement Division

     Ford House Office Building

     Attn: Nichele C. Robinson

     Room H2-263 Bid Room

     Second and “D” Streets, S .W.

     Washington, DC 20515

9 . FO R IN FO RM ATION  CALL: A . N AM E

NICHELE C.  ROBINSON

B. TE LEP HO NE  NO . (Include area code) (NO COLLECT CALLS )

     (202) 226- 1947

SOLIC ITAT I ON

NOT E: In sealed bid solicitations “offer” and “offeror” mean “bid” and “bidder”.

SUBJECT:  Fabricate and Install Parking Attendant Kiosks throughout the House Office Buildings, Washington, DC

10. THE GOVERNM ENT REQU IRES PERFORMAN CE OF THE W ORK D ESCRIBED IN THESE DOC UM ENTS (Title, identifyin g no ., date):

1. A SITE VISIT AND PRE-BID CONFERENCE WILL BE CONDUCTED ON APRIL 13, 2005 AT 10:30
A.M.   ADDITIONAL INFORMATION IS LOCATED IN THE ARTICLE ENTITLED “VISIT TO
THE SITE OF THE WORK “ IN THE SOLICITATION CONDITIONS. 

    2. The Offeror’s attention is directed to the "SUPPLEMENTARY CONDITIONS", AOC52.236-11
SUBMITTALS, which will be strictly enforced.

11 . The  CONTRACTOR s hall c om ple te p erfo rma nce  within 6 2 c alenda r da ys a fter N otic e o f Awa rd.  Se e Sup pleme ntal Co nditions, article en titled “C ON TR AC T TIM E”. 

12 .The  CONTRACTOR m ust fu rnish  any  req uired p erfo rma nce , pa yme nt bond s and in suranc e: _ X_YE S __N O.  If YE S,  within  20 calendar days after award.

13. A DD ITIO NA L SO LICITATION REQU IREMENTS:

A. Sealed offers in original and      2       copies to perform the w ork required are due  at the place spec ified in Item 8 by  1:00 p .m    .    (hour) local time   May 03, 2005    (date).   If this is a

sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes containing offers shall be marked to show the offeror’s name and address, the solicitation number, and

the date and time offers are due.

B.  An offer guarantee     X      is,             is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D .  Offers providing less than    60    Calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.



PAGE  OF PAGES

      2               2

OFFER (Must be fully completed by offeror)

14 .  NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

DUN S NO . __________________       TIN                                                                

1 5.   TE LE PH O N E &  FAC SIM ILE N OS .  (Include area codes)

16.  REMITTANCE AD DRESS (Include only if different than Item 14)

17. The offeror agrees to perform the work required at the prices specified in the Schedule  in strict accordance with the terms of this solicitation, if this offer is accepted by the

Government in writing within 60 calendar days after the date offers are d ue. 

18.  The Offeror agrees to furnish any required performance, payment bonds and insurance.

19.  ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A.   NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER

(Type o r prin t)

20B.   SIGNATURE 20C.   OFFER DATE

AWARD (To be completed by Government)

21 .  ITEMS ACCEPTED:

22 .  AMOUNT 23.  A CC OU NT ING  AN D A PPR OP RIATION

24.  SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM              27            

(In Triplicate)

25.  A UT HO RIT Y FO R N EG OT IATION , IF APPLICABLE

26.  ADMINISTERED BY:                                                     CODE                                    

See Block 8

27.  PAYMENT W ILL BE MADE BY:

       AR CH ITEC T O F TH E C APIT OL

       Ford House Office Building

       Accoun ting Office, Room H2-205

       Washington, D.C.  20024

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

            28.  N EG OT IATED AGR EEMEN T (Contractor is requ ired to sign this document and

return            cop ies to iss uing o ffice.)  Contractor agrees to furnish and deliver all items or

perform  all work , requisitions iden tified o n this form and any continuation sheets for the

consideration stated in the contract.  The rights and obligations of the parties to this contract

sha ll be go verned  by (a) this co ntract aw ard, (b ) the solicitation, and (c) the clauses,

requirements, certifications, and  spec ifications or incorp orated by r efe rence  in or  atta che d to  this

contrac t.  

            29.  AWARD (Con tracto r is no t required to sign  this do cum ent.)  Your offer o n this

solicitation, is hereby accepted as  to the items  listed.  This aw ard co nsumm ates the  contrac t,

which consists of (a) the government solicitation and your offer, and (b) this contract award.

No  further contra ctual do cume nt is neces sary.

30A.   NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN

(Type o r prin t)

31A.   NAME OF CONTRACTING OFFICER (Type o r prin t)

Nichele C. Robinson

Cont ract ing Officer

30B.   SIGNATURE 30C.   DATE 31B.  UNITED STATES OF AMERICA

BY:

31C .  AWARD DATE
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THE SCHEDULE

SUPPLIES OR SERVICES AND PRICES/COSTS
FOR CONSTRUCTION

The Contractor shall furnish all supplies, equipment, personnel and services necessary to perform
the fabrication and installation of parking attendant kiosks throughout the House Office Buildings,
Washington, D.C.  See the SPECIFICATIONS AND THE CONTRACT DRAWINGS as required
by the Architect of the Capitol.

1. SCHEDULE OF ITEMS

ITEM
  NO.  DESCRIPTION U/M PRICE

0001 Fabrication & Installation   JB $                            
of parking attendant kiosks
(See Specifications and Drawings)

END OF SCHEDULE
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GENERAL CONDITIONS

TABLE OF CONTENTS

AOC52.202-2 DEFINITIONS - CONSTRUCTION

AOC52.203-1 ADVERTISING/PROMOTIONAL MATERIALS

AOC52.203-2 DISCLOSURE OF INFORMATION TO THE GENERAL PUBLIC

AOC52.204-1 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER

AOC52.211-3 DEFICIENCIES IN CONTRACT DOCUMENTS

AOC52.211-6 NOTICE TO PROCEED

AOC52.215-10 EXAMINATION OF RECORDS

AOC52.215-11 AUDITS

AOC52.216-6 UNDEFINITIZED CONTRACT ACTIONS

 AOC52.219-1 UTILIZATION OF SMALL BUSINESS CONCERNS

AOC52.222-1 OVERTIME WORK - CONSTRUCTION

AOC52.222-3 CONVICT LABOR

AOC52.222-7 WORKMEN'S COMPENSATION LAWS

FAR 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA
ALTERNATE I

AOC52.223-1 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA  
- SUPPLEMENT 

AOC52.223-3 SECURITY MARKINGS

AOC52.223-4 TRANSMISSION OR POSTING OF DRAWINGS/SPECIFICATIONS

FAR 52.225-9 BUY AMERICAN ACT– CONSTRUCTION MATERIALS

AOC52.225-1 BUY AMERICAN ACT - SUPPLEMENT
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AOC 52.228-2 INSURANCE - WORK ON A GOVERNMENT INSTALLATION

AOC52.228-5 PERFORMANCE AND PAYMENT BONDS - CONSTRUCTION

AOC52.228-6 NOTICE TO SURETIES

AOC52.232-4 PAYMENTS - CONSTRUCTION

AOC52.232-6 PAYMENT BY ELECTRONIC FUNDS TRANSFER - OTHER THAN 
CENTRAL CONTRACTOR  REGISTRATION

AOC52.232-9 PAYMENT OF INTEREST ON CONTRACTOR CLAIMS

AOC52.232-12 ASSIGNMENT - SUPPLEMENT

AOC52.233-1 DISPUTES

AOC52.233-2 CLAIMS FOR EQUITABLE ADJUSTMENTS - WAIVER AND RELEASE 
OF CLAIMS

AOC52.233-3 LIMITATION ON DAMAGES FOR DELAY

FAR 52.236-5 MATERIALS AND WORKMANSHIP

FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS

AOC52.236-1 ACCESS TO WORK

AOC52.236-2 OTHER CONTRACTS AND WORK

AOC52.236-3 ACCIDENT PREVENTION AND SAFETY AND HEALTH PROGRAMS -
CONSTRUCTION

AOC52.236-4 CUTTING AND PATCHING

AOC52.236-5 CLEANING AND RESTORING

AOC52.236-8 SCHEDULING OF WORK 

AOC52.236-9 SCHEDULE OF VALUES

AOC52.236-10 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION

AOC52.236-12 PRODUCT DATA AND SAMPLES
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FAR 52.242-14 SUSPENSION OF WORK 

FAR 52.243-4 CHANGES

AOC52.243-1 CHANGES - SUPPLEMENT

AOC52.244-1 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS 
OF THE WORK

AOC52.245-2 GOVERNMENT-FURNISHED PROPERTY

AOC52.246-1 FINAL INSPECTION AND ACCEPTANCE - CONSTRUCTION - SUPPLEMENT

AOC52.246-3 WARRANTY OF COMMERCIAL ITEMS (JUN 2004)

AOC52.246-6 ADDITIONAL WARRANTY COVERAGE

FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE 
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GENERAL CONDITIONS

AOC52.202-2 Definitions - Construction (Jun 2004)

(a) The term “Government” means the United States of America, represented by the Architect of the Capitol,
who is the Contracting Officer.

(b) The term “head of the agency” means the Committee, Commission, or other authority of the Legislative
Branch of the Government having final jurisdiction or supervision over the work involved.  The “other
authority” as used in this paragraph includes the Architect of the Capitol in cases in which he has final
jurisdiction or supervision over the work involved.

(c) The term “Architect” as used in the contract documents shall mean the Architect of the Capitol.

(d) The term “Contracting Officer” as used in the contract documents means the Architect of the Capitol or
his duly authorized representative.

(e) The term “his duly authorized representative” means any person or persons or board authorized to act for
the head of the agency within the scope of their authority.

(f) The term “Contractor” means the individual, partnership or corporation entering into a contract with the
Government to perform the work specified.

(g) The term “Subcontractor”, as used in this part, means any supplier, distributor, vendor, or firm that
furnishes supplies or services to or for a prime contractor or other subcontractor.  There is no privity of
contract between the Government and the Subcontractors. 

(h) The term “Project Director” means the individual designated by the Architect to monitor the progress of
work from a technical standpoint.  The duties and responsibilities of the Project Director shall include
supervision of scheduling, receipt and verification of Contractor’s payrolls in accordance with the Davis
Bacon Act, coordination between Divisions, concerning resolution and/or avoidance of potential problems
and, to the extent authorized by the Delegation of Authority, if any, issuance of clarifications, supplemental
agreements and change orders to the Contractor.

(i) The term “contract documents” includes, collectively, the Project Manual, the contract drawings and the
addenda and modifications thereto, if any.

(j) The term “work” includes, but is not limited to, materials, labor, and manufacture and fabrication of
components.

(k) The term “specifications” means the portion of the Contract Documents that consist of the written
requirements for materials, equipment, construction systems, standards and workmanship for the Work, and
performance of related services.

(l) The term “drawings” means the graphic and pictorial portions of the Contract Documents, wherever
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located and whenever issued, that show the design, location and dimensions of the Work, and generally
includes plans, elevations, sections, details, schedules and diagrams.

(m) Wherever in the specifications or upon the drawings the word “directed,” “required,” “ordered,”
“designated,” “prescribed,” or words of like import are used, it shall be understood that the “direction,”
“requirement,” “order,” “designation,” or “prescription,” of the Contracting Officer is intended and similarly
the words “approved,” “acceptable,” “satisfactory,” or words of like import shall mean “approved by” or
“acceptable to,” or “satisfactory to” the Contracting Officer, unless otherwise expressly stated.

(n) Where “as shown,” “as indicated,” “as detailed,” or words of similar import are used, it shall be
understood that the reference is made to the drawings accompanying this contract unless stated otherwise.
The word “provided” as used herein shall be understood to mean “provide complete in place,” that is
“furnished and installed.”

(End of clause)

AOC52.203-1 Advertising/Promotional Materials (Jun 2004)

(a) It is the policy of the Congress to discourage contractors providing services and supplies to the Legislative
Branch entities, including the Architect of the Capitol, from advertising practices that feature the Capitol and
Capitol Complex in a manner in which conveys, or is reasonably calculated to convey, a false impression of
sponsorship, approval or endorsement of any product or service by the Congress, the Government of the
United States, or any Department, Agency or instrumentality thereof.  

(b) Contractors performing construction services for Legislative Branch entities, including the Architect of
the Capitol, are discouraged from capitalizing on their contractual relationships with such entities and shall
not engage in advertising practices  which convey, or are reasonably calculated to convey, a false impression
of sponsorship, approval or endorsement of any product or service by the Congress, the Government of the
United States, of any Department, Agency or instrumentality thereof.  This includes utilizing, in conjunction
with the fact of their contractual relationship, images of the Capitol, any other buildings in the Capitol
Complex, or any part of the United States Capitol Grounds in their advertising or promotional materials;
and/or publishing or disseminating the aforementioned advertising or promotional materials.
(c) The Contractor, by signing this contract, agrees to comply with the foregoing and to submit any proposed
advertising or promotional copy connected in any manner with this contract and/or the Capitol, other Capitol
Complex Buildings, or the United States Capitol Grounds to the Contracting Officer for approval prior to
publication.

(End of clause)

AOC52.203-2 Disclosure of Information to the General Public (Jun 2004)

(a) Promptly after receiving any request from the general public for information on or data derived from this
contract, the contractor shall notify the Architect of the Capitol, Procurement Division.  The contractor shall
cooperate with the Procurement Division in compiling or collecting information or data if the Architect of the
Capitol determines the information or data to be releasable.
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(b) “General public”,  for purposes of this clause, are those groups or individuals who are not authorized by
law or regulation to have access.
   
(c) This clause is not intended to prevent the contractor from providing contract information or data which
the contractor is required to provide in order to conduct its business, such as insurance, banking,
subcontracting. 

(d) The contractor is permitted to request that proprietary information or data not be released if such release
would harm or impair the contractor in conducting its normal business.  Such request must be documented
with clear and specific grounds for that claim. 

(End of clause)

AOC52.204-1 Printed or Copied Double-sided on Recycled Paper (Jun 2004)

The Contractor is encouraged to submit paper documents, such as offers, letters, or reports, that are printed
or copied doubled-sided on recycled paper and meet minimum content standards when not using electronic
commerce methods to submit information or data to the Government.

(End of clause)

AOC52.211-3 Deficiencies in Contract Documents (Jun 2004)

The Contractor shall promptly inform the Contracting Officer, in writing, of any discovered errors, omissions,
discrepancies, conflicts or ambiguities in the contract documents before proceeding with any work affected
by such factors.  Failure to do so will be at the risk of the Contractor.

(End of clause)

AOC52.211-6 Notice to Proceed (Jun 2004)

A formal notice, or notices, to proceed will be issued as soon as practical, normally after approval by the
Contracting Officer of the bonds and insurance.  Unless specifically authorized in writing, any steps taken in
connection with the performance of, or the preparation to perform, the contract, prior to issuance of the notice
to proceed, will be the responsibility of and at the risk of the Contractor, and without any cost whatsoever to
the Government.

(End of clause)

AOC52.215-10 Examination of Records (Jun 2004)

(a) The Contractor agrees that the Architect of the Capitol or any duly authorized representatives shall, until
the expiration of 3 years after final payment under this contract, have access to and the right to examine any
books, accounting procedures and practices documents, papers,  records and other data regardless of whether
such items are in written form, in the form of computer data or in any other form and other supporting
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evidence, involving transactions related to this contract or compliance with any clause or certification
thereunder.

(b) The Contractor further agrees to include in all its subcontracts hereunder a provision to the effect that
subcontractor agrees that the Architect of the Capitol or any authorized representatives shall, until the
expiration of 3 years after final payment under the subcontract, have access to and the right to examine books,
documents, papers, records other data regardless of whether such items are in written form, in the form of
computer data or in any other form, and other supporting evidence, involving transactions related to the
subcontract or compliance with any clause or certification thereunder. 

(c) The term “subcontract” as used in this clause excludes purchase orders not exceeding $10,000.

(End of clause)

AOC52.215-11 Audits (Jun 2004)

(a) If the price of this contract is changed through the operation of any of the provisions of this contract, the
Contractor, within such reasonable time as the Contracting Officer may direct, shall submit complete and
accurate cost and pricing data in support of any claim asserted under such provisions.

(b) With the submission of cost and pricing data the Contractor shall supply the following certification by
a duly authorized corporate officer, partner, or owner, as applicable:

"This is to certify that, to the best of my knowledge and belief, the cost and pricing data herewith
submitted to the Contracting Officer in support of a price adjustment under Supplement/Claim No. for
________________________________________ (identify by description) are accurate and complete and
they are current as of __________________ (date).
Date of Execution _________________________________________________ 
Firm ____________________________________________________________
Signature_________________________________________________________ 
Title_____________________________________________________________"

(c) The Contracting Officer in accordance with the FAR clause “Audit and Records - Negotiation”, 52.215-2,
has the right to examine all books, records, documents and other data of the Contractor or subcontractor in
order to evaluate the accuracy, completeness, and currency of cost or pricing data thus submitted.  The
Contractor shall insert an appropriate provision in all subcontracts for the purpose of making the requirements
of this paragraph applicable thereto.

(End of clause)

AOC52.216-6 Undefinitized Contract Actions (DEC 2004)

(a) In the event of an urgent situation, the services or supplies may be required on an emergency basis under
an undefinitized contract action (emergency task/delivery order, contract modification, or letter contract).  The
contract action may be either verbal, typed, or hand written, with the form of the contract action dictated by
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the access the issuing Contracting Officer has to the AOC network or a computer.  If issued verbally, the
Contracting Officer shall provide a written confirming document to the location identified by the contractor
within 5 calendar days after issuance of the verbal contract action.   If an undefinitized contract action is
issued under an existing contract, the terms and conditions of the contract shall be in effect and incorporated
by reference under any contract action issued.  

(b) The scope of work as originally issued on the contract action will, of necessity, be somewhat broad and
general in nature.  It is to also be considered as a Notice to Proceed immediately with the work under the
contract action.  An estimated amount for the work to be performed shall be obligated to ensure that
reasonable funds are available for payment to the contractor, and an estimated completion date shall be
identified on the contract action.  If the contractor believes the amount of funds obligated or time for
completion as stated in the contact action are unreasonable, within 30 calendar days after issuance of the
written contract action the contractor is responsible for notifying the Contracting Officer of this and providing
a suggested amount of funds for obligation or time for completion.  Notification via e-mail is considered the
equivalent of notification in writing.  In no instance shall the contractor’s suggested amount of funds for
obligation or time for completion be considered as binding to the contractor or the Government in future
negotiations.  The Government can elect to use the contractor’s suggested amount of funds or time for
completion as an indication that some additional funds or time for completion may be required and obligated
or adjusted, respectively, in order to ensure that reasonably adequate funds are available to pay the contractor
for services performed or that the completion time is reasonable . 

(c) Within a reasonable amount of time after the issuance of the contract action but not later than an
estimated 25% of the way through the completion of the work under the contract action, an authorized
representative of the contractor must meet, either in person or telephonically, with the Contracting Officer to
further define the scope of work, negotiate the price, identify a final completion date, and address other
activities necessary to definitize the contract action.   This estimated 25% shall use the best information
reasonably available and be based upon (1) an estimate of the amount of the work completed relative to the
original general scope of work or (2) the amount of payments made relative to the original amount obligated.

(d) Progress payments can be made from the original amount obligated, but the contract action must be
definitized before progress payments exceed 25% of funds originally obligated.

(e) If communications are disrupted to the degree that it is necessary to communicate with the Contracting
Officer at their residence or through other devices that do not utilize AOC-owned equipment, i.e., the
Contracting Officer’s residential telephone line, home address, etc., the contractor shall treat the Contracting
Officer’s personal information as confidential and shall not divulge the information to any individual or
organization, including but not limited to other AOC personnel, without the Contracting Officer’s express
written permission.  If it becomes necessary for the Contracting Officer to communicate with the contractor
through means other than the contractor’s normal place of business, i.e., the contractor’s residential telephone
line or home address, the Contracting Officer shall not divulge the information to any individual or
organization, including but not limited to other AOC or contractor personnel, without the contractor’s express
written permission.  For the purposes of these orders, e-mail is considered express written permission.

(End of clause)
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AOC52.219-1 Utilization of Small Business Concerns (Aug 2004)

(a) It is the policy of the Government as declared by the Congress that a fair proportion of the purchases and
contracts for supplies and services for the Government be placed with all types of small business concerns
as determined by the size standards in 13 CFR 121.

(b) The Contractor agrees to accomplish the maximum amount of subcontracting to all types of small
business concerns that the Contractor finds to be consistent with the efficient performance of this contract.

(End of clause)

AOC52.222-1 Overtime Work - Construction (Aug 2004)

No extra reimbursement will be allowed for work performed outside regular working hours or on Saturday,
Sundays or holidays and, for work performed in the District of Columbia, Presidential Inauguration Day,
unless such work is ordered in writing by the Contracting Officer and payment therefore is authorized in the
written order, and provided such work is not otherwise required to be performed under terms of the contract.

(End of clause)

AOC52.222-3 Convict Labor (Jun 2004)

In connection with the performance of work under this contract the Contractor agrees not to employ any
person undergoing sentence of imprisonment except as provided by Public Law 89-176, approved September
10, 1965, 18 U.S.C. 4082(c)(2).

(End of clause)

AOC52.222-7 Workmen's Compensation Laws (Jun 2004)

The Contractor and his subcontractors employed on the site shall comply with the Workmen's Compensation
Laws of the District of Columbia, Maryland, Virginia.

(End of clause)

FAR 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY
DATA (JAN 1997) ALTERNATE I (JULY 1995)

(a) “Hazardous material” as used in this clause, includes any material defined as hazardous under the latest
version of Federal Standard No. 313 (including revisions adopted during the term of the contract).
(b) The offeror must list any hazardous material, as defined in Paragraph (a) of this clause, to be delivered
under this contract.  The hazardous material shall be properly identified and include any applicable
identification number, such as National Stock Number or Special Item Number.  This information shall also
be included on the Material Safety Data Sheet submitted under this contract.
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Material Identification No. 
(If none, insert “None”)

_________________________ ____________________________

_________________________ ____________________________

_________________________ ____________________________

(c) This list must be updated during performance of the contract whenever the Contractor determines that
any other material to be delivered under this contract is hazardous.
(d) The apparently successful offeror agrees to submit, for each item as required prior to award a “Material
Safety Data Sheet”, meeting the requirement of 29 CFR 1910.1200(g) and the latest version of Federal
Standard No. 313, for all hazardous material identified in Paragraph (b) of this clause. Data shall be submitted
in accordance with Federal Standard No. 313, whether or not the apparently successful offeror is the actual
manufacturer of these items.  Failure to submit the Material Safety Data Sheet prior to award may result in
the apparently successful offeror being considered nonresponsible and ineligible for award.
(e) If, after award, there is a change in the composition of the items(s) or a revision to Federal Standard No.
313, which renders incomplete or inaccurate the data submitted under Paragraph (d) of this clause, the
Contractor shall promptly notify the Contracting Officer and resubmit the data. 
(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the
Contractor of any responsibility or liability for the safety of Government, Contractor, or subcontractor
personnel or property. 
(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal,
State and local laws, codes, ordinances, and regulations (including the obtaining of licenses and permits) in
connection with hazardous material.
(h) The Government’s rights in data furnished under this contract with respect to hazardous material are as
follows:

(1) To use, duplicate and disclose any data to which this clause is applicable.  The purposes of this
right are to–

(i) Apprise personnel of the hazards to which they may be exposed in using, handling,
packaging, transporting, or disposing of hazardous materials;

(ii) Obtain medical treatment for those affected by the material; and
(iii) Have others use, duplicate and disclose the data for the Government for these purposes.

(2) To use, duplicate and disclose data furnished under this clause, in accordance with subparagraph
(h)(1) of this clause, in precedence over any other clause of this contract providing for rights in data. 

(3) The Government is not precluded from using similar or identical data acquired from other sources.

(i) Except as provided in Paragraph (i)(2), the Contractor shall prepare and submit a sufficient number of
Material Safety Data Sheets (MSDS’s), meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous materials identified in Paragraph.(b) of this clause.

(1) For items shipped to consignees, the Contractor shall include a copy of the MSDS’s with the
packing list or other suitable shipping document which accompanies each shipment.  Alternatively, the
Contractor is permitted to transmit MSDS’s to consignees in advance of receipt of shipments by consignees,
if authorized in writing by the Contracting Officer. 

(2) For items shipped to consignees identified by mailing address as agency depots, distribution
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centers or customer supply centers, the Contractor shall provide one copy of the MSDS’ in or on each
shipping container.  If affixed to the outside of each container, the MSDS’s must be placed in a weather
resistant envelope.  

(End of clause)

AOC52.223-1 Hazardous Material Identification and Material Safety Data - Supplement  
(Jun 2004)

(a) Except as provided in paragraph (c), the Contractor shall prepare and submit a sufficient number of
Material Safety Data Sheets (MSDS’s), meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous materials identified in paragraph (c) of this clause.

(b) For items shipped to consignees, the Contractor shall include a copy of the MSDS’s with the packing list
or other suitable shipping document which accompanies each shipment.  Alternatively, the Contractor is
permitted to transmit MSDS’s to consignees in advance of receipt of shipments by consignees, if authorized
in writing by the Contracting Officer. 

(c) For items shipped to consignees identified by mailing address as agency depots, distribution centers or
customer supply centers, the Contractor shall provide one copy of the MSDS’ in or on each shipping
container.  If affixed to the outside of each container, the MSDS’s must be placed in a weather resistant
envelope.  

(End of clause)

AOC52.223-3 Security Markings (Jun 2004)

(a) Before dissemination to subcontractors or other personnel, all AOC drawings and electronic copies
thereof shall be considered at a minimum to be sensitive but unclassified (SBU).  The following statement
shall be imprinted on each page of drawings:

PROPERTY OF THE UNITED STATES GOVERNMENT
COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR
SPECIFICATIONS TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed 

(b) The following paragraph shall be included on the cover page of the information (such as the cover page
on a set of construction drawings and on the cover page of the specifications).

PROPERTY OF THE UNITED STATES GOVERNMENT
COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR
SPECIFICATIONS TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed 

(End of clause)
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AOC52.223-4 Transmission or Posting of Drawings/Specifications (Jun 2004)

Due to security issues, the contractor is strictly prohibited from placing or transmitting drawings and
specifications on the internet or modem without express permission from the Architect of the Capitol.

(End of clause)

FAR 52.225-9 BUY AMERICAN ACT– CONSTRUCTION MATERIALS (JUNE 2003) 

(a) Definitions.  As used in this clause --
“Component” means an article, material, or supply incorporated directly into construction materials.
“Construction material” means an article, material, or supply brought to the construction site by the

Contractor or a subcontractor for incorporation into the building or work.  The term also includes an item
brought to the site preassembled from articles, materials, or supplies.  However, emergency life safety
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems
incorporated into a public building or work and that are produced as  complete systems, are evaluated as a
single and distinct construction material regardless of when or how the individual parts or components of
those systems are delivered to the construction site.  Materials purchased directly by the Government are
supplies, not construction material.

“Cost of components” means–
(1) For components purchased by the Contractor, the acquisition cost, including transportation

costs to the place of incorporation into the construction material product (whether or not such costs are paid
to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture
of the component, including transportation costs as described in Paragraph (1) of this definition, plus allocable
overhead costs, but excluding profit.  Cost of components does not include any costs associated with the
manufacture of the end product.

“Domestic construction material” means–
(1) An unmanufactured construction material mined or produced in the United States, or 
(2) A construction material manufactured in the United States, if the cost of its components

mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its components.
Components of foreign origin of the same class or kind for which nonavailability determinations have been
made are treated as domestic.

“Foreign construction material” means a construction material other than a domestic construction
material.

“United States” means the 50 States, the District of Columbia, and outlying areas 
(b) Domestic preference.  (1)  This clause implements the Buy American Act (41 U.S.C. 10a-10d) by
providing a preference for domestic construction material.  The Contractor shall use only domestic
construction material in performing this contract, except as provided in Paragraphs (b)(2) and (b)(3) of this
clause.

(2) This requirement does not apply to the construction material or components listed by the
Government as follows:

                                                                 None                                                                        
(Contracting Officer to list applicable excepted materials or indicate “None”)
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(3) The Contracting Officer may add other foreign construction material to the list in Paragraph (b)(2)
of this clause if the Government determines that--

(i) The cost of domestic construction material would be unreasonable.  The cost of a
particular construction material subject to the requirements of the Buy American Act is unreasonable when
the cost of such material exceeds the cost of foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American Act to a particular construction
material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States
in sufficient and reasonably available commercial quantities of a satisfactory quality.
(c) Request for determination of inapplicability of the Buy American Act.  (1)(i)  Any contractor request to
use foreign construction material in accordance with Paragraph (b)(3) of this clause shall include adequate
information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;
(C) Quantity;
(D) Price;
(E) Time of delivery or availability;
(F) Location of the construction project;
(G) Name and address of the proposed supplier; and
(H) A detailed justification of the reason for use of foreign construction materials cited

in accordance with Paragraph (b)(3) of this clause. 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and

a completed price comparison table in the format in Paragraph (d) of this clause.  
(iii) The price of construction material shall include all delivery costs to the construction site

and any applicable duty (whether or not a duty-free certificate may be issued).
(iv) Any Contractor request for a determination submitted after contract award shall explain

why the Contractor could not reasonably foresee the need for such determination and could not have requested
the determination before contract award.  If the Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination

(2) If the Government determines after contract award that an exception to the Buy American Act
applies and the Contracting Officer and the contractor negotiates adequate consideration, the Contracting
Officer will modify the contract to allow use of the foreign construction material.  However, when the basis
for the exception is the unreasonable price of a domestic construction material, adequate consideration is not
less than the differential established in Paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of
foreign construction material is noncompliant with the Buy American Act or Balance of Payments Program.
(d) Data.  To permit evaluation of requests under Paragraph (c) of this clause based on unreasonable  cost,
the Contractor shall include the following information and any applicable supporting data based on the survey
of suppliers;
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FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON

Construction Material Unit of   Price
        Description         Measure  Quantity  (Dollars)*
Item 1:
Foreign construction material ________ ________                     _______

_
Domestic construction material ________ ________                     _______

_

Item 2:
Foreign construction material ________  ________ ________
Domestic construction material ________ ________ ________

[List name, address, telephone number, and contact for suppliers surveyed.  Attach copy of response; if oral,
attach summary.]
[Include other applicable supporting information.]
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free
certificate is issued).]

(End of clause)

AOC52.225-1 Buy American Act - Supplement (Jun 2004)

In addition to provisions of the above clause entitled, “Buy American Act”, the General Provisions of the
Legislative Branch Appropriations Act provides in part, as follows:

(a) It is the sense of the Congress that, to the greatest extent practicable, all equipment and products
purchased with funds made available in the Act should be American-made.

(b) In providing financial assistance to or entering into any contract with, any entity using funds made
available in the Act, the head of each Federal Agency, to the greatest extent practicable, shall provide to such
entity a notice describing the statement made in Paragraph (a) above, by the Congress.

(End of clause)

AOC 52.228-2 Insurance - Work on a Government Installation (Sep 2004)

(a) The Contractor shall, at his own expense, provide and maintain during the entire performance of this
contract at least the kinds and minimum amounts of insurance as required in this clause.

(b) Within twenty (20) calendar days after the date of contract award or before commencing work under this
contract, whichever is earlier, the Contractor shall notify the Contracting Officer in writing that the required
insurance has been obtained.  A Certificate of Insurance evidencing the Contractor's compliance with the
requirements of this clause, identifying all policies of insurance and sureties proposed for the provision of
liability coverage pertinent to the work of the instant contract, including the endorsement required in this
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paragraph, and manually countersigned by an authorized representative of the insurance company shall be
submitted in accordance with the time frame stated in this paragraph.  All policies for liability protection,
bodily injury, or property damage shall include the United States of America, acting by and through the
Architect of the Capitol, as an additional insured with respect to operations under this contract.  Each policy
of insurance shall contain the following endorsement, which may be attached as a rider:

"It is understood and agreed that the Contractor's Insurance Company or surety shall notify the Architect
of the Capitol, in writing, thirty (30) calendar days in advance of the effective date of any reduction in
or cancellation of this policy."

(c) Insurance and required minimum liability limits are:

(1) Appropriate bodily injury and property damage liability insurance, with limits of not less than
$500,000 for each occurrence and $2,000,000 for annual aggregate, including requirements for protection of
hoisting and scaffolding operations, when applicable, and servicing areas adjacent to the building;

(2) Automobile bodily injury liability insurance with limits of not less than $200,000 for each person
and $500,000 for each accident, and property liability insurance, with a limit of not less than $20,000 for each
accident.  A combined single limit for these coverages is acceptable; and/or 

(3) Workmen's compensation insurance as required by the laws of (1) the District of Columbia for
work performed on a Government site located in the District of Columbia; (2) the State of Maryland for work
performed on a Government site located in Maryland; or (3) the Commonwealth of Virginia for work
performed on a Government site located in Virginia.

(d) The Contractor shall insert the substance of this clause, including this paragraph, in subcontracts under
this contract that require work on a Government installation, and shall require subcontractors to provide and
maintain the insurance required in this clause.  The Contractor shall maintain a copy of all subcontractors’
proofs of required insurance, and shall make copies available to the Contracting Officer upon request.

(End of clause)

AOC52.228-5 Performance and Payment Bonds - Construction (Sep 2004)

(a) Definitions.  As used in this clause, “original contract price” means the award price of the contract; or,
for requirements contracts, the price payable for the estimated total quantity; or, for indefinite-quantity
contracts, the price payable for the specified minimum quantity.  Original contract price does not include the
price of any options, except those options exercised at the time of contract award.

(b) Amount of required bonds.  Unless the resulting contract price is $25,000 or less, the successful offeror
shall furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance Bonds:  (Standard Form 25).  The penal amount of performance bonds at the time
of contract award shall be 100 percent of the original contract price.

(2) Payment Bonds:  (Standard Form 25-A).  The penal amount of payment bonds at the time of
contract award shall be 100 percent of the original contract price.
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(c) Additional bond protection.  (1)  The Government may require additional performance and payment bond
protection if the contract price is increased.  The increase in protection generally will equal 100 percent of the
increase in contract price.

(2) The Government may secure the additional protection by directing the Contractor to increase the
penal amount of the existing bonds or to obtain an additional bond.

(d) Furnishing executed bonds.  The Contractor shall furnish all executed bonds, including any necessary
reinsurance agreements, to the Contracting Officer, within the time period specified in Item 12 of the form
entitled, “Solicitation, Offer, and Award (Construction, Alteration, or Repair)” or otherwise specified by the
Contracting Officer, but in any event, before starting work.

(e) Surety or other security for bonds.  The bonds shall be in the form of firm commitment, supported by
corporate sureties whose names appear on the list contained in Treasury Department Circular 570, or by other
acceptable security such as postal money order, certified check, cashier’s check, irrevocable letter of credit,
or, in accordance with Treasury Department regulations, certain bonds or notes of the United States.  Treasury
Circular 570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury,
Financial Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington,
DC  20227.

(f) Notice of subcontractor waiver of protection (40 U.S.C. 270 b(c).  Any waiver of the right to sue on the
payment bond is void unless it is in writing, signed by the person whose right is waived, and executed after
such person has first furnished labor or material for use in the performance of the contract.

(End of clause)

AOC52.228-6 Notice to Sureties (Jun 2004)

The final inspection and acceptance of the work included in this contract shall not be binding or conclusive
upon the Government if it shall subsequently appear that the Contractor has willfully or fraudulently, or
through collusion with the representatives of the Government in charge of the work, supplied inferior material
or workmanship, or has departed from the terms of the contract, or if defects of any kind should develop
during the period that the guarantees covering such material and workmanship are in force.  In such event,
the Government shall have the right, notwithstanding such final acceptance and payment, to have the work
removed and to cause the work to be properly performed and satisfactory material supplied to such extent as,
in the opinion of the Contracting Officer, may be necessary to finish the work in accordance with the
drawings, if any, and specifications, at the expense of the Contractor and the sureties on its bond, and the
Government shall have the right to recover against the Contractor and its sureties the cost of such work,
together with such other damages as the Government may suffer because of the default of the Contractor in
the premises, the same as though such acceptance and final payment had not been made.

(End of clause)
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AOC52.232-4 Payments - Construction (Jun 2004)

(a) Payment of price.  The Government shall pay the Contractor the contract price as provided in this
contract.

(b) Progress payments.  The Government shall make progress payments monthly as the work proceeds, or
at more frequent intervals as determined by the Contracting Officer, or estimates of work accomplished which
meets the standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor’s request for progress payments shall including the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required
by the contract covered by the payment requested;

(ii) A listing of the amount included for work performed by each subcontractor under the
contract;

(iii) A listing of the total amount of each subcontract under the contract;

(iv) A list of the amounts previously paid to each such subcontractor under the contract; and

(v) Additional supporting data in a form and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the
site and preparatory work done to be taken into consideration.  Material delivered to the Contractor at
locations other than the site also may be taken into consideration if--

(i) Consideration is specifically authorized by this contract; and

(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material
and that the material will be used to perform this contract.

(c) Contractor certification.  Along with each request for progress payments, the Contractor shall furnish
the following certification, or payment shall not be made:  (However, if the Contractor elects to delete
Paragraph (c)(4) from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under
the contract, and timely payments will be made from the proceeds of the payment covered by this certification.

(3) This request for progress payments does not include any amounts which the prime contractor
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of
the subcontract; and
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(4) This certification is not to be construed as final acceptance of a subcontractor’s performance.

                                                                                                                                               (Name)
                                                                                                                                               (Title)
                                                                                                                                               (Date)

(d) Retainage.  In making such progress payments, there shall be retained 10 percent of the estimated amount
until final completion and acceptance of all work required by the contract.  However, if the Contracting
Officer, at any time after 50 percent of the work has been completed, finds that satisfactory progress is being
made, he may authorize any of the remaining partial payments to be made in full.  Also, whenever the work
is substantially complete, the Contracting Officer, if he considers the amount to be retained to be in excess
of the amount adequate for the protection of the Government, at his discretion, may release to the Contractor
all or a portion of such excess amount.  Furthermore, on completion and acceptance of each separate building,
public work, or other division of the contract, on which the price is stated separately in the contract, payment
may be made therefore without retention of a percentage.

(e) Title, liability, and reservation of rights.  All material and work covered by progress payments made
shall, at the time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which
payments have been made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.

(f) Final payment.  The Government shall pay the amount due the Contractor under this contract after--

(1) Completion and acceptance of all work;

(2) Presentation of a properly executed voucher; and

(3) Presentation of release of all claims against the Government arising by virtue of this contract,
other than claims, in stated amounts, that the Contractor has specifically excepted from the operation of the
release.  A release may also be required of the assignee if the Contractor’s claims to amounts payable under
this contract has been assigned under the Assignment of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C.
15).

(g) Invoices shall be issued monthly as defined in Paragraph (b) in which services are performed by the
Contractor.  Properly certified invoices shall be FAXED to the Architect of the Capitol, Accounting Division
at (202) 226-2580.  Information concerning requirements for payment requisitions must be secured by
telephoning the Accounting Officer at (202) 226-2552.  Payment will be made on a monthly basis.  To assist
the AOC in making timely payments, the Contractor is requested to furnish the following additional
information on the invoice:

(1) Contract Number;

(2) Name and address of Contractor;
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(3) Invoice Date;

(4) Period the payment covers; and

(5) Amount by line item as identified in the Schedule.

(h) Each invoice shall be in accordance with the SCHEDULE OF SUPPLIES OR SERVICES AND
PRICES/COSTS FOR CONSTRUCTION completed during the payment period.  The Contractor shall keep
accurate time records for each of his personnel employed in the work, and information copies of the
Contractor's time records (payrolls) shall be submitted with each invoice for payment.  Original certified
copies of Contractor’s payrolls shall have been submitted weekly in arrears to the Contracting Officer in
accordance with the Davis Bacon Act.

(i) Payments will be made directly to your financial institution through Direct Deposit/Electronic Funds
Transfer (DD/EFT).  The Contractor’s attention is directed to the requirements of AOC52.232-6, Payment By
Electronic Funds Transfer - Other than Central Contractor Registration”. 

(End of clause)

AOC52.232-6 Payment by Electronic Funds Transfer - Other than Central Contractor
 Registration (Jun 2004)

(a) Method of payment.  (1)  All payments by the Government under this contract shall be made by electronic
funds transfer (EFT) except as provided in paragraph (a)(2) of this clause.  As used in this clause, the term
"EFT" refers to the funds transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the contractor
agrees to either--

(i) Accept payment by check or some other mutually agreeable method of payment; or

(ii) Request the Government to delay payment until such time as the Government makes
payment by EFT (but see paragraph (d)).

(b) Mandatory submission of Contractor’s EFT information.  (1)  The Contractor is required  to provide the
Government with the information required to make payment by EFT (see paragraph (i) of this clause).  The
contractor shall provide this information directly to the office designated in paragraph (k) to receive that
information (hereafter: "designated office") by three working days after notification of contract award.  If not
otherwise specified in this contract, the payment office is the designated office for receipt of the contractor’s
EFT information.  If more than one designated office is named for the contract, the contractor shall provide
a separate notice to each office.  In the event that the EFT information changes, the contractor shall be
responsible for providing the updated information to the designated office(s).

(2) If the contractor provides EFT information applicable to multiple contracts, the contractor shall
specifically state the applicability of this EFT information in terms acceptable to the designated office.
However, EFT information supplied to a designated office shall be applicable only to contracts that identify
that designated office as the office to receive EFT information for that contract.
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(c) Mechanisms for EFT payment.  The Government may make payment by EFT through the Automated
Clearing House (ACH)  network, subject to the rules of the National Automated Clearing House Association.
The rules governing Federal payments through the ACH are contained in 31 CFR part 210.

(d) Suspension of payment.  (1)  Notwithstanding the provisions of any other clause of this contract, the
Government is not required to make any payment under this contract until after receipt, by the designated
payment office, of the correct EFT payment information from the Contractor.  Until receipt of the correct EFT
information, any invoice or contract financing request shall be deemed not to be a valid invoice.

(2) If the EFT information changes after submission of correct EFT information, the Government
shall begin using the changed EFT information no later than the 30 days after its receipt by the designated
office to the extent payment is made by EFT.  However, the Contractor may request that no further payments
be made until the changed EFT information is implemented by the payment office.

(e) Liability for uncompleted or erroneous transfers.  (1)  If an uncompleted or erroneous transfer occurs
because the Government failed to use the Contractor-provided EFT information in the correct manner, the
Government remains responsible for--

(i) Making a correct payment; and

(ii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because Contractor’s EFT information was
incorrect at the time of Government release or was revised within 30 days of Government release of the EFT
payment transaction instruction to the Federal Reserve System, and 

(i) If the funds are no longer under the control of the payment office, the Government is
deemed to have made payment and the Contractor is responsible for recovery of any erroneously directed
funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not
make payment and the provisions of paragraph (d) shall apply.

(f) EFT and assignment of claims.  If the contractor assigns the proceeds of this contract as provided for in
the assignment of claims terms of this contract, the contractor shall require as a condition of any such
assignment that the assignee shall provide the EFT information required by paragraph (i) of this clause to the
designated office and shall be paid by EFT in accordance with the terms of this clause.  In all respects, the
requirements of this clause shall apply to the assignee as if it were the contractor.  EFT information that shows
the ultimate recipient of the transfer to be other than the contractor, in the absence of a proper assignment of
claims acceptable to the Government, is incorrect EFT information within the meaning of Paragraph (d) of
this clause.

(g) Liability for change of EFT information by financial agent.  The Government is not liable for errors
resulting from changes to EFT information provided by the contractor’s financial agent.

(h) Payment information.  The payment or disbursing office shall forward to the Contractor available



RFP No. 050062 GENERAL CONDITIONS Page GC -  21

payment information that is suitable for transmission as of the date of release of the EFT instruction to the
Federal Reserve System.  The Government may request the Contractor to designate a desired format and
method(s) for delivery of payment information from a list of formats and methods the payment office is
capable of executing.  However, the Government does not guarantee that any particular format or method of
delivery is available at any particular payment office and retains the latitude to use the format and delivery
method most convenient to the Government.  If the Government makes payment by check in accordance with
paragraph (a) of this clause, the Government shall mail the payment information to the remittance address in
the contract.

(i) EFT Information.  The contractor shall provide the following information to the designated  payment
office.  The contractor may supply this data for this or multiple contracts (see paragraph (b) of this clause).
The Contractor shall designate a single financial agent per contract capable of receiving and processing the
EFT information using the EFT methods described in paragraph (c) of this clause.  The information required
is as follows:

(1) The contract number;

(2) The contractor’s name and remittance address as stated in the contract(s);

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the
contractor’s official authorized to provide this information;

(4) The name, address, and 9-digit Routing Transit Number of the contractor’s financial agent; and

(5) The contractor’s account number and the type of account (checking, saving or lockbox).

(j) The Contractor shall send all EFT information, and any changes to EFT information to the office
designated in paragraph (k) of this clause.  The Contractor shall not send EFT information to the payment
office, or any other office than that designated in paragraph (k).  The Government need not use any EFT
information sent to any office other than that designated in paragraph (k).

(k) Designated office:
Name:

Architect of the Capital
Accounting Division
Mailing Address:
2nd and D Streets SW
Ford House Office Building
Washington, DC 20515
Telephone:
(202) 226-2552
Facsimile:
(202) 225-7321

(End of clause)

AOC52.232-9 Payment of Interest on Contractor Claims  (Jun 2004)
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(a) If an appeal is filed by the Contractor from a final decision of the Contracting Officer under the Disputes
paragraph of this contract, denying a claim arising under the contract, simple interest on the amount of the
claim finally determined owed by the Government shall be payable to the Contractor.  Such interest shall be
at the rate determined by the Secretary of the Treasury pursuant to Public Law 92-41, 85 Stat. 97, from the
date the Contractor furnishes to the Contracting Officer his written appeal under the Disputes paragraph of
this contract, to the date of (1) a final judgement by a court of competent jurisdiction, or (2) mailing to the
Contractor of a change order, or a supplemental agreement for execution either confirming completed
negotiations between the parties or carrying out a decision of a contract appeals board.

(b) Notwithstanding Paragraph (a) above, (1) interest shall be applied only from the date payment was due,
if such date is later than the filing of appeal, and (2) interest shall not be paid for any period of time that the
Contracting Officer determines the Contractor has unduly delayed in pursuing his remedies before a board of
contract appeals or a court of competent jurisdiction.

(End of clause)

AOC52.232-12 Assignment - Supplement (Sep 2004)

Neither the contract nor any interest therein shall be assigned.  However, moneys due or to become due under
the contract may be assigned in accordance with the provisions of FAR clause 52.232-23 ASSIGNMENT OF
CLAIMS.

(End of clause)

AOC52.233-1 Disputes (Jun 2004)

(a) Except as otherwise provided in this contract, any dispute concerning a question of fact arising under this
contract which is not disposed of by agreement shall be decided by the Contracting Officer, who shall reduce
his decision to writing and mail or otherwise furnish a copy thereof to the Contractor.  The decision of the
Contracting Officer shall be final and conclusive unless, within 30 days from the date of receipt of such copy,
the Contractor mails or otherwise furnishes to the Contracting Officer a written appeal addressed to the head
of the agency involved.  The decision of the head of the agency or his duly authorized representative for the
determination of such appeals shall be final and conclusive.  This provision shall not be pleaded in any suit
involving a question of fact arising under this contract as limiting judicial review of any such decision to cases
where fraud by such official or his representative or board is alleged; provided, however, that any such
decision shall be final and conclusive unless the same is fraudulent or capricious or arbitrary or so grossly
erroneous as necessarily to imply bad faith or is not supported by substantial evidence.  In connection with
any appeal proceeding under this paragraph, the Contractor shall be afforded an opportunity to be heard and
to offer evidence in support of his appeal.  Pending final decision of a dispute hereunder, the Contractor shall
proceed diligently with the performance of the contract and in accordance with the Contracting Officer's
decision.

(b) This paragraph does not preclude consideration of questions of law in connection with decisions provided
for in Paragraph (a) above.  Nothing in this contract, however, shall be construed as making final the decision
of any administrative official, representative, or board on a question of law.

(End of clause)
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AOC52.233-2 Claims for Equitable Adjustments - Waiver and Release of Claims (Jun 2004)

(a) Whenever the Contractor submits a claim for equitable adjustment under any paragraph of this contract
which provides for equitable adjustment of the contract, such claim shall include all types of adjustments in
the total amounts to which the paragraph entitles the Contractor, including but not limited to adjustments
arising out of delays or disruptions or both caused by such change.  Except as the parties may otherwise
expressly agree, the Contractor shall be deemed to have waived (1) any adjustments to which it otherwise
might be entitled under the paragraph where such claims fail to request such adjustments, and (2) any increase
in the amount of equitable adjustments additional to those requested in its claim.

(b) Further, the Contractor agrees that, if required by the Contracting Officer, he will execute a release, in
form and substance satisfactory to the Contracting Officer, as part of the supplemental agreement setting forth
the aforesaid equitable adjustment, and that such release shall discharge the Government, its officers, agents
and employees, from any further claims, including but not limited to further claims arising out of delays or
disruptions or both, caused by the aforesaid change.

(End of clause)

AOC52.233-3 Limitation on Damages for Delay (Jun 2004)

(a) The Architect shall not be obligated or liable to the Contractor for, and the Contractor hereby expressly
waives any claims against the Architect on account of any damages, of any nature whatsoever, which the
Contractor, or its subcontractor at any tier may incur as a result of delays, interferences, disruptions,
suspensions, changes in sequence or the like arising from or out of any act or omission of the Architect, it
being understood and agreed that the Contractor's sole and exclusive remedies in such event shall be a
reimbursement of direct costs necessarily incurred as a result of the foregoing causes, and an extension of the
contract time, but only in accordance with the provisions of the Contract Documents.

(b) For the purposes of this clause, the term "Damages" shall include all indirect and/or impact costs which
shall include, without limitation:  unabsorbed Home Office Overhead (including calculations under the
"Eichleay Formula"), Idle Labor and Equipment, Loss of Productivity, and Interest; the term "Damages" shall
not include on-site direct costs, which shall include direct labor (superintendence, labor, time-keeping, and
clerical work) direct materials and supplies (including material handling), direct equipment, restoration and
cleanup, overhead and profit (but only as permitted under the clauses “Changes” and “Changes - Supplement”,
taxes, insurance, and bonding costs, which will be calculated in accordance with the clauses “Changes” and
“Changes - Supplement”.  Provided, however, that the accounting practice of treating these costs as "direct"
shall be in accordance with 

(1) The Contractor's established and consistently followed cost accounting practices for all work; and

(2) FAR Cost Accounting Cost Principles and Procedures (FAR Part 31).

(c) To the extent that any other provision of this contract provides for the payment of damages, as defined
in this clause, to the Contractor and is thus inconsistent with the provisions of this clause, such other provision
will be superseded hereby with respect to the issue of damages.

(End of clause)

FAR 52.236-5 MATERIALS AND WORKMANSHIP (APR 1984)
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(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and
of the most suitable grade for the purpose intended, unless otherwise specifically provided in this contract.
References in the specifications to equipment, material, articles, or patented processes by trade name, make,
or catalog number, shall be regarded as establishing a standard of quality and shall not be construed as limiting
competition.  The Contractor may, at its option, use any equipment, material, article, or process that, in the
judgment of the Contracting Officer, is equal to that named in the specifications, unless otherwise specifically
provided in this contract.

(b) The Contractor shall obtain the Contracting Officer’s approval of the machinery and mechanical and other
equipment to be incorporated into the work.  When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment.  When
required by this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting
Officer’s approval of the material or articles which the Contractor contemplates incorporating into the work.
When requesting approval, the Contractor shall provide full information concerning the material or articles.
When directed to do so, the Contractor shall submit samples for approval at the Contractor’s expense, with
all shipping charges prepaid.  Machinery, equipment, material, and articles that do not have the required
approval shall be installed or used at the risk of subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner.  The Contracting
Officer may require, in writing, that the Contractor remove from the work any employee the Contracting
Officer deems incompetent, careless, or otherwise objectionable.

(End of clause)

FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs,
and grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract.  The Contractor shall only remove trees when specifically
authorized to do so, and shall avoid damaging vegetation that will remain in place.  If any limbs or branches
of trees are broken during contract performance, the Contractor shall trim those limbs or branches with a clean
cut and paint the cut with a tree-pruning compound as directed by the Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities (1) at or near the work
site and (2) on adjacent property of a third party, the locations of which are made known to or should be
known by the Contractor.  The Contractor shall repair any damage to those facilities, including those that are
property of a third party, resulting from failure to comply with the requirements of this contract or failure to
exercise reasonable care in performing the work.  If the Contractor fails or refuses to repair the damage
promptly, the Contracting Officer may have the necessary work performed and charge the cost to the
Contractor.

(End of clause)

AOC52.236-1 Access to Work (Jun 2004)

(a) The Contracting Officer or his representative may visit and inspect the Contractor's plant, without
advance notice, at any time during the course of this contract, and he shall be granted every available
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assistance to facilitate such inspection.

(b) The Contracting Officer and proper members of his staff shall at all times have access to the work, and
the Contractor shall provide proper and safe facilities for such access and for inspection.

(End of clause)

AOC52.236-2 Other Contracts and Work (Jun 2004)

(a) The Contractor shall fully inform himself as to conditions relating to construction and labor under which
other work, if any, is being performed, or is to be performed, by or for the Government, by contract or
otherwise, where such work may affect or be affected by, operations under this Contract.

(b) Notwithstanding the performance by other parties of work at the site during performance of this contract,
the Contractor shall prosecute the work diligently and continuously, and he shall cooperate in every way with
such other parties.  The Contractor shall give such other parties, to the extent their work is affected by his
work, all information necessary for the proper execution of their work, without delay.  The Contractor shall
so arrange and conduct his work that other parties may complete their work at the site according to schedule.
All other work under the instant contract shall be carefully coordinated with work under such other contracts.

(End of clause)

AOC52.236-3 Accident Prevention and Safety and Health Programs - Construction (Sep 2004)

(a) The Contractor shall take proper safety and health precautions to protect the work, the workers, the
public, and the property of others and comply with the safety and health standards published in 41 C.F.R. Part
50-205, including any matters incorporated by reference therein.  He shall also be responsible for all materials
delivered and work performed until completion and final acceptance of the entire contract work, except for
any completed unit thereof which theretofore may have been finally accepted. 

(b) Williams-Steiger Occupational Safety and Health Act.  The Contractor shall also comply in all aspects
of the job with the regulations issued by the Secretary of Labor pursuant to the Williams-Steiger Occupational
Safety and Health Act of 1970, as set forth in Title 29 of the Code of Federal Regulations.  The Contractor
shall bring to the attention of the Architect any work encountered which may involve entry into a suspected
confined space as defined by OSHA.  A determination will be made by the Architect, and if the area is deemed
a permit required confined space, additional protective measures will be needed, per OSHA requirements.

(c) National Fire Protection Association standards.  The Contractor shall comply with all applicable
standards of the National Fire Protection Association relative to fire prevention, except to the extent that more
exacting requirements are specified or imposed by the Contracting Officer.  The Contractor shall keep and
properly maintain fire prevention devices at the job site and shall take all possible precautions deemed
necessary by the Government representative in charge of the work.

(d) Protection of property and persons.  (1)  The Contractor shall protect all of his material and work at the
site, whether incorporated in the work or not, against damage or loss from any cause, and he shall take all
necessary precautions against damage to all other work and material on the site.  He shall provide and maintain
necessary safeguards for protection of his employees, Government employees and the public generally, and
he shall take all other proper precautions for their protection against injury.  He shall comply with all
directives and regulations of the Contracting Officer and other proper authorities relative to the use of public
property.
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(2) The Contractor shall protect all electric, telephone, computer facilities, water, gas, sewer, steam
and other underground utility lines, in sidewalks, streets or other areas in, under or around the site, to the
satisfaction of the Contracting Officer, the Government of the District of Columbia, and all other authorities
having jurisdiction.

(3) The performance of work at the site by other parties shall not relieve the Contractor from any
liability for loss or damage or from his obligations under this contract.  No agreement or arrangement between
the Contractor and others as to a division or proportionate share of liability for loss or damage incurred, or of
the cost of insurance, shall in any way relieve the Contractor of such liability or his obligations under this
contract.

(e) The Contractor shall comply with the requirements of FAR 52.236.13, Accident Prevention.  In the event
that conditions on the site pose an imminent danger or threat to the Contractor’s workers, the public,
Government employees, other persons, or to Capitol complex structures and property of historical
significance, the Contracting Officer can verbally order the Contractor to suspend work operations in the
specified area until said conditions are corrected to the Contracting Officer’s satisfaction.  The Contracting
Officer shall promptly issue a written order to suspend the work to the Contractor formalizing the specifics
of the verbal suspension of work.

(f) The Contractor shall not be entitled to any equitable adjustment of the contract price or extension of the
performance schedule on any stop work order issued under this clause. 

(End of clause)

AOC52.236-4 Cutting and Patching (Jun 2004)

Prior to initiation of the work operations of either cutting or patching, as a necessary requirement of the work
under this contract, of any structural component or of lintels, stair systems, piping, duct work, vessels,
equipment and like items in the building, the Contractor shall consult with the Contracting Officer and follow
explicitly his directions and stated requirements concerning methods, materials, the manner in which the work
is performed, and the level of competence and skill possessed by Contractor's employees, or those of
subcontractors, who are proposed to be employed in said cutting and/or patching operations.

(End of clause)

AOC52.236-5 Cleaning and Restoring (Jun 2004)

(a) The contractor shall remove dirt and debris resulting from the operations under this contract daily.

(b) The Contractor shall, as a condition precedent to the final acceptance of the work, remove from the site
of the work all remaining plant, installations, temporary barricades, temporary facilities, equipment, tools,
materials, refuse, rubbish and waste, used or accumulated in connection with, but not incorporated in, the
work, unless otherwise specified or directed, and he shall leave the buildings, grounds, streets, and all public
places occupied by him in a thoroughly clean, neat and satisfactory condition.

(End of clause)

AOC52.236-8 Scheduling of Work (Aug 2004)

(a) The Contractor shall, before commencing work on the contract or another period of time determined by
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the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates
on which the Contractor contemplates starting and completing the several salient features of the work
(including acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart
of suitable scale to indicate appropriately the percentage of work scheduled for completion by any given date
during the period.  If the Contractor fails to submit a schedule within the time prescribed, the Contracting
Officer may withhold approval of partial payments until the Contractor submits the required schedule.

(b) The Contractor shall furnish sufficient forces, construction plant and equipment, and shall work such
hours as necessary to insure prosecution of work in accordance with the approved schedule.  If, in the opinion
of the Contracting Officer, the Contractor falls behind in the scheduled progress, the Contractor shall take such
steps as may be necessary to improve its progress, including those that may be required by the Contracting
Officer, without additional cost to the Government.  In this circumstance, the Contracting Officer may require
the Contractor to increase the number of shifts, overtime operations, days of work, and/or the amount of
construction plant, and to submit for approval any supplementary schedule or schedules in chart form as the
Contracting Officer deems necessary to demonstrate how the approved rate of progress will be regained.  The
provisions of this subparagraph shall not be construed as prohibiting work on Saturdays, Sundays and holidays
and, for work performed in the District of Columbia, Presidential Inauguration Day, if the Contractor so elects
and if approved.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause
shall be grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work
with sufficient diligence to ensure completion within the time specified in the contract.  Upon making this
determination, the Contracting Officer may terminate the Contractor's right to proceed with the work, or any
separable part of it, in accordance with the default terms of this contract.

(End of clause)

AOC52.236-9 Schedule of Values (Jun 2004)

(a) The Contractor shall, in accordance with the requirements of the Contracting Officer, prepare and submit
for approval a schedule of estimated values of all parts of the work, and shall submit such quantity
breakdowns pertinent thereto as the Contracting Officer may deem necessary for the proper checking of partial
payment requisitions and for other administrative purposes.  The total of the schedule of values shall equal
the amount of the contract.  The values employed in making this schedule will be used only for determining
partial payments; they will not be used as a basis for determining an increase or decrease in the contract price.
The listings and subdivisions of this schedule for estimated costs and quantity breakdowns shall be as
approved by the Contracting Officer.

(b) The submission and approval of the schedule of values shall be a condition precedent to the making of
partial payments.

(End of clause)

AOC52.236-10 Specifications and Drawings for Construction (Jun 2004)

(a) The Contractor shall keep on the site of the work a copy of the drawings and specifications, and of
approved shop drawings, product data and samples and shall at all times give the Contracting Officer access
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thereto.  Anything mentioned in the specifications and not shown on the drawings, or shown on the drawings
and not mentioned in the specifications, shall be of like effect as if shown or mentioned in both.  In case of
difference between drawings and specifications, or in case of discrepancy either within the figures, within the
drawings, or within the specifications, the matter shall be promptly submitted to the Contracting Officer, who
shall promptly make a determination in writing.  Any adjustment by the Contractor without such a
determination shall be at its own risk and expense.  The Contracting Officer shall furnish from time to time
such detailed drawings and other information he considers necessary, unless otherwise provided.

(b) “Shop drawings” means drawings submitted to the Government by the Contractor, subcontractor, any
lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and
assembly of structural elements and (2) the installation (i.e., form, fit, and attachment details) of materials or
equipment.  It includes drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules,
performance and test data, and similar materials furnished by the Contractor to explain in detail specific
portions of the work required by the contract.

(c) The Contractor shall submit to the Contracting Officer for approval shop drawings, product data and
samples as required under the various sections of this Project Manual.  The Contractor shall coordinate all
such submittals, and review them for accuracy, completeness, and compliance with contract requirements and
shall indicate its approval thereon as evidence of such coordination and review.  Shop drawings, product data,
or samples submitted to the Contracting Officer without evidence of the Contractor's approval may be returned
for re-submission.  The Contracting Officer will indicate an approval or disapproval of the shop drawings and
if not approved as submitted shall indicate the Government's reasons therefor.  Any work done before such
approval shall be at the Contractor's risk.  Approval by the Contracting Officer shall not relieve the Contractor
from responsibility for any errors or omissions in such submittals, nor from responsibility for complying with
the requirements of this contract, except with respect to variations described and approved in accordance with
Paragraph (d) below.  

(d) If shop drawings, product data, or samples show variations from the contract requirements, the Contractor
shall describe such variations in writing, separate from the drawings, at the time of submission.  If the
Contracting Officer approves any such variation, the Contracting Officer shall issue an appropriate contract
modification, except that, if the variation is minor or does not involve a change in price or in time of
performance, a modification need not be issued.

(e) Upon completing the work under this contract, the Contractor shall furnish a complete set of all shop
drawings as finally approved.  These drawings shall show all changes and revisions made up to the time the
equipment is completed and accepted.  The Government may duplicate, use, and disclose in any manner and
for any purpose shop drawings, product data or samples delivered under this contract.

(f) The provisions of this entire paragraph shall be included in all subcontracts at any tier.

(End of clause)

AOC52.236-12 Product Data and Samples (Jun 2004)

(a) Product data shall mean information (e.g., catalog cuts, standard illustrations, drawings, performance
charts, data and brochures) pertinent to a particular product, equipment or material required as a part of the
work.  Product data is required to establish, for the purposes of evaluation and approval, details of the product
offered in response to specifications elsewhere in the contract documents.  Product data pertains to significant
elements such as (1) design; (2) materials; (3) components; (4) performance characteristics; and (5) methods
of manufacture, assembly, construction, or operation.  The term includes, in addition to the above, the



RFP No. 050062 GENERAL CONDITIONS Page GC -  29

manufacturer's standard printed recommendations for application and use, compliance with recognized
standards of trade associations and testing agencies, and the application of their labels and seals (if any).

(b) Samples are physical examples of materials, equipment or workmanship that will be used by the
Contracting Officer to establish standards by which the work will be judged.

(c) Samples not subject to destructive tests may be retained by the Contracting Officer until completion of
the work; they will then be returned to the Contractor, at his own expense, if he so requests in writing.

(End of clause)

FAR 52.242-14 SUSPENSION OF WORK  (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any
part of the work of this contract for the period of time that the Contracting Officer determines appropriate for
the convenience of the Government.
(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended,
delayed, or interrupted (1) by an act of the Contracting Officer in the administration of the contract, or (2) by
the Contracting Officer’s failure to act within the time specified in this contract (or within a reasonable time
if not specified), an adjustment shall be made for any increase in the cost of performance of this contract
(excluding profit) necessarily caused by the unreasonable suspension, delay, or interruption, and the contract
modified in writing accordingly.  However, no adjustment shall be made under this Article for any suspension,
delay or interruption to the extent that performance would have been so suspended, delayed, or interrupted
by any other cause, including the fault or negligence of the Contractor, or for which an equitable adjustment
is provided for or excluded under any other term or condition of this contract.
(c) A claim under this article shall not be allowed (1) for any costs incurred more than 20 days before the
Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but this
requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim, in an
amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, or
interruption, but not later than the date of final payment under the contract.

(End of clause)

FAR 52.243-4 CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order
designated or indicated to be a change order, make changes in the work within the general scope of the
contract, including changes-

(1)  In the specifications (including drawings and designs);
(2)  In the method or manner of performance of this work;
(3) In the Government-furnished facilities, equipment, materials, services, or site; or
(4)  Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change
order under this clause; Provided, that the Contractor gives the Contracting Officer written notice stating-

(1) The date, circumstances, and source of the order; and
(2) That the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be
treated as a change under this clause or entitle the Contractor to an equitable adjustment.
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(d) If any change under this clause causes an increase or decrease in the Contractor’s cost of, or the time
required for, the performance of any part of the work under this contract, whether or not changed by any such
order, the Contracting Officer shall make an equitable adjustment and modify the contract in writing.
However, except for an adjustment based on defective specifications, no adjustment for any change under
paragraph (b) of this clause shall be made for any costs incurred more than 20 days before the Contractor gives
written notice as required.  In the case of defective specifications for which the Government is responsible,
the equitable adjustment shall include any increased cost reasonably incurred by the Contractor in attempting
to comply with the defective specifications.
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after (1) receipt of
a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the
general nature and amount of the proposal, unless this period is extended by the Government.  The statement
of the proposal for adjustment may be included in the notice under paragraph (b) of this clause.
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment
under this contract

(End of Clause) 

AOC52.243-1 Changes - Supplement (Jun 2004)

(a) Definitions.  (1) A “change order” is a unilateral contract modification, signed by the Contracting Officer,
which describes and identifies a particular change in the requirements as permitted by the FAR clause, 52.243-
4, “Changes” and authorizes the contractor to begin performance with the changed requirements.  The change
order may reference pertinent oral or written directives, provide an adjustment to the contract price and/or time
for performance, and direct the contractor to submit a proposal for definitization of the change order.

(2) A “supplemental agreement” is a bilateral contract modification, signed by the contractor and the
Contracting Officer, which either authorizes the contractor to begin performance with the changed
requirements in accordance with the equitable adjustment agreed to prior to commencement of performance
of the changed requirements or definitizes a change order after agreement of an equitable adjustment to the
contract.

(3) Request for Proposal.  A request by the Contracting Officer or his duly authorized representative
for the contractor to submit a proposal for requirements contemplated to be changed.  Such proposal shall be
submitted within the time limit specified in the request and in accordance with the requirements and
limitations of this clause.

(b) Authorization of changes.  All changes to contract requirements will be authorized in writing by the
Contracting Officer through one of the following methods:

(1) A Supplemental Agreement, with the concurrence of the contractor; or

(2) A unilateral Change Order.

(c) Submission of proposals and cost breakdowns by the contractor.

(1) Proposals for changes to the contract requirements shall include a brief description of the change;
a breakdown of costs as outlined hereinafter; and a time impact analysis (fragnet).
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(2) In considering proposals for changes involving added requirements, omitted requirements, or any
combination thereof, the Contracting Officer or his duly authorized representative  will make check-estimates
in such detail as he deems necessary with the view of arriving at equitable adjustments.  With each proposal,
the contractor shall submit separately an itemized breakdown as per "Exhibit A" hereof, which shall include,
but not be limited to, the following:

(i) Direct labor costs;

(ii) Social Security and Unemployment Insurance Taxes;

(iii) Workmen's compensation and general liability insurance;

(iv) Direct material quantities and unit prices (separated into trades);

(v) Construction equipment;

(vi) Overhead; and

(vii) Profit.

(3) If the contractor believes that the change in the contract requirements affects the contract period
of performance, as required by AOC52.211-5, Commencement, Prosecution, and Completion of Work, of the
Supplementary Conditions, appropriate substantiation must be submitted for evaluation/review.

(4) A complete proposal, including breakdown of cost and time impact, shall be submitted by the
contractor within the time frame stipulated in calendar days by the Government for each proposed change.
Generally, complete proposals shall be submitted by the contractor within 7 calendar days after the contractor
receives the request for proposal, although this time frame may be adjusted for more complex or more urgent
requirements.  Except as provided by an individual contract modification, no payment for a change order will
be made until a supplemental agreement has been signed by the contractor and the Contracting Officer.  If
complete proposals are not received timely, the Contracting Officer, after consultation with his authorized
representative, may determine the cost of the change and the time impact and issue a change order based upon
this determination with the stipulation that if a supplemental agreement is not negotiated within a reasonable
amount of time, this determination will be final and conclusive, subject only to the contractor's rights of appeal
as provided in AOC52.233-1, Disputes, of the General Conditions.

(d) Allowances for overhead and profit.  (1) The following percentages will be allowed for overhead and
profit:

(i) The contractor shall receive, as a percentage of the cost of all work performed by his own
organization, an amount not to exceed 10% overhead and not to exceed 10% profit; and

(ii) If subcontractor(s) are involved in the change, a fee in an amount not to exceed 10% as
a percentage of the total price of the subcontractor portion of the change.

(iii) Subcontractor(s) to the prime contractor (first tier subcontractor(s)) shall receive, as a
percentage of the cost of all work performed by or for it, a total amount not to exceed 10% overhead and not
to exceed 10% profit.



RFP No. 050062 GENERAL CONDITIONS Page GC -  32

(iv) The percentages for fees, overhead, and profit permitted by the above shall be allowed only
for the contractor and its first tier subcontractors.  Percentages for fees, overhead, and profit in any amount
will be not be allowed for subcontractors of any other tier.

(2) Percentages for overhead allowed are deemed to include, but shall not be limited to, the following:

(i) Field Overhead Items.

(A) Trailer;

(B) Storage Facilities;

(C) Contractor's and subcontractor's superintendence;

(D) Construction equipment/tools, except those that are specially required for a specific
change;

(E) Utilities;

(F) Contractor's and subcontractor's field office, administrative/support staff;

(G) Cost of preparing record drawing changes, correspondence, etc., relating to the
contract;

(H) Job site safety aids; and

(I) Cleaning and maintenance of nuisance debris from jobsite.

(ii) Office Overhead Items for Contractor and Subcontractors.

(A) Maintenance/operation of principal or branch offices;

(B) Personnel costs;

(C) Cost for preparing correspondence, fragnets, etc., relating to the contract; and

(D) Cost of insurance and bonds, except for insurance costs relating to direct labor, as
outlined in "Exhibit A" .

(iii) For changes which include custom items unique to the project and which are fabricated
off-site, the fabricator, whether the contractor or a subcontractor at any tier, shall furnish  a breakdown of costs
associated with the work in the fabricating plant.  This breakdown shall include labor, material, equipment
and overhead/plant costs in sufficient detail to allow for review by the Contracting Officer or his duly
authorized representative.  Costs charged to overhead/plant shall be allowable costs for the fabricator, whether
he is the contractor or a subcontractor at any tier, provided that the costs claimed are consistent with the
provisions of Subpart 31.203 of the Federal Acquisition Regulation (Chapter 1, Title 48, Code of Federal
Regulations).  An amount not to exceed 10% of the cost of the fabricated item will be allowed for the
fabricator's profit.  If the fabricator is a subcontractor, the overhead and profit percentages for the contractor
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and any subcontractor at a higher tier having a contractual relationship with the fabricator shall be allowed
in accordance with this clause.

(e) Changes involving decreases in price.  For changes involving only a decrease in price, the contractor and
subcontractors shall return as credit for overhead and profit those same percentages which are allowed for like
changes involving increases in price.  On changes involving both an increase and a decrease in price, overhead
and profit will be allowed only on the net increase.

(f) Changes involving increases or decreases on basis of contract specified unit prices.  No percentages for
overhead and profit will be added to, or deleted from, any unit prices in event of an increase or decrease in
the contract requirements on the basis of contractual unit prices.

EXHIBIT A
TYPICAL FORM OF BREAKDOWN FOR PRICE ADJUSTMENT

SUBCONTRACTORS’ BREAKDOWN

Items Involved Quan-
tities

Unit
Cost

Equip-
ment

Material Labor Extensions Unit
Cost

Totals Final
Totals

Excavation
(Identify)

• Volume

• Crane
Operator

• Laborers

Shoring
(Identify)

• Area

• Welder

Subcontractor
Total

PRIME CONTRACTOR’S BREAKDOWN

Items Involved Quan-
tities

Unit
Cost

Equip-
ment

Material Labor Extensions Unit
Cost

Totals Final
Totals
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West Wall
(Cinder Block)

• Area

• Block
8x8x16

• Mortar

• Mason

• Laborer

Subtotal

Prime
Contractor’s
Total

Prime
Contractor’s
Overhead and
Profit on
Subcontractor

Total

(End of clause)

AOC52.244-1 Award of Subcontracts and Other Contracts for Portions of the Work (Jun 2004)

(a) The Contractor shall perform all work with his own forces, unless written approval is obtained from the
Contracting Officer for subcontracting a portion of the work.

(b) In the event the Contractor obtains approval for subcontracting a portion of the work, the following
paragraphs shall apply:

(1) Each subcontractor shall be experienced in and capable of performing in a satisfactory manner
all work in his speciality, and shall meet the standard of competence hereinbefore established for the
Contractor.

(2) Before awarding any subcontracts the Contractor shall submit for approval the names, addresses
and qualifications of subcontractors, if any, that he proposes to employ for any branch of the work, and no
subcontractor shall be permitted to proceed with any branch of the work until approved.  If required, the
Contractor shall furnish accurate records, detailed photographs of work performed, and any other information
desired in connection with any subcontractor as to whose ability there may exist any doubt in the mind of the
Contracting Officer.

(c) The Contractor shall be responsible for all acts of subcontractors employed by him under this contract,
and for their compliance with all terms and provisions of the contract applicable to their performance.  The
Contractor shall continuously coordinate the work of all sub-contractors to assure proper processing and
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progress of the Work.  The Contractor shall require each subcontractor to (1) examine the project schedule,
shop drawings and the work of other trades and all sections of the specifications to the extent necessary for
satisfactory Installation of his work, and connection between his work and the work of other trades; (2)
coordinate his work accordingly; and (3) cooperate with other trades toward timely and satisfactory
completion of the entire Work.

(d) Organization of the specifications into sections and subsections and the arrangement of drawings shall
not control the Contractor in dividing work among subcontractors or in establishing the extent of work to be
performed by any trade.

(e) Nothing contained in the contract documents shall create any contractual relations between any
subcontractor and the Government.

(End of clause)

AOC52.245-2 Government-Furnished Property (Nov 2004)

(a) For the purposes of this clause, Government-furnished “property” includes cell phones and telephones,
personal digital assistants, computers (including laptops), electronic devices, services such as network access,
tools, furnished space, storage, utilities, furnishings, equipment, and any other item or service provided by the
AOC to the contractor. 
 
(b) No AOC equipment or property can be provided under this contract unless specifically negotiated as part
of the award price.  If, after contract award, it becomes necessary or advisable to issue AOC property to the
contractor, the contract price shall be reduced by a reasonable amount that reflects the price the contractor
would pay if providing the property.

(c) The Contracting Officer’s Technical Representative (COTR) for this contract is responsible for
coordinating the issuance and return of Government-furnished property. 

(d) Any Government-furnished property provided to the contractor for use during performance of this
contract shall be issued to the contractor’s representative and recorded on AOC Form 1423, AOC PROPERTY
ISSUED TO CONTRACTORS.  The contractor’s representative shall be responsible for the ensuring the
proper care and use of the Government-furnished property, whether used by the contractor representative or
another contractor employee.  Government-furnished property provided by the AOC can be used only for the
conduct of official business on behalf of the AOC.  The contractor is specifically prohibited from using AOC-
furnished property for personal use or to conduct operations that benefit other Government agency contracts
or other contractor activities that do not directly support AOC contracts.

(e) All information technology property that requires interface or connection to the AOC network must be
provided by the AOC.  The use of non-AOC IT property that requires interface or connection to the AOC
network is strictly prohibited. 

(f) All contractor employees who require access to the AOC network or who are issued a personal digital
assistant must complete and sign the “Non-disclosure Agreement for Contract Employees Conditional Access
to Sensitive but Unclassified Information for The Architect of The Capitol” before access will be granted.
The COTR is responsible for providing the non-disclosure agreements to the AOC Office of Information
Resources Management.
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(g) All Government-furnished property shall be returned by the contractor to the COTR in the same condition
as issued, with allowances for wear and tear that occurs with reasonable care and use.  Failure to return
Government-furnished property or the return of Government-furnished property that has not been properly
maintained and used may result in a reduction to the contract price that reflects the market replacement value
of the property or the market price to repair or restore the property to its condition when issued to the
contractor.

(End of clause)

AOC52.246-1 Final Inspection and Acceptance - Construction - Supplement (Sep 2004)

(a) No inspection or other action of the Government shall be construed to constitute a final acceptance of any
portion of the work under this contract until all work under the contract is completed.  None of the work under
the contract shall be deemed to be finally accepted until the Contractor, upon completion and final inspection
of all work, is notified in writing of final acceptance of work under the contract, or in lieu thereof, until final
payment of the final voucher as prescribed in AOC52.232-4, Payments - Construction.  The provisions of FAR
clause 52.246-12, Inspection of Construction are hereby modified by the provisions of this paragraph with
respect to the finality of acceptance of any portion of the work by the Government prior to completion of all
work under the contract.

(b) The Contractor shall notify the Contracting Officer, at least 10 days in advance, of the date the work will
be fully complete and ready for final inspection.  Any additional costs incurred by the Government due to
necessary reinspection of work found not ready for final inspection upon the Contractor's notice of completion
will be charged to the Contractor and deducted from the contract price.

(End of clause)

AOC52.246-3 Warranty of Commercial Items (Jun 2004)

The Contractor warrants and implies that the items delivered hereunder are merchantable and fit for use for
the particular purpose described in this contract.

(End of clause)

AOC52.246-6 Additional Warranty Coverage (Jun 2004)

If the Contractor receives from any manufacturer, supplier or subcontractor additional warranty coverage on
the whole or any component of the work required by this contract, in the form of time including any pro rata
arrangements, or the Contractor generally extends to his commercial customers a greater or extended warranty
coverage, the Government shall receive corresponding warranty benefits.

(End of clause)

 FAR 52.252-2 Clauses Incorporated by Reference (Feb 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were
given in full text.  Upon request, the Contracting Officer will make their full text available.  Also, the full text
of a colause may be accessed electronically at this/these addresses: www.gsa.gov  or www.govcon.com

http://www.gsa.gov
http://www.govcon.com
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CLAUSE TITLE DATE FAR NUMBER 
GRATUITIES APR 1984 52.203-3
COVENANT AGAINST CONTINGENT FEES APR 1984 52.203-5
RESTRICTIONS ON SUBCONTRACTOR SALES TO THE JUL 1995 52.203-6

GOVERNMENT
AUDIT AND RECORDS - NEGOTIATION JUN 1999 52.215-2
CONTRACT WORK HOURS AND SAFETY STANDARDS 

ACT - OVERTIME COMPENSATION SEP 2000 52.222-4
DAVIS-BACON ACT FEB 1995 52.222-6
WITHHOLDING OF FUNDS FEB 1988 52.222-7
PAYROLLS AND BASIC RECORDS FEB 1988 52.222-8
APPRENTICES AND TRAINEES FEB 1988 52.222-9
COMPLIANCE WITH COPELAND ACT REQUIREMENTS FEB 1988 52.222-10
SUBCONTRACTS (LABOR STANDARDS) FEB 1988 52.222-11
CONTRACT TERMINATION - DEBARMENT FEB 1988 52.222-12
COMPLIANCE WITH DAVIS-BACON AND
RELATED ACT REGULATIONS FEB 1988 52.222-13
DISPUTES CONCERNING LABOR STANDARDS FEB 1988 52.222-14
CERTIFICATION OF ELIGIBILITY FEB 1988 52.222-15
WALSH-HEALEY PUBLIC CONTRACTS ACT DEC 1996 52.222-20
EQUAL OPPORTUNITY APR 2002 52.222-26
AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS

FOR CONSTRUCTION FEB 1999 52.222-27
DAVIS-BACON ACT - PRICE ADJUSTMENT (NONE OR

SEPARATELY SPECIFIED METHOD DEC 2001 52.222-30
EQUAL OPPORTUNITY FOR SPECIAL DISABLED

 VETERANS, VETERANS OF THE VIETNAM ERA
 AND OTHER ELIGIBLE VETERANS DEC 2001 52.222-35

AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES JUN 1998 52.222-36
EMPLOYMENT REPORTS ON SPECIAL DISABLED
            VETERANS, VETERANS ON THE VIETNAM ERA,
            AND OTHER ELIGIBLE VETERANS DEC 2001 52.222.37
DRUG-FREE WORKPLACE MAY 2001 52.223-6
PATENT INDEMNITY- CONSTRUCTION CONTRACTS APR 1984 52.227-4

CLAUSE TITLE DATE FAR NUMBER 
ADDITIONAL BOND SECURITY OCT 1997 52.228-2
IRREVOCABLE LETTER OF CREDIT DEC 1999 52.228-14
FEDERAL, STATE AND LOCAL TAXES APR 2003 52.229-3
ASSIGNMENT OF CLAIMS JAN 1986 52.232-23
DIFFERING SITE CONDITIONS APR 1984 52.236-2
SITE INVESTIGATION AND CONDITIONS AFFECTING

THE WORK APR 1984 52.236-3
SUPERINTENDENCE BY THE CONTRACTOR APR 1984 52.236-6
PERMITS AND RESPONSIBILITIES NOV 1991 52.236-7
OTHER CONTRACTS APR 1984 52.236-8
USE AND POSSESSION PRIOR TO COMPLETION APR 1984 52.236-11
ACCIDENT PREVENTION NOV 1991 52.236-13
PRE-CONSTRUCTION CONFERENCE FEB 1995 52.236-26
BANKRUPTCY JUL 1995 52.242.13
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CHANGES--FIXED-PRICE AUG 1987 52.243-1
GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) MAY 2004 52.245-2
INSPECTION OF SUPPLIES - FIXED PRICE AUG 1996 52.246-2
INSPECTION OF CONSTRUCTION AUG 1996 52.246-12
RESPONSIBILITY FOR SUPPLIES APR 1984 52.246-16
WARRANTY OF CONSTRUCTION MAR 1994 52.246-21
TERMINATION FOR CONVENIENCE OF THE

GOVERNMENT (FIXED-PRICE) MAY 2004 52.249-2
ALTERNATE I SEP 1996

DEFAULT (FIXED-PRICE SUPPLY AND SERVICE) APR 1984 52.249-8 Mfg. Only
DEFAULT (FIXED-PRICE) CONSTRUCTION APR 1984 52.249-10 

(End of clauses incorporated by reference)

END OF GENERAL CONDITIONS
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SUPPLEMENTARY CONDITIONS

AOC52.201-1 Contracting Officer’s Authority (Jun 2004)

The Contracting Officer is the only person authorized to make or approve any changes in any of
the requirements of this contract, notwithstanding any provision contained elsewhere in this
contract.  In the event that the Contractor makes any change at the direction of any person other
than the Contracting Officer, the change will be considered to have been made without authority
and no adjustment will be made in the contract price to cover any increase in costs incurred as a
result thereof.

(End of clause)

AOC52.201-2 Contracting Officer’s Technical Representative (COTR) (Jun 2004)

The Government shall provide the name, address and telephone number of the COTR at the time
of contract award and the duties thereby delegated to that person.  Any subsequent change to the
individual or the individual’s responsibilities will be confirmed in writing by the Contracting
Officer.  In no instance will the COTR be delegated authority to order any change in the
contractor’s performance which would affect (a) cost or schedule for contracts for services or
supplies or cost, or (b) the completion date for intermediate phases or milestones, or overall
completion date for contracts for construction.

(End of clause)

FAR 52.211-12 LIQUIDATED DAMAGES (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the
Contractor shall pay liquidated damages to the Government in the amount of $200.00 for each
calendar day of delay until the work is completed or accepted. 

(b) If the Government terminates the Contractor’s right to proceed, liquidated damages will
continue to accrue until the work is completed.  These liquidated damages are in addition to
excess costs of repurchase under the Termination clause.

(End of clause)

AOC52.211-5 Commencement, Prosecution and Completion of Work (Sep 2004)

(a) All work to be performed under this contract shall be completed within the time frame
specified in each task order awarded.  This contract will consist of a 12-month base year period
with four (4), 12-month option year periods.  No work under this contract shall be performed on
Saturdays, Sundays or Federal holidays and, for work performed in the District of Columbia,
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Presidential Inauguration Day, except with prior approval of the Contracting Officer.

(b) Time for completion of the contract work will be adjusted only in accordance with
applicable clauses in the GENERAL CONDITIONS (e.g., "Differing Site Conditions",
"Changes", “Changes - Supplement”, "Suspension of Work").

(End of clause)

AOC52.223-5 Special Security Requirements (Jan 2005)

(a) All vehicles, and contents, used by the Contractor or his subcontractors, which enter or
leave United States Government property during performance of the work, will be subject to
clearance, inspection and identification procedures conducted by the United States Capitol
Police.  See the attachment entitled “U.S. CAPITOL POLICE NOTICE” in Section J for
instructions prior to delivery.

(b) All persons entering the Legislative Branch Buildings shall gain access to the building by
passing through x-ray screening devices.  In addition, all handbags and all hand-carried items
shall be screened by x-ray devices prior to their entry into the building.

(c) All personnel provided by the Contractor and employed on the site of the work will be
subject to a security background investigation.  Each employee will be required to fill out an I.D.
Request Form and U.S. Capitol Police Request for check of Criminal History Records and each
employee will be photographed and fingerprinted.  The Contractor shall provide any assistance
required by any of its employees in completing the forms.

(d) Prior to commencement of work, the contractor and all designated on-site employees will
be required, on a one-time basis, to be fingerprinted in Washington D.C.  The location for the
Electronic Fingerprinting Service is the U.S. Capitol Hill Police Headquarters, 119 D Street, N.E.

(e) This paragraph (e) applies to contracts for services, excluding construction.  Within
three (3) calendar days after the date of contract award, the Contractor shall submit to the
Contracting Officer’s Technical Representative (COTR) a list of all employees proposed to be
employed on this contract.  This list shall include the employee’s full name, date of birth and
social security number.

(f) While security background investigations are in process, the Contractor's employees will
NOT be allowed temporary permission to work at the site.  Any of the Contractor's employees
who are perceived by the Contracting Officer as a security risk as a result of evidence discovered
in the background security investigation, will not be issued an Identification Card, will be denied
access to the site of the work, and the Contractor will be directed to remove such employee from
performance of any of the contract work, whether it be on or off the work site.  Any contractor
employee denied access to the site of work on a contract or task/delivery order as a result of a
security investigation may not apply for access to any other AOC contract or task/delivery order
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work site.  Violation of this “access rule” may subject the contractor to a penalty of $5,000 per
violation.

(g) An identification card, with photograph, will be prepared for each employee of the
Contractor requiring access to the site.  The identification card shall be dated to indicate the
period of time for which it is to remain valid - from the date the employee reports for duty until
the applicable date which occurs first:  the expiration of the contract, or the last date of the
employee's tour of duty with the Contractor.

(h) All persons entering the Legislative Branch Buildings shall gain access to the building by
passing through a magnetometer.  In addition, all handbags and all hand-carried items shall be
screened by x-ray devices prior to their entry into the building.

(i) The Contractor is fully responsible to return:

(1) The ID badge of any individual employee, including subcontractor
personnel, who is removed for any reason including but not limited to illness, or dismissal;

(2) The ID badges of all contractor employees, including subcontractor
personnel, whose
performance under the contract is completed in advance of final contract job completion; and

(3) All outstanding ID badges issued for the contractor and its employees,
including

subcontractor personnel, within 24 hours of on site contract job completion.

(j) ID badges are to be hand delivered by the contractor within 24 hours of any of the events
listed under (f) above to the Contracting Officer’s Representative.

(End of clause)

AOC52.223-8 Delivery Vehicle Inspection Requirements (Sep 2004) 

(a) All vehicles and contents used by the Contractor or his subcontractors which enter or
leave United States Government property during performance of work under this contract will be
subject to clearance, inspection, and identification procedures conducted by the United States
Capitol Police.  

(b) Mobile Vehicle and Cargo Inspection System (Mobile VACIS).   All delivery vehicles
carrying fuel, garbage, or similar cargo that cannot be offloaded for inspection and security
screening shall utilize the Mobile VACIS located at Third and Pennsylvania Avenue, NW,
Washington, DC, for inspection prior to making deliveries to any building within the Capitol
Complex, including, but not limited to, the U.S. Capitol Building; the U.S. Botanic Garden; the
Hart, Dirksen, and Russell Senate Office Buildings; the Rayburn, Longworth, Cannon, and Ford
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House Office Buildings; the Thomas Jefferson, John Adams, and James Madison Memorial
Library of Congress buildings; the Capitol Power Plant; the Capitol Visitors Center; and the U.S.
Supreme Court and Thurgood Marshall Federal Judiciary Buildings. 
 

(1) For deliveries requiring Mobile VACIS inspection, within seven calendar days or
prior to the first delivery, the contractor shall provide the following information to the U.S.
Capitol Police:

(i) List of drivers;

(ii) Date of birth for each driver;

(iii) Social Security Number of each driver;

(iv) Vehicle make;

(v) Vehicle model;

(vi) License tag number and state where vehicle is licensed;

(vii) Color of vehicle; and

(viii) Contractor name, if shown on the vehicle.

(2) Information for deliveries made through the Mobile VACIS unit must be faxed to
(202) 228-4313.  For verification of receipt, the contractor may call (202) 224-9728.  

(3) Updates to the above information for Mobile VACIS deliveries must be sent to
the U.S. Capitol Police throughout the period of performance of the contract.

(c) 40 P Street SE inspection facility.  All other vehicles making deliveries to the above listed
locations except for the Thomas Jefferson, John Adams, and James Madison Memorial Library
of Congress buildings and the U.S. Supreme Court shall utilize the off-site inspection and
screening facilities at 40 P Street, SE, in compliance with instructions as provided elsewhere in
this contract.  

(End of clause)

AOC52.236-11 Submittals (Jun 2004)

(a) The Contractor shall deliver all required submittals within the times specified elsewhere
in this contract.  Unless specifically stated otherwise, four (4) sets of each item shall be delivered
by the contractor to the Contracting Officer’s Technical Representative.  An in-depth description
of these submittals can be found in the appropriate technical sections of the specification.  Any
Schedule of Work prepared shall reflect delivery of these items.  Failure to provide timely
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delivery of these submittals may be considered to be grounds for termination for default.

(b) The Government will review the submittals and either approve them as submitted, or
mark required changes on them.  If changes are required, the Contractor shall deliver revised
submittals for approval by the Government which incorporate all of the required changes within
two weeks after receipt by the Contractor of the marked-up submittals.

(End of clause)

END OF SUPPLEMENTARY CONDITIONS
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REPRESENTATIONS, CERTIFICATIONS, 
AND OTHER STATEMENTS OF OFFERORS

FAR 52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION
(APR 1985)

(a) The offeror certifies that -

(1) The prices in this offer have been arrived at independently, without, for the
purpose of restricting competition, any consultation, communication, or agreement with any
other offeror or competitor relating to –

(i) Those prices;

(ii) The intention to submit an offer; or 

(iii) The methods or factors used to calculate the prices offered;

(2) The prices in this offer have not been and will not be knowingly disclosed by the
offeror, directly or indirectly, to any other offeror or competitor before bid opening (in the case of
a sealed bid solicitation) or contract award (in the case of a negotiated solicitation) unless
otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other
concern to submit or not to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the
signatory -

(1) Is the person in the offeror's organization responsible for determining the prices
being offered in this bid or proposal, and that the signatory has not participated and will not
participate in any action contrary to paragraphs (a)(1) through (a)(3) of this provision; or

(2)(i) Has been authorized, in writing, to act as agent for the following principals in
certifying that those principals have not participated, and will  not participate in any action
contrary to paragraphs (a)(1) through (a)(3) of this provision
            
___________________________________________________________________________

[insert full name of person(s) in the offeror’s organization responsible for determining
the prices offered in this bid or proposal, and the title of his or per position in the
offeror’s organization];

(ii) As an authorized agent, does certify that the principals named in
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subdivision (b)(2)(i) of this provision have not participated, and will not participate, in any action
contrary to paragraphs (a)(1) through (a)(3) of this provision; and

(iii) As an agent, has not personally participated, and will not participate, in
any action contrary to paragraphs (a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies paragraph (a)(2) of this provision, the offeror must
furnish with its offer a signed statement setting forth in detail the circumstances of the disclosure.

(End of provision)

FAR 52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)

(a) Definitions.  "Common parent," as used in this provision, means that corporate entity that
owns or controls an affiliated group of corporations that files its Federal income tax returns on a
consolidated basis, and of which the offeror is a member.
"Taxpayer Identification Number (TIN)," as used in this provision, means the number required by
the Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other
returns.  The TIN may be either a Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this
provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d),
reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing regulations
issued by the IRS.  If the resulting contract is subject to the payment reporting requirements
described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to
furnish the information may result in a 31 percent reduction of payments otherwise due under the
contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts
arising out of the offeror’s relationship with the Government (31 U.S.C. 7701(c)(3)).  If the
resulting contract is subject to the payment reporting requirements described in FAR 4.904, the
TIN provided hereunder may be matched with IRS records to verify the accuracy of the offeror’s
TIN.

(d) Taxpayer Identification Number (TIN).

_____ TIN:  ______________________________.

_____ TIN has been applied for.

_____ TIN is not required because:
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_____ Offeror is a nonresident alien, foreign corporation, or foreign partnership that does
not have income effectively connected with the conduct of a trade or business in
the United States and does not have an office or place of business or a fiscal
paying agent in the United States;

_____ Offeror is an agency or instrumentality of a foreign government;

_____ Offeror is an agency or instrumentality of a Federal government;

(e) Type of organization.

_____ Sole proprietorship;

_____ Partnership;

_____ Corporate entity (not tax-exempt);

_____ Corporate entity (tax-exempt);

_____ Government entity (Federal, State, or local);

_____ Foreign government

_____ International organization per 26 CFR 1.6049-4;

_____ Other _______________________

(f) Common Parent.

_____ Offeror is not owned or controlled by a common parent as defined in paragraph
(a) of this provision.

_____ Name and TIN of common parent:

Name ______________________________________

TIN ______________________________________

(End of provision)

AOC52.204-2 Data Universal Numbering System (DUNS) Number (Jun 2004)

(a) The offeror shall enter, in the space provided below, the DUNS number that identifies the



RFP No. 050062 REPRESENTATIONS & CERTIFICATIONS Page RC -  5

offeror’s name and address exactly as stated in the offer.  The DUNS number is a nine-digit
number assigned by Dun and Bradstreet Information Services.

(b) If the offeror does not have a DUNS number, it should contract Dun and Bradstreet
directly to obtain one. A DUNS number will be provided immediately by telephone at no charge
to the offeror.  For information on obtaining a DUNS number, the offeror, if located within the
United States, should call Dun and Bradstreet at 1-800-333-0505.  The offeror should be
prepared to provide the following information: 

(1) Company name,

(2) Company address;

(3) Company telephone number;

(4) Line of business;

(5) Chief executive officer/key manager;

(6) Date the company was started;

(7) Number of people employed by the company; and

(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location and phone number of
the local Dun and Bradstreet Information Services office from the Internet home page at
http://www.customerservice@dnb.com.  If an offeror is unable to locate a local service center, it
may send an e-mail to Dun and Bradstreet at globalinfo@mail.dnb.com. 

(d) Enter DUNS number:_________________________.

(End of provision)

AOC52.204-3 Representations and Certifications (NOV 2004)

The offeror shall properly execute and submit with its offer the Representations and
Certifications contained herein.  Insert information in spaces provided as applicable.

(End of provision)

http://www.customerservice@dnb.com.
mailto:globalinfo@mail.dnb.com.
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AOC52.215-8 Authorized Negotiators (Jun 2004)

The offeror represents that following persons are authorized to negotiate on its behalf with the
Government in connection with this Request for Proposal:

_______________________________________            ________________________________
Name                                                                                 Title                                                        

Telephone: _____________________________            E-Mail:__________________________

_______________________________________            ________________________________
Name                                                                                 Title                                                        

Telephone: _____________________________            E-Mail:__________________________

_______________________________________            ________________________________
Name                                                                                 Title                                                        

Telephone: _____________________________            E-Mail:__________________________

(End of provision)

END OF REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF
OFFERORS
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SOLICITATION CONDITIONS

FAR 52.211-6 BRAND NAME OR EQUAL (AUG 1999)

(a) If an item in this solicitation is identified as “brand name or equal,” the purchase
description reflects the characteristics and level of quality that will satisfy the Government’s
needs.  The salient physical, functional, or performance characteristics that “equal” products
must meet are specified in the solicitation.

(b) To be considered for award, offers of “equal” products, including “equal” products of the
brand name manufacturer, must–

(1) Meet the salient physical, functional, or performance characteristic
specified in this solicitation;

(2) Clearly identify the item by–

(i) Brand name, if any; and

(ii) Make or model number;

(3) Include descriptive literature such as illustrations, drawings, or a clear
reference to previously furnished descriptive data or information available to the Contracting
Officer; and

(4) Clearly describe any modifications the offeror plans to make in a product
to make it conform to the solicitation requirements.  Mark any descriptive material to clearly
show the modifications.

(c) The Contracting Officer will evaluate “equal” products on the basis of information
furnished by the offeror or identified in the offer and reasonable available to the Contracting
Officer.  The Contracting Officer is not responsible for locating or obtaining any information not
identified in the offer.

(d) Unless the offeror clearly indicates in its offer that the product being offered is an “equal”
product, the offeror shall provide the brand name product referenced in the solicitation.

(End of provision)
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AOC52.215-1 Instructions to Offerors (Jun 2004)

(a) Definitions.  As used in this provision --
“Proposal modification” is a change made to a proposal before the solicitation’s closing date and
time, or made in response to an amendment, or made to correct a mistake at any time before
award.
“Proposal revision” is a change to a proposal made after the solicitation closing date, at the
request of or as allowed by a Contracting Officer as the result of negotiations.
“Time,” if stated as a number of days, is calculated using calendar days, unless otherwise
specified, and will include Saturdays, Sundays, and legal holidays, including Presidential
Inauguration Day.  However, if the last day falls on a Saturday, Sunday, or legal holiday,
including Presidential Inauguration Day, then the period shall include the next working day.

(b) Offerors are expected to examine the entire solicitation and all instructions.  Failure to do
so will be at the offeror’s risk.  Each offeror shall furnish the information required by the
solicitation.  The offeror will be held responsible for full knowledge of all information contained
therein.

(c) Packaging, transmission, and tracking of proposals.  (1)  Proposals, modifications, and
revisions shall be enclosed, in the quantities specified elsewhere in this solicitation, in sealed
envelopes.  Address envelopes to: Architect of the Capitol, Procurement Division, Ford House
Office Building, Attn: Nichele C. Robinson, Room H2-263 Bid Room, Second and “D” Streets,
S.W., Washington, DC 20515.  Offeror shall place the OF-17, Offer Label, on the exterior of the
package on the same side as the address, or write “Bid Documents Enclosed”, “H2-263 Bid
Room”, and write the solicitation number, time and date for receipt of offers on the exterior of
the package on the same side as the address.  Telegraphic or facsimile proposals and
modifications will not be considered.

(2) Current security requirements established by the U.S. Capitol Police to screen
mail being delivered to the U.S. Capitol Complex of buildings preclude the use of U. S. Postal
Service by offerors to deliver their proposals submitted in response to this solicitation.  In
addition, because all packages must be screened for security purposes at a central location prior
to their delivery, the Architect of the Capitol cannot accept packages containing offers hand
carried directly to the Bid Room address within the Ford House Office Building, or any other
location in the U.S. Capitol Complex of buildings.  See “Notice for Delivery” on the front of
the solicitation.

(3) To assist in tracking of proposals, offerors are requested to fax a copy of their
signed “Solicitation, Offer and Award” form as well as a copy of the FEDEX or UPS receipt to
Nichele C. Robinson to (202) 225-3221 at the time of the issuance of their proposal. 

(4)      The only acceptable method by which offerors can deliver their responses to this
solicitation shall be via Federal Express (FEDEX) or United Parcel Service (UPS).  Offers



RFP No. 050062 SOLICITATION CONDITIONS Page SC -  4

submitted via any other method will be rejected.  OFFERORS - DO NOT MAIL YOUR
OFFER BY REGULAR U.S. MAIL.  See notice attached to this solicitation for special
instructions.

(d) Submission, modification, revision, and withdrawal of proposals.  (1)  Offerors are
responsible for submitting proposals and any modifications or revisions so as to reach the
Government office designated in the solicitation by the time specified in the solicitation.  If no
time is specified in the solicitation, the time for receipt is 4:30 p.m. local time, for the designated
Government office on the date that the proposal or revision is due.

(2)  Any proposal, modification, or revision received at the Government office
designated in the solicitation after the exact time specified for receipt of offers is “late” and will
not be considered unless it is received before award is made, the Contracting Officer determines
that accepting the late offer would no unduly delay the acquisition, and-

(i) If  it  was transmitted through an electronic commerce method authorized
by the solicitation, it was received at the initial point of entry to the Government infrastructure
not later than 5:00 p.m. one working day prior to the date specified for receipt of proposals;

(ii) There is acceptable evidence to establish that it was received at the
Government installation designated for receipt of proposals and was under the Government’s
control prior to the time set for receipt of proposals; or

(iii) It is the only proposal received.

(3) However, a late modification of an otherwise successful proposal that makes its
terms more favorable to the Government, will be considered at any time it is received and may be
accepted. 

(4) Acceptable evidence to establish the date of receipt at the Government installation
includes the time/date stamp of that installation on the offer wrapper, other documentary
evidence of receipt maintained by the installation, or oral testimony or statements  of
Government personnel.

(5) If an emergency or unanticipated event interrupts normal Government processes
so that offers cannot be received at the Government office designated for receipt of proposals by
the exact time specified in the solicitation and urgent Government requirements preclude
amendment of the solicitation, the time specified for receipt of proposals will be deemed to be
extended to the same time of day specified in the solicitation on the first work day on which
normal Government processes resume.

(6) Proposals may be withdrawn by written notice received at any time before award. 
Proposals may be withdrawn in person by an offeror or an authorized representative if the



RFP No. 050062 SOLICITATION CONDITIONS Page SC -  5

identity of the person requesting withdrawal is established and the person signs a receipt for the
proposal before award.

(End of provision)

AOC52.215-2 Interpretations and Amendments (Jun 2004)

(a) Any prospective offeror desiring an explanation or interpretation of the solicitation,
drawings, specifications, etc., must request it in writing no later than fourteen calendar days prior
to the date established for receipt of offers.  Oral explanations or instructions given before the
award of a contract will not be binding.

(b) Prospective offerors shall request the Contracting Officer, in writing, via FAX or e-mail
for an interpretation or correction of any ambiguity, inconsistency, or error in the contract
documents which they may discover or which should have been discovered by a reasonably
prudent offeror.  Such requests or objections to materials or methods of construction shown or
specified shall be directed to the attention of the Contracting Officer at least fourteen (14)
calendar days prior to the date specified for receipt of proposals.  Written requests shall be
transmitted via e-mail to nrobinson@aoc.gov or via facsimile to (202) 225-3221.  

(c) Any interpretations or corrections, as well as any additional modifications the Contracting
Officer may desire to include, will be in the form of amendments, in writing, which will be sent
on the same date to all offerors if that information is necessary in submitting offers or if the lack
of it would be prejudicial to other prospective offerors and shall become a part of any subsequent
contract.  The Contracting Officer reserves the right to answer only such questions as have, in his
opinion, a definite bearing upon the proposals to be submitted.  

(1) Offerors shall acknowledge the receipt of all amendments to the solicitation by: 

(i) Signing and returning the amendment;

(ii) Identifying the amendment number and date in the space provided for this
purpose on the form for submitting a offer;

(iii) Letter or telegram; or 

(iv) Facsimile, if facsimile offers are authorized in the solicitation.

(2) The Government must receive the acknowledgment by the time and at the place
specified for receipt of offers.

(d) Requests for oral interpretations or any other interpretations not made by amendments
will not be accepted, and any information that may possibly be gained by offerors in that manner
is gratuitous and not binding.

mailto:mliburd@aoc.gov
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(e) If this solicitation is amended, all terms and conditions that are not amended remain
unchanged. 

(End of provision)

AOC52.215-3 Restriction on Disclosure and Use of Data  (Jun 2004)

Offerors that include in their proposals data that they do not want disclosed to the public for any
purpose, or used by the Government except for evaluation purposes, shall–

(a) Mark the title page with the following legend:
“This proposal includes data that shall not be disclosed outside the Government and shall
not be duplicated, used, or disclosed--in whole or in part--for any purpose other than to
evaluate this proposal.  If, however, a contract is awarded to this offeror as a result of--or
in connection with--the submission of this data, the Government shall have the right to
duplicate, use, or disclose the data to the extent provided in the resulting contract.  This
restriction does not limit the Government’s right to use information contained in this data
if it is obtained from another source without restriction.  The data subject to this
restriction are contained in sheets (insert numbers or other identification of sheets)”; and

(b) Mark each sheet of data it wishes to restrict with the following legend:
“Use or disclosure of data contained on this sheet is subject to the restriction on the title
page of this proposal.”

(End of provision)

AOC52.215-4 Contract Award (Jun 2004)

(a) The Government will evaluate offers in response to this solicitation without discussions
and will award a contract to the responsible offeror whose offer, conforming to the solicitation,
will be most advantageous to the Government considering only price and the price-related factors
specified elsewhere in the solicitation.  Therefore, the offeror’s initial proposal should contain
the offeror’s best terms from a price standpoint.  The Government reserves the right to conduct
discussions.

(b) The Government may–

(1) Reject any or all offers;

(2) Accept other than the lowest offer; and

(3) Waive informalities or minor irregularities in offers received.
(c) The Government may accept any item or combination of items, unless doing so is
precluded by a restrictive limitation in the solicitation or the offer.
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(d) A written award or acceptance of offer mailed or otherwise furnished to the successful
offeror within the time for acceptance specified in the offer shall result in a binding contract
without further action by either party.  Before the offer's specified expiration time, the
Government may accept an offer (or part of an offer as provided in Paragraph (c) of this clause),
whether or not there are negotiations after its receipt, unless a written notice of withdrawal is
received before award.  Negotiations conducted after receipt of an offer do not constitute a
rejection or counteroffer by the Government.

(e) Neither financial data submitted with an offer, nor representations concerning facilities or
financing, will form a part of the resulting contract.  However, if the resulting contract contains a
clause providing for price reduction for defective cost or pricing data, the contract price will be
subject to reduction if cost or pricing data furnished is incomplete, inaccurate, or not current.

(f)       The Government may determine that an offer is unacceptable if the prices proposed are
materially unbalanced between line items or sub line items.  Unbalanced pricing exists when,
despite an acceptable total evaluated price, the price of one or more contract line items is
significantly overstated or understated as indicated by the application of cost or price analysis
techniques.  A proposal may be rejected if the Contracting Officer determines that the lack of
balance poses an unacceptable risk to the Government.

(End of provision)

AOC52.215-7 Preparation of Proposals - Construction (Jun 2004)

(a) Offers shall be submitted, in the quantities as stated elsewhere in this solicitation, on the
accompanying printed form entitled, “SOLICITATION, OFFER, AND AWARD (Construction,
Alteration, or Repair)” and copies thereof, with blank spaces suitably filled in.  Erasures or other
changes on any or all submissions shall be initialed by the signer of the offer.

(b) Copies of the offer shall be identical and each copy shall give the full business address of
the offeror, and be signed by him (see Block 20B of the form entitled, “SOLICITATION,
OFFER, AND AWARD (Construction, Alteration, or Repair”) with his usual signature.  Offer by
partnerships shall furnish the full names of all partners, and shall be signed with the partnership
name by one of the members of the partnership or by an authorized representative, followed by
the signature and designation of the person signing.  Offers by corporations shall be signed with
the legal name of the corporation, followed by the name of the State of incorporation and by the
signature and designation of the president, secretary, or other person authorized to bind it in the
matter.  The name of each person signing shall be typed or printed below the signature.  An offer
by a person who affixes to his signature the word “president”, “Secretary”, “agent”, or other
designation, without disclosing his principal, may be held to be the offer of the individual
signing.  When requested by the Government, satisfactory evidence of the authority of the offer
signing in behalf of the corporation shall be furnished.

(End of provision)
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AOC52.215-9 Failure to Submit Offer  (Jun 2004)

Recipients of this solicitation not responding with a proposal should not return this solicitation,
unless it specifies otherwise.  Instead, they should advise the issuing office by letter, postcard, or
established electronic commerce methods, whether they want to receive future solicitations for
similar requirements.  If a recipient does not submit a proposal and does not notify the issuing
office that future solicitations are desired, the recipient’s name will be removed from the
applicable mailing list.

(End of provision)

FAR 52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a firm-fixed-price contract resulting from this
solicitation. 

(End of provision)

FAR 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT--
CONSTRUCTION MATERIALS (MAY 2002)

(a) Definitions.  “Construction material”, “domestic construction material”, and “foreign
construction material”, as used in this provision, are defined in the clause of this solicitation
entitled “Buy American Act - Construction Materials (Federal Acquisition Regulation (FAR)
clause 52.225-9). 

(b) Requests for determination of inapplicability.  An offeror requesting a determination of
inapplicability of the Buy American Act should submit the request to the Contracting officer in
time to allow a determination before submission of offers.  The offeror shall include the
information and applicable supporting data required by paragraphs (c) and (d) of the clause at
FAR 52.225-9 in the request.  If an offeror has not requested a determination regarding the
inapplicability of the Buy American Act before submitting its offer or has not received a response
to a previous request, the offeror shall include the information and supporting data on the offeror.

(c) Evaluation of offers.  (1)  The Government will evaluate an offer requesting exception to
the requirements of the Buy American Act based on claimed unreasonable cost of domestic
construction material, by adding to the offered price the appropriate percentage of the cost of
such foreign construction material, as specified in paragraph (b)(3)(i) of the clause at FAR
52.225-9.

(2) If the evaluation results in a tie between an offeror that requested the substitution
of foreign construction material based on unreasonable cost and an offeror that did not request an
exception, the Contracting Officer will award to the offeror that did not request an exception
based on unreasonable costs.  

(d) Alternate offers.  (1)  When an offer includes foreign construction material not listed by
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the Government in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror
may also submit an alternate offer based on use of equivalent domestic construction material. 

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard
Form 1442 for the alternate offer and a separate price comparison table prepared in accordance
with paragraphs (c) and (d) of the clause at 52.225-9 for the offer that is based on the use of any
foreign construction material for which the Government has not yet determined an exception
applies.  

(3) If the Government determines that a particular exception requested in accordance
with paragraph (c) of the clause at 52.225-9 does not apply, the Government will evaluate only
those offers based on use of the equivalent domestic construction material, and the offeror shall
be required to furnish such domestic construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed
bidding; or

(ii) May be accepted if revised during negotiations. 

(End of provision)

AOC52.228-1 Offer Guarantee (Jun 2004)

(a) Failure to furnish an Offer Guarantee in the required form and amount, with and as a part
of the proposal, will be cause for rejection of the proposal.

(b) The offeror shall furnish an Offer Guarantee of not less than 20% of the proposed price in
the form of a firm commitment consisting of a Bid Bond, Certified Check, Cashier's Check,
Irrevocable Letter of Credit, or Postal Money Order made payable to the Architect of the Capitol,
or, under Treasury Department Regulations, certain bonds or notes of the United States.  The
Contracting Officer will return Offer Guarantees, other than Bid Bonds, (1) to unsuccessful
offerors as soon as practicable after evaluation of the proposals; and (2) to the successful offeror
upon execution of contractual documents and bonds (including any necessary coinsurance or
reinsurance agreements), as required by the offer as accepted.

(End of provision)

AOC52.236-13 Visit to the Site of the Work - Construction (Jun 2004)

(a) It is strongly recommended that all prospective offerors visit the site where the work is to
be performed, compare the work requirements with existing conditions, verify dimensions, if
necessary, and fully inform themselves regarding the nature and scope of the proposed work and
the conditions under which it will be conducted.  Offerors shall also inform themselves regarding
other work, if any, being done or to be done by or for the United States government, the District
of Columbia government and utility companies, by contract or otherwise, where such work may
affect or be affected by the operations under the contract.  Failure to take these precautions will
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in no way relieve the successful offeror from his obligation to furnish all materials, services,
labor, and any other requirements necessary to complete the work satisfactorily under the
conditions established by the contract documents and without additional expense to the
Government.

(b) A pre-proposal meeting will be conducted at the Ford House Office Building, 2nd & D
Streets SW, Washington, D.C. room H2- 480 for all prospective offerors on April 13, 2005 at
10:30 am, local time.  

(c) The Architect will conduct one field inspection of the work immediately following the
pre-proposal meeting.  Those intending to participate shall meet at the address above. 
Information concerning the meeting may be obtained by telephoning Nichele Robinson at (202)
226-1947.

(d) Offerors are cautioned that, notwithstanding any remarks or clarifications given at any
site visit, the pre-proposal conference or field inspection, all terms and conditions of the
solicitation remain unchanged unless they are changed by amendment to the solicitation.  If the
answers to conference questions, or any solicitation amendment, create ambiguities, it is the
responsibility of the offeror to seek clarification prior to submitting a offer.

(End of provision)

END OF SOLICITATION CONDITIONS
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PART 1 - GENERAL

1.1 DRAWING TITLES:

(a) The drawings entitled “New Booths For House Parking Security” prepared by Alan M.
Hantman, FAIA, Architect of the Capitol, dated April 14, 2004,  March 6, 2004, May 20, 2004 and
May 26, 2004 respectfully, as listed below from a part of the Contract Documents.
(b) The Contractor shall not scale the drawings but shall verify drawing dimensions and take
additionally required dimensions at the site.
(c) The Contractor will be furnished, free of charge, not more than three (3) sets of the contract
drawings.

PART 2 - DRAWINGS LIST 

2.1 GENERAL

Number Title

EP 101 Proposed Architectural Floor Plan & Elevations with
Electrical Power Plan at RHOB Garage

Parking Booth at Lot #1 Proposed Plan & Elevation at Lot #1

Parking Booth at Lot #4 Proposed Plan & Elevation at Lot #4

Parking Booth at Lot #5 Proposed Plan & Elevation at Lot #5

Parking Booth at Lot #7 Proposed Plan & Elevation at Lot #7

Parking Booth at Lot #9 Proposed Plan & Elevation at Lot #9

Parking Booth at Lot #10 Proposed Plan & Elevation at Lot #10

EP - 101 Electrical Site Lots #1, 4 & RH Garage Power Plan

EP - 102 Electrical Site Lot #5 & SW Garage Power & Lighting Plan

EP - 103 Electrical Site Lot #7 Power & Lighting Plan

EP - 104 Electrical Site Lots  #9 & 10 Power Plan

EP - 105 Typical Kiosk Power & Lighting Plan
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DIVISION 1 - GENERAL REQUIREMENTS

PART 1 - GENERAL

1.1 DESCRIPTION OF REQUIREMENTS:

A. General Requirements:  The provisions or requirements of Division-1 apply to entire work of
Contract and, where so indicated, to other elements which are included in project, and include,
but are not limited to the following:

1. Summary of the Work.
2. Project Coordination.
3. Definitions and Standards.
4. Schedules and Reports.
5. Submittals.
6. Temporary Facilities and Controls.
7. Products.
8. Project Closeout.

1.2 SUMMARY OF THE WORK:

A. Project/Work Identification:

1. General:  Project name is "Improve/Design Parking Attendant Kiosks - House Office
Buildings,” Washington, D.C., 20515 as shown on Contract Documents prepared by the
Architect of the Capitol (AOC).  Drawings and specifications are date 28 July, 2004.

2. Summary by Reference:  Work of the Contract can be summarized by references to the
SCHEDULE, GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, Official
Procedure for Making Changes in Contracts, Specification Sections, Drawings,
Amendments and Modifications to the contract documents issued subsequent to the initial
printing of this Project Manual and including, but not necessarily limited to, printed
material referenced by any of these.

3. Abbreviated Written Summary:  Briefly and without force and effect upon the contract
documents, the work of the Contract can be summarized as follows:

a. The work includes construction of pre-fabricated steel kiosks throughout the House
parking areas.  Areas include Parking Lots 1, 4, 5, 7, 9, and 10, and the Rayburn
garage. 

b.  The Government will provide concrete slabs (including electrical power supply) and
metal handrails.

4. Informational Drawings:  Drawings indicated as “For Information Only” are included
for convenience with the Contract Documents and are NOT Contract Documents. These
drawings contain information requested by the AOC for the use of the Architect and other
consultants to the AOC. The Contractor is expected to independently verify all
information shown and provide his own surveys, testing, and verification of conditions
shown therein.
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5. Use of the Contract Documents:  The Contract Documents are comprised of the
Drawings (produced by several disciplines), the Specifications, the Amendments, the
Contract, approved Changes and other directives.  These documents are not to be used
separately for bid or construction as they represent the entirety of the project. The
Contractor is responsible for insuring that the documents are used together. 

6. Phasing Plan:  No Phasing Plan is included in the Contract Documents.  The Contractor
is expected to complete all work sequentially to provide the minimum disruption of
parking and normal building operations in the area.  The Contractor will provide his own
plan for approval by the Architect showing proposed sequencing of the work and
coordination with Government parking requirements.

B. Contractor Use of Premises:

1. General:  The Contractor shall limit his use of the premises to the work indicated, so as
to allow for the Government's occupancy and use by the public.

2. Contractor Use of the Existing Building:  During the construction period the site and
the building will be occupied by Members of Congress, other Government employees and
the general public.  Maintain the existing building in a safe and weather-tight condition
throughout the construction period.  Repair damage caused by construction operations.
Take all precautions necessary to protect the building and its occupants during the
construction period.  Cooperate fully with the Architect or his representative during
construction operations to minimize conflicts and to facilitate Government usage.

a. Clear Passage:  Keep public areas such as hallways, stairs, elevator lobbies and
toilet rooms free from accumulation of waste material, rubbish or construction
debris.

b. Smoking or open fires will not be permitted within the building enclosure or on
the premises.

c. Temporary Elevator Use: The Architect will designate elevators available for use
of Contractor's personnel.  Use of other than designated elevators will not be
permitted.

d. Standard Working Hours:  The standard working hours of operation for the
House Office Buildings are as follows.  Work may be performed during these hours;
any off-hours work shall be coordinated with the House Superintendent a minimum
of 72 hours in advance:

      1.  Monday through Friday: 6:00 am to 4:00 pm

3. Limitations on Use of the Site:  Limitations on site usage as well as specific
requirements that impact site utilization are indicated on the Drawings and by other
Contract Documents.  Portions of the site beyond areas on which work is indicated are
not to be disturbed.  In addition to these limitations and requirements, administer
allocation of available space among entities needing both access and space so as to
produce the best overall efficiency in performance of the total work of the project. 
Schedule deliveries so as to minimize space and time requirements for storage of
materials and equipment on site.
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a. Unless designated for sole Contractor use, keep existing driveways and
entrances serving the premises clear and available to the Government and its
employees at all times.  Do not permit trucks of any kind to use existing
sidewalks without prior authorization of the Architect.

b. Maintain driveways between and around combustible material storage piles at
least 15' wide and free of accumulation of rubbish, equipment and materials. 
Maintain access for fire fighting equipment.

c. Do not unreasonably encumber the site with materials or equipment.  Confine
stockpiling of materials and location of storage sheds to the areas indicated.  If
additional storage is necessary, obtain and pay for such storage off-site.

d. Provide 24hr/7day access to the building by emergency vehicles and
firefighting equipment.

4. Construction Parking Control:  Parking space for personal vehicles is not available
on the site.  Obtain approval of Architect for parking of construction motor vehicles or
other equipment on the site.

C. Government Occupancy:  The Government reserves the right to place and install equipment
as necessary in completed areas of the building and to occupy such areas prior to final
acceptance, provided that such occupancy does not substantially interfere with completion of
the work.  Such placing of equipment and partial occupancy shall not constitute acceptance
of the work or any part of the work.

D. Protection of Government Property:  The Contractor is expected to take all reasonable
precautions to protect U.S. Government Property.  In the event of damage to or theft of
Government Property, the Contractor will be held fully responsible for his own personnel,  his
subcontractor’s personnel and their actions.

E. Blasting:  The use of any kind or type of explosive in the performance of the work is
prohibited, except the use of construction tools actuated by or employing powder-actuated
charges which shall be permitted, provided that the tool is of the kind and design ordinarily
used for such construction and that the Architect has authorized its use after determining that
its use will not endanger human life or safety.

F. Mechanical/Electrical Requirements of General Work:  Except as otherwise indicated,
comply with applicable provisions of The National Electrical Code (NEC) and standards by
National Electrical Manufacturer's Association (NEMA) for electrical components of general
work.  Where applicable, provide products listed and labeled by nationally recognized
independent testing and labeling organizations.

1.3 PROJECT COORDINATION:

A. Coordination and Meetings:  Prepare a written memorandum on required coordination
activities.  Include such items as required notices, reports and attendance at meetings. 
Distribute this memorandum to each entity performing work at the project site.  Prepare
similar memorandum for separate contractors where interfacing of their work is required.
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1. Continuously coordinate the work of subcontractors to ensure proper processing and
progress of the work.  Require each subcontractor to examine work of other trades and
all sections of specifications to assure satisfactory installation of, and connection
between, his work and work of other trades.

a. Provide other parties, to the extent their work is affected by this work, all
information necessary for the proper execution of their work.  Arrange and
conduct work so that other parties may complete their work at the site according
to schedule.  All work under this contract shall be carefully coordinated with
work under other such contracts.

2. The Contractor shall maintain a complete set of Contract Documents on the site
during the execution of this contract.  All Drawings and Specifications shall be posted
with the latest information and Changes.

B. Surveys and Records/Reports:  Working from lines and levels established by the property
survey, establish and maintain bench marks and other dependable markers.  Establish bench
marks and markers to set lines and levels for work at each story of construction and
elsewhere as needed to properly locate each element of the project.  Calculate and measure
required dimensions as shown within recognized tolerances.  Drawings shall not be scaled to
determine dimensions.  Advise entities performing work of marked lines and levels provided
for their use.  Advise Architect promptly upon detection of deviations that exceed indicated
tolerances.

C. General Installation Provisions:

1. Pre-Installation Meetings:  Hold a  pre-installation meeting at the project site well
before installation of each unit of work which requires coordination with other work. 
Installer and representatives of the manufacturers and fabricators who are involved in
or affected by that unit of work, and with its coordination or integration with other
work that has preceded or will follow, shall attend this meeting.  Advise Architect of
scheduled meeting dates.

2. Installer's Inspection of Conditions:  Require the Installer of each major unit of work
to inspect the substrate to receive work and conditions under which the work is to be
performed.  The Installer shall report all unsatisfactory conditions in writing to the
Contractor.  Do not proceed with the work until unsatisfactory conditions have been
corrected in a manner acceptable to the Installer.

3. Manufacturer's Instructions:  Where installations include manufactured products,
comply with the manufacturer's applicable instructions and recommendations for
installation, to the extent that these instructions and recommendations are more explicit
or more stringent than requirements indicated in the Contract Documents.

4. Mounting Heights:  Where mounting heights are not indicated, mount individual units
of work at industry recognized standard mounting heights for the particular application
indicated.  Refer questionable mounting height choices to the Architect for final
decision.

D. Cleaning and Protection:  During handling and installation of work at the project site, clean
and protect work in progress and adjoining work on the basis of continuous maintenance. 
Apply protective covering on installed work where it is required to ensure freedom from
damage or deterioration at time of completion.
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1. Clean and perform maintenance on installed work as frequently as necessary
through remainder of the construction period.  Adjust and lubricate operable
components to ensure operability without damaging effects.

2. Limiting Exposures of Work:  To the extent possible through reasonable control and
protection methods, supervise performance of the work in such a manner and by such
means which will ensure that none of the work, whether completed or in progress, will
be subjected to harmful, dangerous, damaging or otherwise deleterious exposure
during the construction period.

3. Load all trucks leaving the site with loose debris in a manner that will prevent
dropping of materials on streets.  Fasten suitable tarpaulins over the load before they
enter surrounding paved streets. 

4. Clean sidewalks and streets adjacent to site daily or more often as necessary, of
debris spillage or mud/dirt tracked from loading and trucking involved in construction
operations.  Conform to local regulations regarding load limits.

E. Cutting and Patching:  Where the Contractor must cut, patch, alter, add to, repair or
refinish existing construction and finishes which are not to be removed, he shall leave such
construction and finishes complete and in satisfactory condition.  Cutting, patching, and the
like shall be neatly and carefully performed, and new materials and methods shall match
existing corresponding work unless otherwise indicated.  Exposed patches and repairs shall
be as inconspicuous as possible.

1. Construction, finishes, equipment and other items which are damaged or defaced by
reason of work performed under this contract shall be restored to the satisfaction of the
Architect.

F. Conservation and Salvage:  It is a requirement for supervision and administration of the
work that construction operations be carried out with the maximum possible consideration
given to the conservation of energy, water and materials.  In addition, maximum
consideration shall be given to salvaging materials and equipment involved in performance 
of the work but not incorporated therein.  Refer to other sections for required disposition of
salvage materials which are the Government's property.

1. Architect Notification:  To allow time for the Architect to observe the construction,
provide a minimum of 48 hours notice of excavation work, completion of steel
reinforcing, pouring of concrete, paving operations, utility work, trenching, tree
removal or replacement, commencements of next phase of work, and other tasks to be
identified by the Architect.

1.4 DEFINITIONS AND STANDARDS:

A. General:  Comply with governing regulations and the codes and standards imposed upon the
work.  These requirements include the obtaining of permits, licenses, inspections, releases and
similar documentation, as well as payments, statements and similar requirements associated
with regulations, codes and standards.

B. Definitions:  A substantial amount of specification language consists of definitions for terms
found in other contract documents, including the drawings.  (Drawings must be recognized as
diagrammatic in nature and not completely descriptive of the requirements indicated thereon). 
Certain terms used in contract documents are defined in this article.  Definitions and
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explanations contained in this section are not necessarily either complete or exclusive, but are
general for the work to the extent that they are not stated more explicitly in another element of
the contract documents.

1. Installer:  The term "installer" is defined as the entity (person or firm) engaged by the
Contractor, its subcontractor or sub-subcontractor for performance of a particular unit of
work at the project site, including installation, erection, application and similar required
operations.  It is a general requirement that such entities (installers) be expert in the
operations they are engaged to perform.

2. Testing Laboratory:  The term "testing laboratory" is defined as an independent entity
engaged to perform specific inspections or tests of the work, either at the project site or
elsewhere, and to report, and (if required) interpret results of those inspections or tests.

3. Indicated:  The term "indicated" is a cross-reference to graphic representations, notes or
schedules on drawings, to other paragraphs or schedules in the specifications, and to
similar means of recording requirements in contract documents.  Where terms such as
"shown," "noted," "scheduled," and "specified" are used in lieu of "indicated," it is for
the purpose of helping the reader locate cross-reference, and no limitation is intended
except as specifically noted.

4. Furnish:  Except as otherwise defined in greater detail, the term "furnish" is used to
mean supply and deliver to the project site, ready for unloading, unpacking, assembly,
installation, etc., as applicable in each instance.

5. Install:  Except as otherwise defined in greater detail, the term "install" is used to
describe operations at the project site including unloading, unpacking, assembly,
erection, placing, anchoring, applying, working to dimension, finishing, curing,
protecting, cleaning and similar operations, as applicable in each instance.

6. Provide:  Except as otherwise defined in greater detail, the term "provide" means furnish
and install, complete and ready for intended use, as applicable in each instance.

7. Exposed:  The term "exposed" is defined as an item or surface, exterior or interior,
which can be seen by a person outside the building or a person inside a usable space
within the building during normal activity.

a. Mechanical and electrical rooms, air handling rooms, storage rooms and
penthouses shall be considered to have exposed surfaces, as shall the mechanical
and electrical construction within them.

b. The interiors of closets and alcoves shall be considered exposed surfaces, and shall
be finished to match the finish of the adjoining room or space, unless another finish
is otherwise indicated.

c. The interiors of cabinets shall be considered exposed, but a finish different from
that of the exterior may be permitted or required by other sections.

8. Concealed:  The term "concealed" is defined as an item or space not normally seen,
occupied or used by building occupants or staff, such as shafts, hoistways, tunnels,
ceiling plenums, attics, and crawls spaces.

9. Finished Space:  The term "finished space" is defined as space normally used by the
public, building occupants or staff for primary functions of the building, but does not
include mechanical, electrical and elevator equipment rooms, hoistways, tunnels or
mechanical penthouses, unless otherwise indicated.
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10. Specialist:  The term "specialist" is defined as an individual or firm of established
reputation (or, if newly organized, whose personnel have previously established a
reputation in the same field), which is regularly engaged in, and which maintains a
regular force of workers skilled in either (as applicable) manufacturing or fabricating
items required by the contract, installing items required by the contract, or otherwise
performing work required by the contract.  Where the contract specification requires
installation by a specialist, that term shall also be deemed to mean either the
manufacturer of the item, an individual or firm licensed by the manufacturer, or an
individual or firm who will perform the work under the manufacturer's direct
supervision.

C. Format and Specification Content Explanations:  Bolding and underscoring:  Are used
strictly to assist reader of specification text in scanning text for key words (for quick recall). 
No emphasis on or relative importance is intended where bolding and underscoring are used. 
Imperative language is used generally in specifications.  Except as otherwise indicated,
requirements expressed imperatively are to be performed by the Contractor.  For clarity of
reading at certain locations, contrasting subjective language is used to describe responsibilities
which must be fulfilled indirectly by Contractor, or when so noted, by others.

1. Abbreviations:  The language of specifications and other contract documents is of the
abbreviated type in certain instances, and implies words and meanings which will be
appropriately interpreted.  Actual word abbreviations of a self-explanatory nature have
been included in texts.  Specific abbreviations have been established, principally for
lengthy technical terminology and primarily in conjunction with coordination of
specification requirements with titles of general standards which are frequently
abbreviated.  Singular words will be interpreted as plural and plural words will be
interpreted as singular where applicable and where full context of the contract documents
so indicates.

2. Minimum Quality/Quantity:  In every instance, the quality level or quantity shown or
specified is intended as minimum for the work to be performed or provided.  Except as
otherwise specifically indicated, actual work may either comply exactly with that
minimum (within specified tolerances), or may surpass the quality of that minimum
within reasonable limits.  In complying with requirements, indicated numeric values are
either minimum or maximums as noted or as appropriate for context of requirements. 
Refer instances of uncertainty to the Architect for decision before proceeding.

D. Overlapping and Conflicting Requirements:  Where there appears to be overlapping or
conflicting requirements in the drawings and specifications, refer all such questions in
writing to the Architect for interpretation. Do not proceed with that portion of the work that
is under question until the Architect has replied in writing.  Delays necessitated by requests
for interpretation shall not form the basis for a Change to the contract.  The Architect’s
interpretation and decision shall be final.  Procedures for resolving disagreements with the
decision of the Architect are outlined in the General Conditions of the Contract. The order of
precedence is established as follows:

1. Order of Precedence: Any inconsistency in this solicitation or Contract shall be
resolved by giving precedence in the following order:

a. The Schedule (excluding the specifications).
b. Representations and other instructions.
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c. Contract clauses.
d. The Specifications.
e. The Drawings.   Large scale drawings take precedence over small scale drawings. 

Do not scale drawings.

2. Industry Standards:  Where compliance with two (2) or more industry standards or sets
of requirements is specified, and overlapping of those different standards or requirements
establishes different or conflicting minimums or levels of quality, the most stringent
requirement is intended and will be enforced, unless specifically detailed language
written into contract documents clearly indicates that a less stringent requirement is to be
fulfilled.  Refer apparently-equal-but-different requirements, and uncertainties as to
which level of quality is more stringent, to the Architect for a decision before proceeding.

3. Contractor's Options:  Except for overlapping or conflicting requirements, where more
than one set of requirements are specified for a particular unit of work, Options are
intended to be the Contractor's regardless of whether or not it is specifically indicated as
such.

E. Drawing Symbols:  Except as otherwise indicated, graphic symbols used on drawings are
those symbols recognized in the construction industry for purposes indicated.  Where not
otherwise noted, symbols are defined by "Architectural Graphic Standards", published by John
Wiley & Sons, Inc., Ninth edition.

1. Mechanical/Electrical Drawings:  Graphic symbols used on mechanical and electrical
drawings are generally aligned with symbols recommended by ASHRAE.  Where
appropriate, these symbols are supplemented by more specific symbols as recommended
by other recognized technical associations including ASME, ASPE, IEEE and similar
organizations.  Refer instances of uncertainty to the Architect for clarification before
proceeding.

F. Industry Standards:  Except to the extent that more explicit or more stringent requirements
are written directly into contract documents, applicable standards of the construction industry
have the same force and effect (and are made a part of the contract documents by reference) as
if copied directly into the contract documents, or as if published copies were bound herein,
subject to the order of precedence previously stated.

1. Publication Dates:  Except as otherwise indicated, where compliance with an industry
standard is required, conform to the standard in effect on the date of the Invitation for
Bids, or, if referred to in any Amendments, at the date of such Amendments.

2. Abbreviations and Names:  The following acronyms or abbreviations as referenced in
contract documents are defined to mean the associated names.  Both names and addresses
are subject to change, and are believed to be, but are not assured to be, accurate and
up-to-date as of the date of contract documents:

AIA American Institute of Architects (The) (800) 242-3837
www.aia.org (202) 626-7300

AISC American Institute of Steel Construction (800) 644-2400
www.aisc.org (312) 670-2400
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ANSI American National Standards Institute (202) 293-8020
www.ansi.org

ASHRAE American Society of Heating, Refrigerating and (800) 527-4723
Air-Conditioning Engineers

www.ashrae.org (404) 636-8400

ASTM ASTM International (610) 832-9585
(American Society for Testing and Materials International)
www.astm.org

AWI Architectural Woodwork Institute                (800) 449-8811
www.awinet.org (703) 733-0600

AWS American Welding Society (800) 443-9353
www.aws.org (305) 443-9353

CDA Copper Development Association Inc. (800) 232-3282
www.copper.org (212) 251-7200

FMG FM Global (401) 275-3000
(Formerly:  FM - Factory Mutual System)
www.fmglobal.com

IEEE Institute of Electrical and Electronics Engineers         (212) 419-7900
www.ieee.org

NAAMM National Association of Architectural Metal Mfrs      (312) 332-0405
www.naamm.org

NECA National Electrical Contractors Association (301) 657-3110
www.necanet.org

NEMA National Electrical Manufacturers Association (703) 841-3200
www.nema.org

NFPA National Fire Protection Association (800) 344-3555
www.nfpa.org (617) 770-3000

NRCA National Roofing Contractors Association (800) 323-9545
www.nrca.net (847) 299-9070

SMACNA Sheet Metal and Air Conditioning Contractors' (703) 803-2980
 National Association
 www.smacna.org

SSPC SSPC:  The Society for Protective Coatings (877) 281-7772
www.sspc.org (412) 281-2331

http://www.awinet.or
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UL Underwriters Laboratories Inc. (800) 704-4050
www.ul.com (847) 272-8800

G. Federal Government Agencies:  Names and titles of federal government Standard- or
Specification-producing agencies are often abbreviated.  The following acronyms or
abbreviations referenced in the Contract Documents indicate names of Standard- or
Specification-producing agencies of the federal government.  Names and addresses are
subject to change but are believed to be, but are not assured to be, accurate and up to date as
of the date of the Contract Documents.

CFR Code of Federal Regulations
Available from Government Printing Office (888) 293-6498
www.access.gpo.gov/nara/cfr (202) 512-1530

EPA Environmental Protection Agency (800) 438-2474
www.epa.gov 

FS Federal Specification
Available from General Services Administration (202) 619-8925
www.fss.gsa.gov/pub/fed-specs.cfm

OSHA Occupational Safety and Health Administration (800) 321-OSHA
www.osha.gov               (6742)

H. District of Columbia Government Agencies:  Names and titles of local government
Standard- or Specification-producing agencies are often abbreviated.  The following
acronyms or abbreviations referenced in the Contract Documents indicate names of
Standard- or Specification-producing agencies of the DC government.  Names and addresses
are subject to change but are believed to be, but are not assured to be, accurate and up to date
as of the date of the Contract Documents.

DC-EHA Environmental Health Administration  (202) 535-2500
Department of Health
Government of the District of Columbia
51 N Street. N.E, Room 5030-B
Washington, DC 20002
dchealth.dc.gov

WASA District of Columbia Water and Sewer Authority  (202) 787-2427
5000 Overlook Avenue, S. W.
Washington, DC 20032
www.dcwasa.com

1.5 SCHEDULES & REPORTS:

A. Coordination:  Coordinate both the listing and timing of reports and other activities required
by provisions of this and other sections, so as to provide consistency and logical coordination
between the reports.  Maintain coordination and correlation between separate reports by
updating at monthly or shorter time intervals.  Make appropriate distribution of each report and
updated report to all parties involved in the work including the Architect.
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B. Material Schedule:  Prior to commencing work, submit for approval the names of
manufacturers and the trade names or numbers of all materials proposed for use on the project. 
Do not use any material until approved by the Architect.  Upon request, furnish samples of
materials, without cost to the Government, for examination and testing.  

1. Submit 3 copies of the product-listing schedule prior to commencement of the Work. 
Provide a written explanation for omissions of data, and for known variations from
contract requirements.

C. Schedule of Values:  Within twenty-one (21) calendar days of the date of contract award,  a
Schedule of Values shall be submitted.  This schedule is defined as a work item by work item
breakdown of cost of each definitive work activity including Contractor's markup. The
Schedule of Values shall directly correlate with the Phases of Work indicated on the
approved Progress Schedule specified below.

1. The Grand Total of all of the Schedules shall equal Contractor's original bid.
2. The proper updating of both the Schedule of Values and the Record Drawings shall be

considered precedent to approval of Partial Payments.

D. Shop Drawing Submittal Schedule: Within twenty-one (21) calendar days of the date of
contract award, a Shop Drawing Submittal Schedule shall be submitted.  The schedule shall
indicate at a minimum, all shop drawing submittals to be made, their contents, each
specification section the submittal is drawn from, the date on which it will be submitted, the
expected return dates, and the subcontractor responsible for creating the submittal.  The
submittal will be reviewed by the Architect as the first shop drawing submittal and comments
made must be acknowledged and employed in the resubmission prior to the submittal of any
other shop drawing.  Do not “Load” the schedule.

E. Progress Schedule:  Within fourteen (14) calendar days of the date of contract award, the
Contractor shall prepare and submit for approval a schedule showing the order in which he
proposes to perform the Work, the dates on which he will start each phase of work and the
contemplated dates of completion for each phase of site.  Not less than six (6) copies of this
schedule shall be submitted to the Architect.

1. Cost Correlation:  Immediately below the date line at the heading of the bar-chart,
provide a two item cost correlation line, indicating both "precalculated" and "actual"
costs.  This cost correlation line shall show dollar-volume of work performed as of the
same dates used for preparation of partial payment requests.  Refer to GENERAL
CONDITIONS for cost reporting and payment procedures.  In so far as it is practical to
do so, use the same units of work in the progress schedule as indicated in the "schedule
of values" required by the GENERAL CONDITIONS and further specified above.

2. Schedule Updating:  Following its initial approval, the project schedule shall be
updated monthly for the purpose of recording and monitoring progress of the Work and
establishing the values of progress payments.  If the Work falls behind schedule, revise
schedule and describe action to be taken to insure that work will be completed within the
Contract time.  Any adjustment to the Contract Time shall be made in accordance with
the GENERAL CONDITIONS.  For each schedule update, prepare a narrative report
which shall include a description of all activities completed during the preceding month,
description of progress made and planned activities listed as started but not completed on



SECTION 01000                                                                           GENERAL REQUIREMENTS

AOC Project No. 040001 01000 - 12

the updated Progress Schedule, and a written description and justification of any
proposed revision to the logic sequence.  

a. Contractor Revisions: The Contractor may also request revisions to the logic
sequence and schedule of the Progress Schedule in the event that his planning for
the project is revised.  If revisions to the approved Progress Schedule are desired,
the Architect shall be notified in writing for his approval, stating reasons for
proposed revision.  If the Architect considers such proposed revisions to be of a
major nature, he may require the Contractor to revise and resubmit for approval,
without additional cost to the Government, all or the affected portion of the
schedule to indicate the effect on the entire project.  Provide two weeks notice to
the Architect, in writing, prior to submitting any Contractor proposed revisions not
discussed in a previous Progress Meeting.

b. Architect Revisions:  Architect-directed revisions to the Progress Schedule will
be forwarded to the Contractor with a ten (10) calender day Contractor response
period.  The Contractor shall either assent to the proposed change or state reasons
for not implementing the proposed revision.

c. Progress Updates:  Revisions to the Progress Schedule made to reflect actual
work progress to date are not revisions to logic sequence and schedule.  In
disagreements concerning actual progress recorded to date, the Architect's
determination shall govern.

3. Distribution:  Following the initial submittal to and response by the Architect, print and
distribute progress schedules to the Architect (3 copies), separate contractors, the
principal subcontractors and suppliers or fabricators, and others with a need-to-know
schedule-compliance requirement.  When revisions are made, distribute updated issues to
the appropriate entities.

F. Progress Meetings and Documentation:  In addition to specific coordination and
pre-installation meetings for each element of work, and other regular project meetings held for
other purposes, hold a general progress meeting each month with time coordinated with
preparation of the partial payment request.  Require each entity then involved in planning,
coordination or performance of work to be properly represented at each meeting.  Discuss
status of each element of current work in relation to Progress Schedule.  Determine how
behind-schedule work will be expedited, and secure commitments from entities involved in
doing so to ensure that work will be completed within Contract Time.

1. Initial Progress Meeting:  Schedule initial progress meeting, recognized as
"Pre-Construction Meeting", for a date not more than 15 days after date of
commencement of the Work.  Use it as an organizational meeting, and review
responsibilities and personnel assignments.

2. Daily Reports:  Prepare a daily report, recording information concerning events at the
site; and submit duplicate copies to Architect on at least weekly intervals.

G. Permits, Licenses, and Certificates:  For the Government's records, submit copies of utility
permits, licenses, certifications, utility inspection reports, releases, notices, receipts for fee
payments, judgments, and similar documents, correspondence and records established in
conjunction with compliance with standards and regulations bearing upon performance of the
Work.
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1.6 SUBMITTALS:

A. General:  Shop drawings, product data, samples and other work-related submittals are required
to amplify, expand and coordinate the information contained in the Contract Documents.  The
Contractor is responsible for all dimensions, for the design of adequate or proper components,
connections and other items, for the inclusion in the work of all elements and incidental details,
and for the satisfactory fabrication, construction, operation and coordination of the work.

1. Approval of any submission shall not be construed as a complete or precise check of the
item submitted but will only indicate that the general methods of design, detailing,
construction or other elements under consideration appear to be satisfactory, without
specific determinations or particulars.

2. Changes to the Contract will not be made by notations on submittals.  In the event
submittals returned by the Architect with notations, which in the opinion of the
Contractor, constitute additional work for which he is entitled to an adjustment in the
contract sum or the contract time, the Contractor shall comply with the procedure set
forth in Article, "Changes," of the GENERAL CONDITIONS.

3. Do not permit submittal copies without an appropriate final "Action" marking by the
Architect to be used in connection with the work.

4. Submissions of “Approved Equals:” In addition to standard submittal requirements,
for each item submitted as an “approved equal” submit the following:

a. Comparison of proposed approved equal’s characteristics with the salient
characteristics of the specified product demonstrating that the proposed
approved equal fully meets or exceeds the specifications,

b. Drawings and samples as required for specified products,
c. Any changes required in other elements (if any) because of the submission of

the proposed approved equal, and
d. A listing of sources of supply, maintenance service (if applicable), and

replacement parts.

B. Submittal Procedures:  Make all submittals to the Architect or to an individual designated by
the Architect.

1. Only the Architect or an individual designated by the Architect can approve or
disapprove submittals.  Deviations and variations from the contract requirements
contained in the submittal can be approved only by the Architect or by an individual
delegated such authority by the Architect.

2. Costs associated with transmittal of submittals shall be borne by the Contractor.
3. Review Time:    Except as specified elsewhere, allow for a review period of thirty (30)

calendar days after receipt of the submittals by the Architect.  Advise the Architect on
each submittal, as to whether processing time is critical to the progress of the work, and
if work would be expedited if processing time could be shortened.  No extension of time
will be authorized because of the Contractor's failure to transmit submittals or re-
submittals to the Architect sufficiently in advance of the work.  For submittals of items
requiring coordination between different trades or subcontractors, review time period
starts from the time that all required submittals have been received by the Architect 
and ends when submittal leaves the Architect.  The Contractor is required to coordinate
all work involving associated sub-trades and produce coordinated drawings for
submittal where required by individual specification sections or as required below.
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4. Preparation of Submittals:  Provide permanent marking on each submittal to identify
project, date, Contractor, subcontractor, supplier, manufacturer, submittal name and
similar information to distinguish it from other submittals.  Label as to number and
title of specification section, drawing number and detail references, as appropriate. 
Show Contractor's executed review and approval marking and provide space of not less
than 20 sq. in. for the Architect's "Action" marking.  Package each submittal
appropriately for transmittal and handling.  Submittals which are received from sources
other than through the Contractor's office will be returned without action.

5. Number of Copies:  Submit a minimum of four (4) copies of each submittal requested.

C. Specific Submittal Requirements:  Specific submittal requirements for individual units of
work are specified in the applicable specification section.  Except as otherwise indicated in
the individual specification sections, comply with the requirements specified herein for each
type of transmittal.

1. Product Data:  Collect required product data into a single submittal for each unit of
work or system.  Mark each copy to show which choices and options are applicable to
the project.  Where product data has been printed to include information on several
similar products, some of which are not required for use on the project, or are not
included in this submittal, mark the copies to show clearly that such information is not
applicable.

a. Submittals:  Submittal is for information and record, unless otherwise indicated. 
Initial submittal is final submittal unless returned by the Architect, marked with
an action which indicates an observed non-compliance.

1) Initial Submittal:  Except as otherwise indicated, submit four (4) copies
of each required product data submittal, plus two (2) additional copies
where required for maintenance manuals.  The Architect will retain two
(2) copies and return the other marked with "Action" and corrections or
modifications as required.

2. Shop Drawings:  Provide special notation of dimensions that have been established by
field measurement.  Highlight, encircle or otherwise indicate deviations from the
Contract Documents on the shop drawings.  

a. Preparation:  Submit newly prepared information, drawn to accurate scale on
sheets not less than 8-1/2" x 11"; except for actual pattern or template type
drawings, the maximum sheet size shall not exceed 36" x 48".  Indicate the name
of the firm that prepared each shop drawing and provide appropriate project
identification in the title block.

1) Do not reproduce contract documents or copy standard printed information
as the basis of shop drawings.

2) Use standard architectural scales for all drawings..

b. Coordination Drawings:  Prior to installation of sleeves and inserts for
equipment, and/or the performance of work in spaces in which two or more
trades are involved and in which the probability of interference exists as
determined by either the Contractor or the Architect, submit composite
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coordination drawings for the Work.  Show sequencing and relationship of
separate units of work which must interface in a restricted manner to fit in the
space provided, or function as indicated.  In case interference develops, the
Architect will decide which work shall be relocated, regardless of which was
installed first.  Coordination drawings are considered shop drawings and must be
definitive in nature.

c. Initial Submittal:  One correctable 1-1/2 mil translucent polyester reproducible
print and one blue-line or black-line; reproducible will be returned.

3. Samples:  Documentation required specifically for sample submittals includes a
generic description of the sample, the sample source or the product name or
manufacturer, compliance with governing regulations and recognized standards.  In
addition, indicate limitations in availability, sizes, delivery time, and similar limiting
characteristics.

a. Preparation:  Where possible provide samples that are physically identical with
the proposed material or product to be incorporated in the work; provide full
scale, fully fabricated samples cured and finished in the manner specified. 
Where variations in color, pattern, or texture are inherent in the material or
product represented by the sample, submit not less than 3 units of the sample,
which show the full range of variations.  Where samples are specified for the
Architect's selection of color, texture or pattern, submit a full set of available
choices for the material or product.  Mount, display, or package samples in the
manner specified to facilitate the review of indicated qualities.  Prepare samples
to match the Architect's sample where so indicated.

b. Submittal:  Submit 3 sets of samples in the final submittal, one set will be
returned.  If the submittal is for the Architect's selection of color, pattern, texture
or similar characteristics from a manufacturer's standard range of choices, only a
single set of samples is required for a preliminary submittal.  The final submittal
may then be limited only to those choices selected by the Architect for final
incorporation into the Work.

c. Mock-Ups and similar samples specified in individual work sections are special
types of samples.  Comply with sample submittal requirements to the fullest
extent possible.  Process transmittal forms to provide a record of activity.

4. Miscellaneous Submittals:

a. Inspection and Test Reports:  Classify each inspection and test report as being
either "shop drawings" or "product data" depending on whether the report is
specially prepared for the project, or a standard publication of workmanship
control testing at the point of production.  Process inspection and test reports
accordingly.

b. Offsite Fabrication Facilities:  Provide for scheduled visits to off site
fabrication facilities by the Architect.  Make all facilities, including storage areas
and plant, open and accessible to review of procedures, materials used and
storage and shipping methods.

c. Warranties:  Refer to Article "Products" for specific general requirements on
warranties, product bonds, workmanship bonds and maintenance agreements.  In
addition to copies desired for the Contractor's use, furnish 2 executed copies of
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such warranties, bonds or agreements.  Provide 2 additional copies where required
for maintenance manuals.

d. Staging Plan: The Architect has indicated in plan where the Contractor can
stage the construction. Submit a Staging Plan indicating specific locations of the
superintendent’s trailer, storage and loading of materials, traffic direction and
control concept and signage, security perimeter for staging area, locations of
informational construction signage, locations of temporary toilets and other
temporary construction, emergency facilities and resources and any other
construction facilities required.

e. Traffic Control:  Submit a site plan and details for review and approval by the
Architect to diagrammatically indicate proposed measures for safely and
efficiently controlling and re-routing traffic as necessary to enable construction
work, deliveries, paving, testing operations and other activities.  Indicate
schedules of activities occurring hourly before, during and after the normal
workday.  At all times provide minimal disruption to the day-to-day activities
occurring on the site and at adjacent locations.

f. Safety Plan:  Provide a Safety Plan meeting OSHA and AOC safety Guidelines
for work in hazardous environments (Areas where high voltage and large moving
equipment are found).  Plan shall define number of individuals on the job site(s),
their training, typical safety equipment to be used, and procedures for addressing
typical hazardous conditions.

5. Closeout Submittals:  Refer to Article "Project Closeout" and to individual sections
of these specifications for specific submittal requirements of project closeout
information, materials, tools, and similar items.

D. Architect's Action:  Except for submittals for the record and similar purposes, where action
and return on submittals is required or requested, the Architect will review each submittal
and mark with appropriate "Action."  Where the submittal must be held for coordination, the
Architect will so advise the Contractor without delay.

1. If no changes to the drawing are required, three (3) prints and the reproducible
drawing will be returned to the Contractor, bearing the stamp of the Architect, stating -
"APPROVED."

2. If changes to the drawing are required, but are of such minor nature that fabrication
and/or construction can proceed in accordance with the correction noted by the
Architect without resubmission of the drawing three (3) prints and the reproducible
drawing will be returned to the Contractor bearing the Stamp of the Architect stating
"Approved as Noted."  The Contractor shall proceed with fabrication and/or
construction in accordance with the Architect's corrections, and resubmit corrected
copy for the Architect's records. 

3. If changes to the drawing are required, but are of such nature that fabrication or
construction cannot proceed, three (3) prints and the reproducible drawing will be
returned to the Contractor, bearing the stamp of the Architect stating - "Revise and
Resubmit."  In such a case, the Contractor shall resubmit the drawings, properly
corrected.  Upon resubmission  of shop drawings, if any corrections or changes are
made other than those marked by the Architect, the Contractor shall clearly indicate
any such corrections or changes made on his own initiative.



SECTION 01000                                                                           GENERAL REQUIREMENTS

AOC Project No. 040001 01000 - 17

4. If the product does not meet the specification requirements, the number of copies
outlined above will be returned to the Contractor, bearing the stamp of the Architect
stating - “REJECTED.”  In such a case, the Contractor shall submit a new product
which complies with the technical specifications.

5. Other Action:  Where the submittal is returned, marked with the Architect's
explanation, for special processing or other Contractor activity, or is primarily for
information or record purposes, the submittal will be marked as follows:

a. Not Subject to Review:  This review category will apply to submittals which are
not required by the Contract Documents and are inadvertently submitted and
stamped; or 

b. Received/No Action Required:  This category will be used when returning
“Informational Submittals” for which the Architect is not required to take action.

1.7 TEMPORARY FACILITIES AND CONTROLS:

A. Description of Requirements:  This article specifies administrative and procedural
requirements for temporary services and facilities, including such items as temporary utility
services, temporary construction and support facilities, and project security and protection.

1. Use Charges:  No cost or usage charges for temporary services or facilities are
chargeable to the Government.  Cost or use charges for temporary services or facilities
will not be accepted as a basis of claims for a change-order extra.  All materials and
equipment provided by the Contractor for temporary facilities shall remain the
property of the Contractor.

2. Materials and Execution:  Provide new materials and equipment for temporary
services and facilities; used materials and equipment that are undamaged and in
serviceable condition may be used, if acceptable to the Architect.  Provide only
materials and equipment that are recognized as being suitable for the intended use, by
compliance with appropriate standards.  Do not use materials of temporary service in
permanent installation.

B. Quality Assurance:  Comply with the requirements of the District of Columbia Building
Code and regulations governing construction and local industry standards, in the installation
and maintenance of temporary services and facilities.

1. Standards:  Comply with the requirements of NFPA Code 241, "Building
Construction and Demolition Operations", the ANSI-A10 Series standards for "Safety
Requirements for Construction and Demolition", and the NECA National Joint
Guideline NJC-6 "Temporary Job Utilities and Services".

a. Refer to "Guidelines for Bid Conditions for Temporary Job Utilities and
Services", as prepared jointly by Associated General Contractors of America
(AGC) and American Specialty Contractors, Inc. (ASC) for industry
recommendations.

b. Trade Jurisdictions:  The assigned responsibilities for the installation and
operation of temporary utilities are not intended to interfere with the normal
application of trade regulations and union jurisdictions applicable to the work.
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2. Inspections:  Inspect and test each service before placing temporary utilities in use. 
Arrange for required inspections and tests by governing authorities, and obtain
required certifications and permits for use.

C. Job Conditions:  Provide each temporary service and facility ready for use at each location
when the service or facility is first needed to avoid delay in performance of the Work. 
Maintain, expand as required and modify temporary services and facilities as needed
throughout the progress of the Work.  Do not remove until services or facilities are no longer
needed, or are replaced by the authorized use of completed permanent facilities.

D. Temporary Utilities:  The Architect will designate a connection point for installation of
temporary service to the project to existing service.  Arrange with the Architect for an
acceptable time when service can be interrupted, where necessary to make connections for
temporary services.  

1. Temporary Electric Power Service:  Electrical energy will be supplied by the
Government, but the Contractor shall install and maintain all necessary conduit,
wiring, and devices needed to execute the work.  Install all wiring in flexible conduit
or armored cable with minimum No. 12 gage wire.  Portable cords for small power
tools shall be properly grounded and installed as approved by the Architect.  Provide
receptacle outlets equipped with ground-fault circuit interrupters, reset button and pilot
light, for plug-in connection of power tools and equipment.  The Government will not
be held responsible for power outages beyond its control.

a. Comply with applicable NEMA, NECA and UL standards and governing
regulations for materials and layout of temporary electric service.

b. Install service and grounding in compliance with the National Electric Code
(NFPA 70), District of Columbia Building Code, and Power Company
requirements.  Include necessary service connection, service switch, meters,
transformers, overload protected disconnect, main distribution switch gear,
panelboards, wiring, cables, devices, and accessories.

2. Temporary Heating, Cooling and Ventilating:  Provide temporary heating, cooling,
and ventilating  where indicated or needed for performance of the Work, curing or
drying of recently installed work or for protection of work in place from adverse
effects of low temperatures or high humidity.  Select facilities known to be safe and
without deleterious effect upon the work in place or being installed.  Coordinate with
ventilation requirements to produce the indicated ambient condition required, to
minimize the consumption of fuel or energy, and to comply with code requirements.

a. Maintain a minimum temperature of 50 deg. F (7 deg. C) in permanently
enclosed portions of the building and areas where finished work has been
installed.  Provide temporary heating units that have been tested and labeled by
UL, FM or another recognized trade association related to the fuel being
consumed.  Do not use open burning or salamander type heating units where
prohibited by governing codes or regulations, or when combustible materials are
located in or near the space being heated, or when the work installed or being
installed includes work which will be exposed to view in the completed project.

1) Do not store fuel in building.
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b. Provide for ventilation requirements where possible through use of natural
ventilation, utilizing temporary heat and enclosures and openings to effect
needed movement of air.  Where necessary, install temporary fans or blowers to
provide ventilation of construction spaces.  Where necessary, operate units with
filters and baffles to avoid distribution of dust and fumes and to minimize
deleterious effects upon work.  Equip portable ventilating fans with suitable
safety guards.

3. Temporary Telephones:  Provide cellular service to the contractor’s site
superintendent.

4. Water Service:  Water will be provided for project use by the Government at existing
sources.  Provide temporary piping, connections, maintenance and other work required
to deliver water required for the project.

5. Temporary Sanitary Facilities:  Sanitary facilities include temporary toilets, wash
facilities and drinking water fixtures.  Comply with governing regulations including
safety and health codes for the type, number, location, operation and maintenance of
fixtures and facilities; provide not less than specified requirements.  Install in locations
that will best serve the project's needs.  Do not use permanent toilet fixtures during
construction period.

a. Supply and maintain toilet tissue, paper towels, paper cups and similar
disposable materials as appropriate for each facility.  Provide appropriate
covered waste containers for used material.

6. Temporary Fire Protection:  Until fire protection needs may be fulfilled by
permanent facilities, install and maintain temporary fire protection facilities of the
types needed to adequately protect against reasonably predictable and controllable fire
losses.  Comply with applicable recommendations of NFPA Standard 10 "Standard for
Portable Fire Extinguishers".  Locate fire extinguishers where they are most
convenient and effective for their intended purpose, but provide not less than one
extinguisher on each floor at or near each usable stairwell.  Store combustible
materials in clearly-labeled containers in recognized fire-safe locations.

a. Develop and supervise an overall fire prevention and first aid fire protection
program for personnel at the project site.

b. Provide type "A" fire extinguishers for temporary offices and similar spaces
where there is minimal danger of electrical or grease-oil-flammable liquid fires.

c. Maintain an adequate safeguard on the site for a period of thirty (30) minutes
following the cessation of welding or burning operations, including but not
limited to after completion of work at end of shift, lunch breaks and temporary
work.

d. Where temporary water outlets are available, provide hoses of sufficient
length to reach construction areas.  Hang hoses with a warning sign, to the effect
that hoses are for fire protection purposes and are not to be removed.  Match
hose size with outlet size and equip with suitable nozzles.
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E. Temporary Construction and Support Facilities:

1. Field Offices and Sheds:  Provide a reasonably neat and uniform appearance in
temporary construction and support facilities acceptable to the Architect.  For
temporary offices, fabrication shops, storage sheds and similar construction, provide
either standard prefabricated or mobile units or the equivalent job-built construction. 
Provide support facilities that can be maintained properly throughout their use at the
project site.

a. Provide fire-resistant construction for offices, shops, and sheds located within
the construction work area, or within 50 feet of building lines.

b. Locate field offices, storage and fabrication sheds and other support facilities
for easy access to the Work within the allocated staging area so that facilities
will not block required exits or firefighter's access to the building.

c. Except as otherwise indicated, make the change-over from use of temporary
services and facilities to use of permanent services and facilities at the earliest
feasible date at each portion of the building, to minimize hazards and
interferences with performance of the Work.

d. Maintain field offices, storage and fabrication sheds, temporary sanitary
facilities, waste collection and disposal systems, and project identification and
temporary signs until near final acceptance.  Immediately prior to final
acceptance, with the Architect's approval, remove these facilities.

2. Field Offices:  Provide temporary field offices of sufficient size to accommodate
required office personnel and project meetings at the project site.  Coordinate location
and access with the Architect to avoid interference with work to be performed by
others.  Temporary office space for the Architect's personnel is not required for this
project.

3. Storage and Fabrication Sheds: Due to space constraints, sheds will not be permitted
on the project site. 

4. Project Signage:  No signs, other than safety signs, may be erected on the site unless
specifically indicated otherwise.

F. Security and Protection Facilities:  Provide and maintain all necessary barricades, lights,
and other safeguards for the protection of Members of Congress, Government employees,
Contractor's employees and the general public from injury.  Protect materials and work on
the site, whether incorporated in the work or not, against damage or loss from any cause.

1. Protect all electric, telephone, water, gas, sewer, steam, and other underground utility
lines in sidewalks, streets or other areas, in, under or around the site, to the satisfaction
of the Architect, the District of Columbia, and other authorities having jurisdiction. 
Prior to commencing work which may affect or disturb underground utilities, consult
with the Architect.

2. Provide a reasonably neat and uniform appearance in security and protection
facilities acceptable to the Architect.

3. Barricades and Fences:  Comply with recognized standards and code requirements
for the erection of substantial, structurally adequate barricades where needed to
prevent accidents and losses.  Paint with appropriate colors, graphics and warning
signs to inform personnel at the site and the public, of the hazard being protected
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against.  Provide lighting where appropriate and needed, including flashing red lights
where appropriate.

a. When excavation or other substantial elements of the Work begin, install a
general enclosure fence with suitable lockable entrance gates.  Locate where
indicated, or if not indicated, enclose substantially the entire site or portion
thereof determined to be sufficient to accommodate the entire construction
operation.  Install in a manner that will prevent persons, dogs and similar
animals from easily entering the site, except by way of the entrance gates when
open.

1) Except as otherwise indicated, provide open-mesh, chain-link fencing with
posts set in a compacted mixture of gravel and earth.  Provide No.11-gage
galvanized chain link fabric fencing 8 feet high with galvanized barbed
wire top strand and galvanized steel pipe posts, 1-1/2" I.D. for line posts,
and 2-1/2" I.D. for corner posts.

G. Temporary Controls:

1. Traffic Control:  Plan vehicular access methods, locations and timing of deliveries in
a manner to minimize interference with street and pedestrian traffic and to conform to
District of Columbia regulations.  Do not block or obstruct public streets, driveways
and walkways adjacent to the site at any time during performance of the work without
proper authorization.  Do not permit trucks of any kind to use existing sidewalks
without prior authorization of the Architect.

2. Collection and Disposal of Wastes:  Establish a system for daily collection and
disposal of waste materials from construction areas and elsewhere on the site.  Enforce
requirements strictly.  Do not hold collected materials at the site longer than 7 days
during normal weather or 3 days when the daily temperature is expected to rise above
80 deg. F (27 deg. C).  Handle waste materials that are hazardous, dangerous, or
unsanitary separately from other inert waste by containerizing appropriately.  Dispose
of waste material in a lawful manner.

a. Burying or burning of waste materials on the site will not be permitted.
b. Washing waste materials down sewers or into waterways will not be permitted.

3. Janitorial Services:  Provide daily janitorial services for temporary offices, first aid
stations, toilets, wash facilities, lunchrooms and similar areas.  Require users of other
temporary facilities to help maintain a clean and orderly premises.

4. Dust Control:  During periods of construction activity creating dust conditions
sprinkle periodically the site areas disturbed by Contractor's operation or treat with
dust suppressors to control dust.  Dry power brooming will not be permitted.  Use
vacuuming, wet mopping, wet sweeping or wet power brooming.  Air blowing will be
permitted only for cleaning non-particulate debris.  Use only wet cutting procedures
for unit masonry and concrete. 

5. Noise Control:  Avoid the use of tools and equipment that produce harmful noise. 
Restrict the use of noise making tools and equipment to hours of use that will minimize
noise complaints from persons or firms near the project site.
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6. Environmental Protection:  Provide general protection facilities, operate temporary
facilities, conduct construction activities, and enforce strict discipline for personnel on
the site in ways and methods that comply with environmental regulations, and that
minimize the possibility that air, waterways and subsoil might be contaminated or
polluted, or that other undesirable effects might result from the performance of work at
the site.

7. Snow and Ice Control:  Keep access to building and work areas clear of snow
adequately to permit access while work is in progress.  Do not allow snow and ice to
accumulate so as to overload or otherwise endanger any portion of the Work.  Do not
allow snow and ice to accumulate over surfaces that can be damaged upon thawing.

H. Installation, Operation, Termination and Removal:  Use qualified tradesmen for
installation of temporary services and facilities.  Locate temporary services and facilities
where they will serve the entire project adequately and result in minimum interference with
the performance of the Work.

1. Supervision:  Limit availability of temporary services and facilities to essential and
intended uses to minimize waste and abuse.  Do not permit temporary installations to
be abused or endangered.  Do not allow hazardous, dangerous or unsanitary conditions
to develop or persist on the project site.

2. Maintenance:  Operate and maintain temporary services and facilities in good
operating condition throughout the time of use and until removal is authorized.  Protect
from damage by freezing temperatures and similar elements.

a. Prevent water filled piping from freezing by use of ground covers, insulation,
by keeping drained or by temporary heating.  Maintain distinct markers for
underground lines.  Protect from damage during excavation operations.  Prevent
contamination of water sources.

3. Termination and Removal:  Unless the Architect requests that it be maintained for a
longer period of time, remove each temporary service and facility promptly when the
need for it or a substantial portion of it has ended, or when it has been replaced by the
authorized use of a permanent facility, or no later than substantial completion.  Repair
damaged work, clean exposed surfaces and replace work which cannot be satisfactorily
repaired.  Contract time includes the time required for final cleanup of premises.

a. Immediately prior to final acceptance, clean and renovate permanent services
and facilities that have been used to provide temporary services and facilities
during the construction period.

b. Restoration of site and adjacent areas:  Restore the site and the adjacent areas
used for staging, traffic, protection and storage of materials to their conditions
prior to start of work.  This includes, but is not limited to all site improvements,
signage, lighting, street furniture, paving, sprinkler systems, utilities, plant, trees
and turf materials.  Procedures which may be required include de-compaction of
compacted soils, addition of soil amendments, aeration, re-grading and removal
of contaminated materials or other procedures as may be necessary.
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1.8 PRODUCTS:

A. General:  Refer to clause, "Materials and Workmanship," of the GENERAL CONDITIONS. 
After execution of the Contract, the Contractor's requests for changes in the products,
materials, equipment and methods of construction required by the Contract Documents are
considered requests for "contract modifications," and are subject to the requirements
specified in Architect of the Capitol, "Official Procedure for Making Changes in Contracts." 
Revisions to the contract documents, where requested by the Architect are considered as
"changes" not substitutions.

B. Quality Assurance:  Compatibility of products is a basic requirement of product selection. 
When the Contractor is given the option of selecting between two or more products for use
on the project, the product selected must be compatible with other products previously
selected, even if the products previously selected were also Contractor options.  The
complete compatibility between various choices available to the Contractor is not assured by
the various requirements of the Contract Documents, but must be provided by the Contractor. 
Provide a single product for each required product selection, regardless of whether that
product selection is provided by more than one sub-contractor.  Do not alter product brands
or series for a given product selection during the life of the contract without written approval
of the Architect.

1. Source Limitations:  To the fullest extent possible and subject to the restrictions of
the "Buy American Act," provide products of the same generic kind, from a single
source, for each unit of work.

C. Product Delivery, Storage, and Handling:  Deliver, store, and handle products in
accordance with manufacturer's recommendations, using means and methods that will
prevent damage, deterioration and loss, including theft.  Control delivery schedules to
minimize long-term storage at the site and to prevent overcrowding of construction spaces,
and to ensure minimum holding or storage times for items known or recognized to be
flammable, hazardous, easily damaged, or sensitive to deterioration or loss.

1. Deliver products to the site in the manufacturer's sealed container or other packaging
system, complete with labels and instructions for handling, storing, unpacking,
protecting, ventilating, and installing.  

2. Store products at the site in a manner that will facilitate inspection and measurement
of quantity or counting of units, and in conformance with manufacturer’s instructions.  

3. Store heavy materials away from the project structure in a manner that will not
endanger the supporting construction.

D. General Product Compliance:  Requirements for individual products are indicated in the
Contract Documents; compliance with these requirements is in itself a contract requirement. 
These requirements may be specified in any one of several different specifying methods, or
in any combination of these methods.

1. Procedures for Selecting Products:  The Contractor's options in selecting products
are limited by requirements of the Contract Documents and governing regulations. 
They are not controlled by industry traditions or procedures experienced by the
Contractor on previous construction projects.
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a. Performance Specification Requirements:  Where the specifications require
compliance with indicated performance requirements, provide products that
comply with the specific performance requirements indicated, and that are
recommended by the manufacturer for the application indicated.  The
manufacturer's recommendations may be contained in published product
literature, or by the manufacturer's individual certification of performance. 
General overall performance of a product is implied where the product is
specified for specific performances.

b. Compliance with Standards, Codes and Regulations:  Where the
specifications require only compliance with an imposed standard, code or
regulation, the Contractor has the option of selecting a product that complies
with specification requirements, including the standards, codes and regulations.

c. Visual Selection:  Except as otherwise indicated, where specified product
requirements include the phrase "...as selected from the manufacturer's standard
colors, patterns, textures..." or similar phrases, the Contractor has the option of
selecting the product and manufacturer, provided the selection complies with
other specified requirements.  The Architect is subsequently responsible for
selecting the final color, pattern and texture from the product line selected by the
Contractor.

E. General Product Requirements:  Provide products that comply with the requirements of
the contract documents and that are undamaged and, unless otherwise indicated, unused at
the time of installation.  Provide products that are complete with all accessories, trim, finish,
safety guards and other devices and details needed for a complete installation and for the
intended use and effect.

1. Provide products that are essentially the standard catalogued products of
manufacturers regularly engaged in production of such products and that are the
manufacturer's latest standard design that complies with the specification requirements. 
Equipment shall essentially duplicate items that have been in satisfactory commercial
and industrial use at least two years, or more if otherwise specified, prior to bid
opening; or in lieu thereof shall have been used and operated in a test installation
which, in the opinion of the Architect, duplicate its field performance for the same
period of time.  The Architect reserves the right to require the Contractor to submit
evidence to this effect for his approval.  When two units of the same class of
equipment are required, these units shall be the product of a single manufacturer;
however, the component parts of the system need not be the products of the same
manufacturer.

2. Provide standard, domestically produced products for which the manufacturer has
published assurances that the products and its parts are likely to be  available to the
Government at a later date.

3. Nameplates:  Except as otherwise indicated for required labels and operating data, do
not permanently attach or imprint manufacturer's or producer's nameplates or
trademarks on exposed surfaces of products which will be exposed to view either in
occupied spaces or on the exterior of the completed project.

F. Installation of Products:  Except as otherwise indicated in individual sections of these
specifications, comply with the manufacturer's instructions and recommendations for
installation of the products in the applications indicated.  Anchor each product securely in
place, accurately located and aligned with other work.  Clean exposed surfaces and protect
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surfaces as necessary to ensure freedom from damage and deterioration at time of
acceptance.

1.9 PROJECT CLOSEOUT:

A. Definitions: “Project Closeout” is the term used to describe certain collective project
requirements, indicating completion of the work that are to be fulfilled near the end of the
Contract Time in preparation for final acceptance and occupancy of the Work by the
Government, as well as final payment to the Contractor and the normal termination of the
Contract.

1. Time of closeout is directly related to "Final Acceptance."  Therefore, the time of
closeout may be either a single time period for the entire Work or a series of time
periods for individual elements of the Work that have been certified as substantially
complete at different dates.  This time variation, if any, shall be applicable to the other
provisions of this Division.

B. Final Cleaning:  Special cleaning requirements for specific units of Work are included in the
appropriate technical specification sections.  General Cleaning during the regular progress of
the Work is required by the GENERAL CONDITIONS and is included under Article
"Temporary Facilities and Controls."

1. Cleaning:  Provide final cleaning of the Work at the time indicated.  Employ
experienced workers or professional cleaners for final cleaning.  Clean each surface or
unit of work to the condition expected from a normal, commercial building cleaning
and maintenance program.  Comply with the manufacturer's instructions for operations.

a. Complete the following cleaning operations before requesting the Architect's
inspection for Final Acceptance.

b. Remove labels which are not required as permanent labels.
c. Clean transparent materials, including mirrors and glass in doors and

windows, to a polished condition.  Remove putty and other substances which are
noticeable as vision-obscuring materials.  Replace chipped or broken glass and
other damaged transparent materials.

d. Clean exposed exterior and interior hard-surfaced finishes to a dust-free
condition, free of dust, stains, films and similar noticeable distracting substances. 
Restore reflective surfaces to their original reflective condition.  Leave concrete
floors broom clean.  Vacuum carpeted surfaces.

e. Wipe surfaces of mechanical and electrical equipment clean.  Remove excess
lubrication and other substances.  Clean plumbing fixtures to a sanitary
condition.  Clean light fixtures and lamps.

f. Clean the project site, including landscape development areas, of rubbish, litter
and other foreign substances.  Sweep paved areas to a broom clean condition;
remove stains, spills and other foreign deposits.  Rake grounds that are neither
paved nor planted, to a smooth even-textured surface.
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2. Compliance:  Comply with safety standards and governing regulations for cleaning
operations.  Remove waste materials from the site and dispose of in a lawful manner.

a. Where extra materials of value remaining after completion of associated work
have become the Government's property, salvage or dispose of these materials to
the Government's best advantage as directed.

C. Record Document Submittals:  Specific requirements for record documents are indicated in
the individual sections of these specifications.  Other requirements are indicated in the
GENERAL CONDITIONS.  General submittal requirements are indicated in the various
"Submittals" articles of individual sections of the Project Manual.

1. Do not use record documents for construction purposes; protect from deterioration and
loss in a secure, fire-resistive location; provide access to record documents for the
Architect's reference during normal working hours.

2. Record Documents:  Maintain a record set of blue or black line white-prints of
contract drawings and shop drawings in a clean, undamaged condition.  Mark-up the
set of record documents to show the actual installation where the installed work varies
substantially from the work as originally shown.  Mark whichever drawing is most
capable of showing the actual "field" condition (“as-built” condition) fully and
accurately; however, where shop drawings are used for mark-up, record a
cross-reference at the corresponding location on the working drawings.  Give particular
attention to concealed work that would be difficult to measure and record at a later
date.

a. Mark record sets with red erasable pencil and, where feasible, use other colors
to distinguish between variations in separate categories of work.

b. Note related change-order numbers where applicable.
c. Organize record drawing sheets into manageable sets, bind with durable paper

cover sheets, and print suitable titles, dates and other identification on the cover
of each set.

d. Materials and Tools:  Refer to individual sections of the Project Manual for
required quantities of spare parts, redundant and overrun stock, maintenance
tools and devices, keys, and similar physical units to be submitted.

D. Maintenance Manuals:  Organize operating and maintenance data into suitable sets of
manageable size.  Bind data into individual binders properly identified and indexed.  Bind
each set of data in a heavy-duty 2-inch, 3-ring vinyl-covered binder, with pocket folders for
folded sheet information.  Mark the appropriate identification on both front and spline of
each binder.

E. Warranties and Bonds:  At Final Completion compile two copies of each required warranty
and bond properly executed by the Contractor, or by the Contractor, subcontractor, supplier,
or manufacturer.  Organize the warranty documents into an orderly sequence based on the
table of contents of the Project Manual.

1. Bind warranties and bonds in heavy-duty, commercial quality, durable 3-ring vinyl
covered loose-leaf binders, thickness as necessary to accommodate contents, and sized
to receive 8-1/2" by 11" paper.
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a. Provide heavy paper dividers with celluloid covered tabs for each separate
warranty.  Mark the tab to identify the product or installation.  Provide a typed
description of the product or installation, including the name of the product, and
the name, address and telephone number of the installer.

b. Identify each binder on the front and the spine with the typed or printed title
"WARRANTIES AND BONDS," the Project title or name, project number, and
the name of the Contractor.

2. When operating and maintenance manuals are required for warranted construction,
provide additional copies of each required warranty, as necessary, for inclusion in each
required manual.

F. General Operating and Maintenance Instructions:  Arrange for each installer of operating
equipment and other work that requires regular or continuing maintenance, to meet at the site
with the Government's personnel to provide necessary basic instruction in the proper
operation and maintenance of the entire Work.  Where installers are not experienced in the
required procedures, include instruction by the manufacturer's representatives.

G. Closeout Submittals:  Prior to requesting Final Inspection, submit the following:

1. Project Record Documents, properly annotated and in the format required.
2. Copies of Warranties and Bonds.
3. Operation and Maintenance data.
4. All required operating or special tools required in individual sections.
5. All required keys and keying schedules.

H. Prerequisites to Final Acceptance:  Complete the following before requesting the
Architect's final inspection for certification of final acceptance, and final payment as
required by the GENERAL CONDITIONS.  List known exceptions, if any, in the request.

1. Submit the final payment request with final releases and supporting documentation
not previously submitted and accepted.  Include certificates of insurance for products
and completed operations where required.

2. Submit an updated final statement, accounting for final additional changes to the
Contract Sum.

3. Submit a certified copy of the Architect's final punch-list of itemized work identified
to be completed or corrected, stating that each item has been completed or otherwise
resolved for acceptance and has been endorsed and dated by the Architect.

4. Submit consent of surety.

I. Reinspection Procedures:  The Architect will reinspect the Work upon receipt of the
Contractor's notice that the work, including punchlist items resulting from earlier
inspections, has been completed, except for these items whose completion has been delayed
because of circumstances that are acceptable to the Architect.

J. Removal of Protection:  Except as otherwise indicated or requested by the Architect,
remove temporary protection devices and facilities which were installed during the course of
the work to protect previously completed work during the remainder of the construction
period.

END OF SECTION 01000
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SECTION 13129 - PREFABRICATED CONTROL BOOTHS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes prefabricated steel control booths.

B. Related Sections include the following:

1. Division 3 Section "Cast-in-Place Concrete" for concrete islands and curbing.
2. Division 5 Section "Metal Fabrications" for pipe bollards to protect control booths.
3. Division 16 Sections for electrical wiring and connections for control booths.

1.3 PERFORMANCE REQUIREMENTS

A. Structural Performance:  Provide control booths capable of withstanding the effects of gravity
loads and the following loads and stresses within limits and under conditions indicated:

1. Wind Loads:  Uniform wind pressure of 100 mph.
2. Floor Loads: 50 lbf/sq. ft.
3. Roof Loads: 50 lbf/sq. ft.

B. Thermal Movements:  Provide control booths that allow for thermal movements resulting from the
following maximum change (range) in ambient and surface temperatures by preventing buckling,
opening of joints, overstressing of components, failure of joint sealants, failure of connections, and
other detrimental effects.  Base engineering calculation on surface temperatures of materials due
to both solar heat gain and nighttime-sky heat loss.

1. Temperature Change (Range):  120 deg F, ambient; 180 deg F, material surfaces.

1.4 SUBMITTALS

A. Product Data:  Include construction details, material descriptions, dimensions of individual
components and profiles, and finishes for control booths.

B. Shop Drawings:  Include plans, elevations, sections, details, and attachments to other work.

1. For installed products indicated to comply with design loads, include structural analysis data
signed and sealed by the qualified professional engineer responsible for their preparation.

C. Samples for Initial Selection:  For control booths with factory-applied color finishes.

D. Samples for Verification:  For exposed control booth finishes, minimum 12" square.

E. Maintenance Data:  For control booths to include in maintenance manuals.

F. Warranties:  Special warranties specified in this Section.
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1.5 QUALITY ASSURANCE

A. Source Limitations:  Obtain control booths through one source from a single manufacturer.

B. Product Options:  Drawings indicate size, profiles, and dimensional requirements of control booths
and are based on the specific system indicated.  Refer to Division 1 Section "Product
Requirements."

1. Do not modify intended aesthetic effects, as judged solely by Architect, except with
Architect's approval.  If modifications are proposed, submit comprehensive explanatory data
to Architect for review.

C. Welding:  Qualify procedures and personnel according to the following:

1. AWS D1.1, "Structural Welding Code--Steel."
2. AWS D1.2, "Structural Welding Code--Aluminum."
3. AWS D1.3, "Structural Welding Code--Sheet Steel."

D. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70,
Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for
intended use.

E. Safety Glass:  Category II materials complying with testing requirements in 16 CFR 1201.

1. Subject to compliance with requirements, permanently mark safety glass with certification
label of the Safety Glazing Certification Council or another certification agency acceptable
to authorities having jurisdiction.

F. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in
Division 1 Section "General Requirements."

1.6 COORDINATION

A. Coordinate installation of anchorages for control booths.  Furnish setting drawings, templates, and
directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items
with integral anchors, that are to be embedded in concrete or masonry.  Deliver such items to
Project site in time for installation.

1.7 WARRANTY

A. Special Warranty on Panel Finishes:  Manufacturer's standard form in which manufacturer agrees
to repair finish or replace wall panels that show evidence of deterioration of factory-applied
finishes within specified warranty period.

1. Warranty Period:  Five years from date of Substantial Completion.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Aluminum:  Alloy and temper recommended by aluminum producer and manufacturer for type of
use and finish indicated, and as follows:

1. Rolled Tread Plate:  ASTM B 632/B 632M, Alloy 6061-T4 or 6061-T6.
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B. Cold-Rolled Steel Sheet:  ASTM A 1008/A 1008M, Commercial Steel (CS), Type B.

C. Zinc-Coated (Galvanized) Steel Sheet:  ASTM A 653/A 653M, commercial quality, G90 (Z275)
coating designation; mill phosphatized.

D. Galvanized, Rolled Steel Tread Plate:  ASTM A 786/A 786M, rolled from steel plate complying
with ASTM A 572/A 572M, Grade 55 (380); hot-dip galvanized according to
ASTM A 123/A 123M.

E. Steel Structural Tubing:  ASTM A 500, Grade B, hot-dip galvanized according to
ASTM A 123/A 123M.

F. Steel Mechanical Tubing:  ASTM A 513, welded steel mechanical tubing, hot-dip galvanized
according to ASTM A 123/A 123M.

G. Stainless-Steel Sheet:  ASTM A 666, Type 304.

H. Clear Float Glass:  ASTM C 1036, Type I, Class 1, Quality q3.

I. Clear Tempered Float Glass:  ASTM C 1048, Kind FT, Condition A, Type I, Class 1, Quality q3.

J. Anchorages:  Anchor bolts, stainless steel.

2.2 PREFABRICATED CONTROL BOOTHS, GENERAL

A. General:  Provide a complete, integrated set of manufacturer's standard, mutually dependent
components that form a completely assembled, prefabricated control booth, ready for installation
on Project site.  Control booths shall be capable of withstanding structural and other loads
indicated, thermally induced movement, and exposure to weather without failure or infiltration of
water into booth interior.  Include structural framing, roof and wall panels, door(s), windows, and
accessories complying with requirements indicated.

B. Fixed Windows:   Galvanized steel sash frames glazed with 1/4"-thick,  tempered insulating float
glass. 

1. Finish:  Mill, painted to match wall panels.  Tinted for all exterior kiosks.
2. Provide Colonial-style window mullions, as indicated on drawings.
3. Corner Shape:  Square.

C. Horizontal Sliding Windows (EXTERIOR KIOSKS ONLY):  Galvanized steel sash frames
glazed with 1/4"-thick, tinted  tempered insulating float glass.  Equip windows with cam locks,
weatherstripping, and stainless-steel ball-bearing rollers.

1. Finish:  Mill, painted to match wall panels.
2. Provide insect screens for each window.
3. Corner Shape:  Square.

D. Work Counters and Shelves:  Full width of control booth, reinforced; with 16-inch-wide storage
drawer below each counter, and an access opening for electrical cords at each rear corner of
counter.  Shelving shall be manufacturer’s standard steel shelving.

1. Material:  0.0781-inch-thick, steel sheet with factory finish.
2. Depth:  20 inches. 

E. Electrical Power Service:   Refer to electrical and architectural drawings for power, lighting, and
HVAC requirements.  Unit shall be delivered with all wiring installed and equipment to be ready
for on-site connection.
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F. Accessories:  Provide the following for each control booth:

1. Antifatigue mats.

2.3 PREFABRICATED STEEL CONTROL BOOTHS  (Parking Lots 1, 4, 5, 7, 9, 10)

A.  Acceptable Products:  
 
1. B.I.G. Enterprises

Model: “The Senate,” #DS612OB-BR4
**Custom-modified to meet specification requirements; not hd bullet resistant. 

2. Par-Kut International
Model: “Presidential” series
**Custom-modified to meet specification requirements.

3. Approved Equals.

B. Structural Framework:  Fabricated from 3-by-3-by-0.0747-inch steel structural or mechanical
tubing.  Connect framework by welding, all ground smooth.

C. Base/Floor Assembly: 4-inch-high assembly consisting of perimeter frame welded to structural
framework of booth.  Fabricate frame from 2-by-4-inch structural-steel angles.  Include anchor
clips fabricated from 1/4"-thick steel plate, predrilled and welded to base exterior.

1. Subfloor and Finished Floor:  Assembly consisting of 3/4-inch-thick plywood with 2"
rigid insulation and 1/4"- thick aluminum rolled tread plate.  Isolate dissimilar metals
with neoprene pads or coatings.

D. Wall Panel Assembly: Assembly consisting of exterior and interior face panels fabricated from
minimum16 gauge cold-rolled galvanized steel sheet; with 2"-thick, rigid fiberglass or
polystyrene board insulation in cavity between exterior and interior face panels.

1. Thermal Resistance Value (R-Value):  Minimum R-10.

E. Roof/Ceiling Assembly:  Consisting of standing seam copper roof panels, interior ceiling
panels, and insulation between exterior and interior panels; sloped to drain at booth perimeter.

1. Exterior Roof Panel:  Fabricated from 16 gauge copper, with 1" standing seams 18" on
center. Hip roof with ridge caps fabricated of 16 gauge copper.  Install over 3/4" fire-
retardant treated, exterior grade plywood, with rosin-paper slip sheet.

2. Snow Guards:  Brass, one-pipe bracket which non-penetrating clamps to standing seams;
1” 1/8" thick brass pipe; brass and stainless steel accessories.

a. Basis of Design:  Alpine Snow Guards, model #2000B Snowguard System.

3. Interior Ceiling:   Acoustical tile ceiling, 2' square, in dropped frame, all white in color. 
Fiberglass batt insulation in cavity between ceiling and roof.

a. Basis of Design: B.I.G. Enterprises
b. Thermal Resistance Value (R-Value): Minimum, R-17.

4. Roof Soffit: Perforated steel or copper.
5. Canopy Fascia:  Fabricated from 16 gauge copper, as indicated on drawings.

a. Height:  6 inches. 
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6. Gutters and Downspouts:  Copper, integral to roof.

F. Swinging Door:  1-3/4 inches (44 mm) thick; tubular-frame design fabricated from galvanized
steel; with top half of door glazed.  Equip door with deadlock, three butt hinges, closer, and full
weather stripping.

1. Glazing:  Fixed unit with 1/4"-thick, clear tempered safety glass.
2. Deadlock:  Mortised, with lever handle and removable cylinder capable of being master

keyed.  Coordinate locks and keying with Architect/House Superintendent to ensure
compatibility with AOC/USCP standards.

G. Finish:  Finish exposed metal surfaces, including structural framework, walls, and canopy with
rust-inhibitive epoxy primer and one finish coat of industrial air-dry acrylic epoxy or
polyurethane enamel.  Coating shall be resistant to impact, fading, graffiti, and chemical
pollutants.

1. Color:  Brown, final selection to be made by Architect from manufacturer's full range of
standard colors.

2.4 PREFABRICATED STEEL CONTROL BOOTHS  (Rayburn HOB Garage)

A.  Acceptable Products:  

1. Mardan Fabricators
Model: “Omni” Series
**Custom-modified to meet specification requirements. 

2. Par-Kut International
Model: “Curvue” series
**Custom-modified to meet specification requirements.

3. Approved Equals.

B. Structural Framework:  Fabricated from 14-gauge steel structural tubing.  Connect framework
by welding, all ground smooth, and concealed in walls and floor.

C. Base/Floor Assembly: 4-inch-high assembly consisting of perimeter frame welded to structural
framework of booth.  Fabricate frame from 2-by-4-inch structural-steel angles.  Include anchor
clips fabricated from 1/4"-thick steel plate, predrilled and welded to base exterior.

1. Subfloor and Finished Floor:  Assembly consisting of 3/4-inch-thick plywood with 2"
rigid insulation and 1/4"-thick aluminum rolled tread plate.  Isolate dissimilar metals
with neoprene pads or coatings.

D. Wall Panel Assembly: Composite panels consisting of 14 gauge exterior and 16 gauge interior
face panels fabricated from galvanized steel sheet; with 1-1/2"-thick, rigid board insulation in
cavity between exterior and interior face panels.

1. Thermal Resistance Value (R-Value):  Minimum R-9.

E. Roof/Ceiling Assembly:  Consisting of 14 gauge galvanized steel roof and ceiling panels, with
insulation between exterior and interior panels; sloped to drain to scupper.

1. Thermal Resistance Value (R-Value):  Minimum R-17.

F. Glazing, Curved Windows: Clear polycarbonate, 3/16" minimum thickness.

1. Refer to Article 2.2 of this Section for standard fixed windows.
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G. Swinging Door:  1-3/4 inches (44 mm) thick; tubular-frame design fabricated from galvanized
steel; with top half of door glazed.  Equip door with deadlock, three butt hinges, closer, and full
weather stripping.

1. Glazing:  Fixed unit with 1/4"-thick, clear tempered safety glass.
2. Deadlock:  Mortised, with lever handle and removable cylinder capable of being master

keyed.  Coordinate locks and keying with Architect/House Superintendent to ensure
compatibility with AOC/USCP standards.

H. Finish:  Finish exposed metal surfaces, including structural framework, walls, canopy, and
ceiling with rust-inhibitive epoxy primer and one finish coat of industrial air-dry acrylic epoxy
or polyurethane enamel.  Coating shall be resistant to impact, fading, graffiti, and chemical
pollutants.

1. Color:  Selection to be made by Architect from manufacturer's full range of standard
colors.

2.5 FABRICATION

A. Fabricate control booths completely in factory.

B. Preglaze windows and doors at factory.

C. Prewire control booths at factory, ready for connection to service at Project site.

D. Fabricate control booths with removable lifting eyes for crane lifting.

2.6 FINISHES

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for
recommendations for applying and designating finishes.

B. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces are
acceptable if they are within one-half of the range of approved Samples.  Noticeable variations
in the same piece are not acceptable.  Variations in appearance of other components are
acceptable if they are within the range of approved Samples and are assembled or installed to
minimize contrast.

C. Galvanized Steel Sheet Finishes:  Clean surfaces with nonpetroleum solvent so surfaces are
free of oil and other contaminants.  After cleaning, apply a conversion coating suited to the
organic coating to be applied over it.  Clean welds, mechanical connections, and abraded areas,
and apply galvanizing repair paint specified below to comply with ASTM A 780.

1. Galvanizing Repair Paint:  High-zinc-dust-content paint for regalvanizing welds in steel,
complying with SSPC-Paint 20.

2. Air-Dried Enamel Finish:  Apply manufacturer's standard enamel finish complying with
manufacturer's written instructions for surface preparation including pretreatment,
application, baking, and minimum dry film thickness.
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ART 3- EXECUTION

3.1 EXAMINATION

A. Examine substrates, areas, and conditions, with Installer present, for compliance with
requirements for installation tolerances and other conditions affecting performance.

1. For the record, prepare written report, endorsed by Installer, listing conditions
detrimental to performance.

2. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 INSTALLATION

A. Install control booths on concrete bases, sized for the Drawings.

B. Set control booths plumb and aligned.  Level base plates true to plane with full bearing on
concrete bases.

C. Fasten control booths to concrete bases with either cast-in anchor bolts (preferred) or with
expansion anchors; coordinate fastening method with Government provider of concrete bases.

D. Connect electrical power service to power distribution system according to requirements
specified on Electrical Drawings.

3.3 ADJUSTING AND CLEANING

A. Adjust doors, operable windows, and hardware to operate smoothly, easily, properly, and
without binding.  Confirm that locks engage accurately and securely without forcing or binding.

B. Lubricate hardware and other moving parts.

C. After completing installation, inspect exposed finishes and repair damaged finishes.

END OF SECTION 13129
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SECTION 05521 - PIPE AND TUBE RAILINGS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:

1. Stainless-steel pipe and tube railings.

1.3 PERFORMANCE REQUIREMENTS

A. General:  In engineering railings to withstand structural loads indicated, determine allowable
design working stresses of railing materials based on the following:

1. Stainless Steel:  60 percent of minimum yield strength.

B. Structural Performance:  Provide railings capable of withstanding the effects of gravity loads and
the following loads and stresses within limits and under conditions indicated:

1. Handrails:

a. Uniform load of 50 lbf/ ft. applied in any direction.
b. Concentrated load of 200 lbf applied in any direction.
c. Uniform and concentrated loads need not be assumed to act concurrently.

2. Top Rails of Guards:

a. Uniform load of 50 lbf/ ft. applied in any direction.
b. Concentrated load of 200 lbf applied in any direction.
c. Uniform and concentrated loads need not be assumed to act concurrently.

C. Thermal Movements:  Provide exterior railings that allow for thermal movements resulting from
the following maximum change (range) in ambient and surface temperatures by preventing
buckling, opening of joints, overstressing of components, failure of connections, and other
detrimental effects.  Base engineering calculation on surface temperatures of materials due to both
solar heat gain and nighttime-sky heat loss.

1. Temperature Change (Range):  120 deg F, ambient; 180 deg F, material surfaces.

D. Control of Corrosion:  Prevent galvanic action and other forms of corrosion by insulating metals
and other materials from direct contact with incompatible materials.
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1.4 SUBMITTALS

A. Product Data:  For the following:

1. Manufacturer's product lines of mechanically connected railings.
2. Grout, anchoring cement, and paint products.

B. Shop Drawings:  Include plans, elevations, sections, details, and attachments to other work.

1. For installed products indicated to comply with design loads, include structural analysis data
signed and sealed by the qualified professional engineer responsible for their preparation.

C. Samples for Initial Selection:  For products involving selection of color, texture, or
design, including mechanical finishes on stainless steel.

D. Samples for Verification:  For each type of exposed finish required.

1. Assembled Sample of railing system, made from full-size components, including top rail,
post, handrail, and infill.  Sample need not be full height.

a. Show method of finishing and connecting members at intersections.

E. Mill Certificates:  Signed by manufacturers of stainless-steel products certifying that products
furnished comply with requirements.

F. Welding certificates.

G. Qualification Data:  For professional engineer.

H. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified testing
agency, according to ASTM E 894 and ASTM E 935.

1.5 QUALITY ASSURANCE

A. Source Limitations:  Obtain each type of railing through one source from a single manufacturer.

B. Welding:  Qualify procedures and personnel according to the following:

1. AWS D1.6, "Structural Welding Code--Stainless Steel."

1.6 PROJECT CONDITIONS

A. Field Measurements:  Verify actual locations of walls and other construction contiguous with
railings by field measurements before fabrication and indicate measurements on Shop Drawings.

1. Established Dimensions:  Where field measurements cannot be made without delaying the
Work, establish dimensions and proceed with fabricating railings without field
measurements.  Coordinate wall and other contiguous construction to ensure that actual
dimensions correspond to established dimensions.

2. Provide allowance for trimming and fitting at site.
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1.7 COORDINATION AND SCHEDULING

A. Coordinate installation of anchorages for railings.  Furnish setting drawings, templates, and
directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items
with integral anchors, that are to be embedded in concrete or masonry.  Deliver such items to
Project site in time for installation.

B. Do not support railings temporarily by any means that do not satisfy structural performance
requirements.

PART 2 - PRODUCTS

2.1 METALS, GENERAL

A. Metal Surfaces, General:  Provide materials with smooth surfaces, without seam marks, roller
marks, rolled trade names, stains, discolorations, or blemishes.

B. Brackets, Flanges, and Anchors:  Cast or formed metal of same type of material and finish as
supported rails, unless otherwise indicated.

2.2 STAINLESS STEEL

A. Tubing:  ASTM A 554, Grade MT 304.

B. Pipe:  ASTM A 312/A 312M, Grade TP 304.

C. Castings:  ASTM A 743/A 743M, Grade CF 8.

D. Plate and Sheet:  ASTM A 666, Type 304.

2.3 FASTENERS

A. General:  Provide the following:

1. Stainless-Steel Railings:  Type 304 stainless-steel fasteners.

B. Fasteners for Anchoring Railings to Other Construction:  Select fasteners of type, grade, and class
required to produce connections suitable for anchoring railings to other types of construction
indicated and capable of withstanding design loads.

C. Fasteners for Interconnecting Railing Components (only when welded connections are not possible
- review/obtain approval of the Architect):

1. Provide concealed fasteners for interconnecting railing components and for attaching them
to other work, unless exposed fasteners are unavoidable or are the standard fastening method
for railings indicated.

2. Provide square or hex socket flat-head machine screws for exposed fasteners, unless
otherwise indicated.

D. Anchors:  Provide cast-in-place or torque-controlled expansion anchors, fabricated from corrosion-
resistant materials with capability to sustain, without failure, a load equal to six times the load
imposed when installed in unit masonry and equal to four times the load imposed when installed
in concrete, as determined by testing per ASTM E 488 conducted by a qualified independent
testing agency.
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2.4 MISCELLANEOUS MATERIALS

A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal alloy
welded.

B. Nonshrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, nongaseous grout
complying with ASTM C 1107.  Provide grout specifically recommended by manufacturer for
interior and exterior applications.

2.5 FABRICATION

A. General:  Fabricate railings to comply with requirements indicated for design, dimensions, member
sizes and spacing, details, finish, and anchorage, but not less than that required to support structural
loads.

B. Assemble railings in the shop to greatest extent possible to minimize field splicing and assembly.
Disassemble units only as necessary for shipping and handling limitations.  Clearly mark units for
reassembly and coordinated installation.  Use connections that maintain structural value of joined
pieces.

C. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to a radius of
approximately 1/32 inch (1 mm), unless otherwise indicated.  Remove sharp or rough areas on
exposed surfaces.

D. Form work true to line and level with accurate angles and surfaces.

E. Fabricate connections that will be exposed to weather in a manner to exclude water.  Provide weep
holes where water may accumulate.

F. Cut, reinforce, drill, and tap as indicated to receive finish hardware, screws, and similar items.

G. Connections:  Fabricate railings with welded connections whenever possible; fastened connections
shall not be used unless necessary due to site or design constraints.  Obtain Architect’s approval
of shop drawings for fastened connections.

H. Welded Connections:  Cope components at connections to provide close fit, or use fittings
designed for this purpose.  Weld all around at connections, including at fittings.

1. Use materials and methods that minimize distortion and develop strength and corrosion
resistance of base metals.

2. Obtain fusion without undercut or overlap.
3. Remove flux immediately.
4. At exposed connections, finish exposed surfaces smooth and blended so no roughness shows

after finishing and welded surface matches contours of adjoining surfaces.

I. Nonwelded Connections:  Connect members with concealed mechanical fasteners and fittings.
Fabricate members and fittings to produce flush, smooth, rigid, hairline joints.

J. Form simple and compound curves by bending members in jigs to produce uniform curvature for
each repetitive configuration required; maintain cross section of member throughout entire bend
without buckling, twisting, cracking, or otherwise deforming exposed surfaces of components.

K. Close exposed ends of railing members with prefabricated end fittings.

L. Brackets, Flanges, Fittings, and Anchors:  Provide wall brackets, flanges, miscellaneous fittings,
and anchors to interconnect railing members to other work, unless otherwise indicated.
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M. Provide inserts and other anchorage devices for connecting railings to concrete or masonry work.
Fabricate anchorage devices capable of withstanding loads imposed by railings.  Coordinate
anchorage devices with supporting structure.

2.6 FINISHES, GENERAL

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for
recommendations for applying and designating finishes.

B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, temporary
protective covering before shipping.

C. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces are
acceptable if they are within one-half of the range of approved Samples.  Noticeable variations in
the same piece are not acceptable.  Variations in appearance of other components are acceptable
if they are within the range of approved Samples and are assembled or installed to minimize
contrast.

D. Provide exposed fasteners with finish matching appearance, including color and texture, of railings.

2.7 STAINLESS-STEEL FINISHES

A. Remove tool and die marks and stretch lines or blend into finish.

B. Grind and polish surfaces to produce uniform, directionally textured, polished finish indicated, free
of cross scratches.  Run grain with long dimension of each piece.

C. 180-Grit Polished Finish:  Oil-ground, uniform, directionally textured finish.

D. When polishing is completed, passivate and rinse surfaces.  Remove embedded foreign matter and
leave surfaces chemically clean.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine substrates, where reinforced to receive anchors, to verify that locations of concealed
reinforcements have been clearly marked for Installer.  Locate reinforcements and mark locations
if not already done.

3.2 INSTALLATION, GENERAL

A. Fit exposed connections together to form tight, hairline joints.

B. Perform cutting, drilling, and fitting required for installing railings.  Set railings accurately in
location, alignment, and elevation; measured from established lines and levels and free of rack.

1. Do not weld, cut, or abrade surfaces of railing components that have been coated or finished
after fabrication and that are intended for field connection by mechanical or other means
without further cutting or fitting.

2. Set posts plumb within a tolerance of 1/16 inch in 3 feet.
3. Align rails so variations from level for horizontal members and variations from parallel with

rake of steps and ramps for sloping members do not exceed 1/4 inch in 12 feet.
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C. Adjust railings before anchoring to ensure matching alignment at abutting joints.

D. Fastening to In-Place Construction:  Use anchorage devices and fasteners where necessary for
securing railings and for properly transferring loads to in-place construction.

3.3 RAILING CONNECTIONS

A. Welded Connections:  Use fully welded joints for permanently connecting railing components.
Comply with requirements for welded connections in Part 2 "Fabrication" Article whether welding
is performed in the shop or in the field.

B. Nonwelded Connections (requires Architect’s approval):  Use mechanical or adhesive joints for
permanently connecting railing components.  Use wood blocks and padding to prevent damage to
railing members and fittings.  Seal recessed holes of exposed locking screws using plastic cement
filler colored to match finish of railings.

3.4 ANCHORING POSTS

A. Form or core-drill holes not less than 5 inches deep and 3/4 inch larger than OD of post for
installing posts in concrete.  Clean holes of loose material, insert posts, and fill annular space
between post and concrete with nonshrink, nonmetallic grout, mixed and placed to comply with
anchoring material manufacturer's written instructions.

B. Cover anchorage joint with flange of same metal as post, attached to post with set screws.

3.5 ANCHORING RAILING ENDS

A. Anchor railing ends to concrete and masonry with round flanges connected to railing ends and
anchored to wall construction with anchors and bolts.

3.6 ADJUSTING AND CLEANING

A. Clean stainless steel by washing thoroughly with clean water and soap and rinsing with clean
water.

3.7 PROTECTION

A. Protect finishes of railings from damage during construction period with temporary protective
coverings approved by railing manufacturer.  Remove protective coverings at time of Substantial
Completion.

B. Restore finishes damaged during installation and construction period so no evidence remains of
correction work.  Return items that cannot be refinished in the field to the shop; make required
alterations and refinish entire unit, or provide new units.

END OF SECTION 05521
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**** NOTICE ****

TO:      ALL VENDORS/CONTRACTORS/CONSULTANTS

FROM:    THE OFFICE OF THE ARCHITECT OF THE CAPITOL

Due to requirements set forth in the DEBT COLLECTION IMPROVEMENT ACT OF 1996
(PUBLIC LAW 104-134), all payments made to vendors, contractors and consultants doing business
with the Federal Government must be made by Electronic Funds Transfer (EFT) directly to your
financial institution.  If you are currently enrolled under EFT with the Architect of the Capitol, no
further action is necessary other than to report changes. 

EFT payments are cost effective, enabling prompt, convenient and reliable payments directly to a
designated bank account. 

The Architect of the Capitol, in making EFT payments, supplies the financial institution with
identifying information (ie. invoice number), which accompanies each transaction.  The financial
institution in turn can supply this information to the account holder. 

Therefore, to accomplish the mandate of P. L. 104-134, it is necessary that the attached sheet;
PAYMENT INFORMATION FORM ACH VENDOR PAYMENT SYSTEM be completed and
returned with your bid or offer as set forth in Section G of the solicitation.  



PAYMENT INFORMATION FORM
ACH VENDOR PAYMENT SYSTEM

This form is used for ACH payments with an addendum record that carries payment-related information.
Recipients of these payments should bring this information to the attention of their financial institution when
presenting this form for completion. The information will be transmitted in the CCD+ format to the
designated financial institution. 

Debt Collection Improvement Act of 1996

PAPERWORK REDUCTION ACT STATEMENT
The information being collected on this form is pursuant to Public Law 104-134, which mandated Electronic Funds Transfer for recipients of all federal
payments (excluding IRS tax refunds) beginning July 24, 1996.  This information will be needed by the Treasury Department to transmit payments and
related data. 

COMPANY INFORMATION

NAME:

ADDRESS:

CONTRACT NUMBER:  AOC-______________ TAXPAYER IDENTIFICATION NUMBER (TIN):

CONTACT PERSON NAME: TELEPHONE NUMBER:  (     )
 FAX NUMBER: (    )                                                      

AGENCY INFORMATION

NAME:          ARCHITECT OF THE CAPITOL - FORD HOUSE OFFICE BUILDING

ADDRESS:     ACCOUNTING DIVISION, ROOM H2-205

                     WASHINGTON, D.C.  20024 FAX NUMBER:   (202) 225-7321

CONTACT PERSON NAME:  MR. JAMES JARBOE TELEPHONE NUMBER:  (202) 226-2552                                      

FINANCIAL INSTITUTION INFORMATION

BANK NAME:

BRANCH LOCATION: (If applicable)

CONTACT NAME: TELEPHONE NUMBER:  (     )

NINE DIGIT ROUTING TRANSIT NUMBER:  ___ ___ ___ ___ ___ ___ ___ ___ ___

DEPOSITOR ACCOUNT NUMBER:

TYPE OF ACCOUNT:     _____ CHECKING     _____ SAVINGS   _____LOCKBOX

SIGNATURE AND TITLE OF REPRESENTATIVE: TELEPHONE NUMBER:

  Architect of the Capitol
     Revised 06/11/99







WAIS Document Retrieval  
GENERAL DECISION: DC20030003 04/01/2005 DC3  
 
Date: April 1, 2005 
General Decision Number: DC20030003 04/01/2005 
 
Superseded General Decision Number: DC020003 
 
State: District of Columbia 
 
Construction Type: Building 
 
County: District of Columbia Statewide. 
 
BUILDING CONSTRUCTION PROJECTS (Does not include single family 
homes and apartments up to and including 4 stories) 
 
Modification Number     Publication Date 
           0             06/13/2003 
           1             10/03/2003 
           2             10/31/2003 
           3             01/09/2004 
           4             03/19/2004 
           5             04/02/2004 
           6             05/14/2004 
           7             06/11/2004 
           8             06/18/2004 
           9             06/25/2004 
          10            07/02/2004 
          11            07/09/2004 
          12            07/16/2004 
          13            08/13/2004 
          14            08/20/2004 
          15            09/17/2004 
          16            09/24/2004 
          17            10/29/2004 
          18            11/12/2004 
          19            01/21/2005 
          20            04/01/2005 
 
* ASBE0024-001 03/01/2005 
 
                                   Rates          Fringes 
 
  Asbestos Worker/Heat and  
  Frost Insulator 
     Includes application of  
     all insulating materials,  
     protective coverings,  
     coatings and finishes to  
     all types of mechanical  
     systems. Also the  
     application of  
     firestopping material for  
     wall openings and  
     penetrations in walls,  
     floors, ceilings and  



     curtain walls...............$ 25.10            11.91 
---------------------------------------------------------------- 
* ASBE0024-002 03/01/2005 
 
                                   Rates          Fringes 
 
  Hazardous Material Handler 
     Includes preparation,  
     wetting, stripping,  
     removal, scrapping,  
     vacuuming, bagging and  
     disposing of all  
     insulation materials,  
     whether they contain  
     asbestos or not, from  
     mechanical systems..........$ 11.93             5.85 
---------------------------------------------------------------- 
BRDC0001-001 11/01/2004 
 
                                   Rates          Fringes 
 
  Bricklayer.....................$ 25.00             5.77 
---------------------------------------------------------------- 
CARP0132-006 05/01/2004 
 
                                   Rates          Fringes 
 
  Carpenter (Including Drywall  
  Hanging).......................$ 22.50             4.83 
  Piledriver.....................$ 20.85             5.50 
---------------------------------------------------------------- 
ELEC0026-003 09/02/2002 
 
                                   Rates          Fringes 
 
  Communication Technician.......$ 20.60             5.09 
 
  SCOPE OF WORK: Includes low voltage construction, 
  installation, maintenance and removal of teledata 
  facilities (voice, data and video) including outside plant, 
  telephone and data inside wire, interconnect, terminal 
  equipment, central offices, PABX, fiber optic cable and 
  equipment, railroad communications, micro waves, VSAT, 
  bypass, CATV, WAN (Wide area networks), LAN (Local area 
  networks) and ISDN (Integrated systems digital network). 
 
  WORK EXCLUDED: The installation of computer systems in 
  industrial applications such as assembly lines, robotics 
  and computer controller manufacturing systems.  The 
  installation of conduit and/or raceways shall be installed 
  by Inside Wiremen. On sites where there is no Inside 
  Wireman employed, the Teledata Technician may install 
  raceway or conduit not greater than 10 feet. Fire alarm 
  work is excluded on all new construction sites or wherever 
  the fire alarm system is installed in conduit.  All HVAC 
  control work. 
---------------------------------------------------------------- 



ELEC0026-016 11/01/2004 
 
                                   Rates          Fringes 
 
  Electrician (Excluding  
  Communication-Low Voltage  
  Wiring)........................$ 29.85        9.57+3%+a 
 
  a. PAID HOLIDAYS: New Year's Day, Martin Luther King Jr.'s 
  Birthday, Inauguration Day, Memorial Day, Fourth of July, 
  Labor Day, Veterans Day, Thanksgiving Day, the day after 
  Thanksgiving and Christmas Day or days designated as legal 
  holidays by the Federal Government. 
---------------------------------------------------------------- 
ENGI0077-009 05/01/2004 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
     Boom Trucks.................$ 23.57           5.62+a 
     Cranes (35 tons and above)..$ 24.74           5.62+a 
     Cranes (under 35 tons)......$ 24.28           5.62+a 
     Forklifts...................$ 17.00           5.62+a 
     Piledrivers.................$ 24.28           5.62+a 
 
a. PAID HOLIDAYS: 
  New Years Day, Inaugural Day, Decoration Day, Independence 
  Day, Labor Day, Martin Luther King's Birthday, Veterans 
  Day, Thanksgiving Day, Friday after Thanksgiving and 
  Christmas Day. 
 
b. PREMIUM PAY:  
  Tower cranes and cranes 100-ton and over to receive $1.00 per 
  hour premium over Group One. 
---------------------------------------------------------------- 
IRON0005-001 06/01/2003 
 
                                   Rates          Fringes 
 
  Ironworkers: 
     Structural, Ornamental and  
     Chain Link Fence............$ 24.00            8.975 
---------------------------------------------------------------- 
IRON0201-003 05/01/2004 
 
                                   Rates          Fringes 
 
  Ironworker, Reinforcing........$ 23.45             9.73 
---------------------------------------------------------------- 
LABO0074-001 06/01/2004 
 
                                   Rates          Fringes 
 
  Laborer: Skilled...............$ 17.59             3.30 
 
  FOOTNOTE: Potmen, power tool operator, small machine 
  operator, concrete labor including concrete preparation, 



  signalmen, laser beam operator, waterproofer, open caisson, 
  test pit, underpinning, pier hole and ditches, laggers and 
  all work associated with lagging that is not expressly 
  stated, strippers, operator of hand derricks, vibrator 
  operators, pipelayers, or tile layers, operators of 
  jackhammers, paving breakers, spaders or any machine that 
  does the same general type of work, scaffold builders, 
  operators of towmasters, scootcretes, buggymobiles and 
  other machines of similar character, operators of tampers 
  and rammers, and other machines that do the same general 
  type of work, whether powered by air, electric or gasoline 
  builders of trestle scaffolds over one tier high and sand 
  blasters, power and chain saw operators used in clearing, 
  installers of well points, wagon drill operators, acetylene 
  burners and licensed powdermen. 
---------------------------------------------------------------- 
LABO0456-012 06/01/2004 
 
                                   Rates          Fringes 
 
  Laborers: 
     Mason Tender (Brick)........$ 13.95             3.30 
     Mortarmen, Scaffold Builders$ 14.65             3.30 
---------------------------------------------------------------- 
MARB0002-002 05/01/2004 
 
                                   Rates          Fringes 
 
  Marble & Stone Mason...........$ 27.47            10.05 
 
  INCLUDES pointing, caulking and cleaning of All types of 
  masonry, brick, stone and cement structures; EXCEPT 
  pointing, caulking and cleaning of exisiting masonry, 
  brick, stone and cement (restoration work) 
---------------------------------------------------------------- 
MARB0003-001 05/01/2004 
 
                                   Rates          Fringes 
 
  Mosaic & Terrazzo Worker,  
  Tile Layer.....................$ 22.07             8.18 
---------------------------------------------------------------- 
MARB0003-004 05/01/2004 
 
                                   Rates          Fringes 
 
  Marble, Tile & Terrazzo  
  Finisher.......................$ 17.87             7.32 
---------------------------------------------------------------- 
PAIN0051-004 06/01/2004 
 
                                   Rates          Fringes 
 
  Glazier 
     Contracts $2,000,000 and  
     under.......................$ 21.57             6.86 
     Contracts over $2,000,000...$ 22.79             6.86 



---------------------------------------------------------------- 
PAIN0051-010 06/01/2004 
 
                                   Rates          Fringes 
 
  Painters: 
     Brush, Roller, Spray and  
     Drywall Finishers...........$ 21.01             6.86 
---------------------------------------------------------------- 
PLAS0891-003 05/01/2004 
 
                                   Rates          Fringes 
 
  Cement Mason...................$ 23.73            4.945 
---------------------------------------------------------------- 
PLUM0005-007 08/01/2004 
 
                                   Rates          Fringes 
 
  Plumber 
     Apartment Buildings over 4  
     stories (except hotels).....$ 19.03           7.19+a 
     ALL Other Work..............$ 29.52          10.89+a 
 
  a. PAID HOLIDAYS:  Labor Day, Veterans' Day, Thanksgiving Day 
  and the day after Thanksgiving, Christmas Day, New Year's 
  Day, Martin Luther King's Birthday, Memorial Day and the 
  Fourth of July. 
---------------------------------------------------------------- 
PLUM0602-006 09/01/2004 
 
                                   Rates          Fringes 
 
  Steamfitter, Refrigeration &  
  Air Conditioning Mechanic  
  (Including HVAC Pipe Work).....$ 29.17          11.22+a 
 
a. PAID HOLIDAYS:  
  New Year's Day, Martin Luther King's Birthday, Memorial Day, 
  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 
  and the day after Thanksgiving Day and Christmas Day. 
---------------------------------------------------------------- 
SFDC0669-001 01/01/2005 
 
                                   Rates          Fringes 
 
  Sprinkler Fitter...............$ 25.05            11.00 
---------------------------------------------------------------- 
SHEE0100-002 07/01/2004 
 
                                   Rates          Fringes 
 
  Sheet Metal Worker (Including  
  HVAC Duct Work)................$ 28.43             9.76 
---------------------------------------------------------------- 
 SUDC2000-001 04/12/2000 
 



                                   Rates          Fringes 
 
  Laborer, Unskilled.............$ 11.83             2.23 
  Pointer, caulker and cleaner 
     INCLUDES pointing,  
     caulking and cleaning of  
     existing masonry, brick,  
     stone and cement  
     structures (restoration  
     work); EXCLUDES pointing,  
     caulking and cleaning of  
     new or replacement  
     masonry, brick, stone and  
     cement......................$ 20.00                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 



 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
   END OF GENERAL DECISION 
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Offer Label

 NOTICE TO OFFEROR

      1. THIS LABEL MAY ONLY BE USED ON ENVELOPES

          LARGER THAN 156 mm (6 1/8 INCHES) IN HEIGHT

         AND 292 mm (11 1/2 INCHES) IN LENGTH.

      2. Print or type your name and address in the UPPER left corner

          of the envelope containing your offer.

      3. Complete the bottom portion of this form and paste it on the

          LOWER left corner of the envelope, unless the envelope is

          156 mm by 292 mm ( 6 1/8 inches by 11 1/2 inches) or smaller.

OFFER

SOLICITATION NO.

DATE FOR RECEIPT OF OFFERS

TIME FOR RECEIPT OF OFFERS

AM PM

OFFICE DESIGNATED TO RECEIVE OFFERS
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